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Ref. No: IIIT SKLM/RGUKT-AP/E- Proc/E&WS Works/RT10 /2018                            Dated: 03.05.2018 

 

 

NOTICE INVITING TENDER 

Through 

E-Procurement 

For 

Providing Electrification for Hostel, Tutorial and Dining Hall 

Blocks, IIIT Srikakulam, S.M.Puram, Srikakulam (Dist). 

 

Proprietary & Confidential 

 

 

 

 

 

 

 

RAJIV GANDHI UNIVERSITY OF KNOWLEDGE TECHNOLOGIES-AP 

IIIT SRIKAKULAM 

Currently located at IIIT-Nuzvid 

NUZVID (M), Krishna Dist. 

Andhra Pradesh-521202. 
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   RAJIV GANDHI UNIVERSITY OF KNOWLEDGE TECHNOLOGIES 
 IIIT- Srikakulam, S. M. Puram (V), Etcherla (M), Srikakulam (Dist.), 

    A.P – 532402 

Date: 03.05.2018 
Tender Notice(2nd Call) 

Online tenders are hereby invited from the Contractors/Contracting agencies for the following  
IIIT SKLM/RGUKT-AP/E-Proc/E&WS Works/RT10/2018: Providing Electrification for 
Hostel, Tutorial and Dining Hall Blocks,, IIIT Srikakulam         
IIIT SKLM/RGUKT-AP/E-Proc/E&WS Works/RT11 /2018 : Providing Water supply and 
Sanitary arrangements for Hostel, Tutorial and Dining Hall Blocks, IIIT Srikakulam   
IIIT SKLM/RGUKT-AP/E-Proc/Generator/RT12 /2018 : Supply, Installation, 
Commissioning and testing of 3 Nos of fully automatic 125KVA Silent DG Set (Diesel 
Generator) with water proof acoustic enclosure at IIIT Srikakulam          
IIIT SKLM/RGUKT-AP/E-Proc/Works/RT13 /2018  :  Improvements to Mithra campus (IIIT 
SKLM Boys campus) at Chinaravpalli (Vill),Srikakulam 

Interested bidders can download and submit the bids online from 03.05.2018, 
to 10.05.2018 up to 05:00PM through https://tender.apeprocurement.gov.in  (AP Portal). 
For further details please visit our website: 
www.rgukt.in or https://tender.apeprocurement.gov.in  (Andhra Pradesh Portal) 

Date. 11.05.2018                                                                                           Sd/- 
Administrative Officer (i/c) 
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Ref. No: IIIT SKLM/RGUKT-AP/E- Proc/E&WS Works/RT10 /2018                      Dated: 03.05.2018 
 
NAME OF WORK:Providing Electrification for Hostel, Tutorial and Dining Hall 
Blocks, IIIT Srikakulam, S.M.Puram, Srikakulam (Dist). 
 
OFFICER INVITING TENDERS:  Administrative Officer (i/c), IIIT-Srikakulam 
 
1. Tenders are invited on the e-procurement platform for the above -mentioned work 

from the Contractors / Contracting firms. The details of Tender conditions and terms 

can be downloaded from the electronic procurement platform of Government of 

Andhra Pradesh i.e. www.apeprocurement.gov.in 

2. Approximate Estimate Contract value of work : Rs.44841669/- 

3. Contractors would be required to register on the e-Procurement Market place 

“www.apeprocurement. gov. in” and submit their bids  online.  The department will 

not accept any bid submitted in the paper form. 

4. Non refundable Processing fee of Rs.25000/- to be paid by way of crossed demand 

draft drawn in favour of Director, RGUKT, IIIT-Srikakulam 

5. a)E.M.D. to be paid for Rs.448410/-(i.e., 1.0% of ECV) drawn in favour ofDirector, 

RGUKT, IIIT Srikakulamalong with bids and the balance EMD @ 1.5% of Estimate 

Contract Value / Tender Contract Value whichever is higher is to be paid at the time 

of concluding agreement. 

b) All the participating bidders should pay a Transaction fee of Rs.13450/- [(@0.03% 

of ECV (estimate contract value) with a cap of Rs.10,000/- + service tax  @ 

15.00%on transaction fee)] to the Managing Director, APTS, Hyderabad by using 

Credit cards (Any MASTER / VISA Card) issued by any bank or through net banking 

accounts with ICICI or HDFC Banks as per G.O.Ms.No.13/ IT&C Dept. Dt.07.05.06 

with effect from 02.02.2007. 

 

Scanned E.M.D.and Processing fee may be uploaded with the bids and originals 

must be submitted to the Administrative Officer, IIIT Srikakulam, Prefab Campus,IIIT 

NUZVID , Nuzvid, Pin code:521202 before 11.05.2018 5PMeither personally or 

through courier or by post and the receipt of the same within the stipulated time shall 

be the responsibility of the tenderer.  Failure to furnish the original DD towards EMD 

and DD for Processing fee before submission date11.05.2018 5PM will entail 

rejection of bid and blacklisting. 

 

6. Period of completion of work: 6 Months. 

7. The tenderers can view/ down load the tender documents from the https:// tender. 

apeprocurement.gov.in. 

8. Form of contract – Lump sum contract. 
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9. Class of Contractors  eligible is  as given below:  

      Prospect bidder should be registered in the relevant class of contractors. 

The Contractor shall be a licensed 'A' grade Contractor, possessing a valid Electrical 

Contractor's license in the State, employing licensed supervisors and skilled workers 

having valid permits as per the Regulation of Indian Electricity Rules and Local Electrical 

Inspectors requirements. He should have similar type of experience in executing 

electrical works of the same magnitude earlier and should have qualified engineer's to 

execute the work as per drawings and to supervise the works at site. 

 
 

Time schedule of various tender related events 
Bid calling date  03 .05.2018 

Bid Documents Downloading Start date 03 .05.2018 at 10:00 AM. 

Pre Bid Meeting Date 07.05.2018 at 11:00AM 

Bid Document Downloading End Date 10.05.2018 till 05:00 PM 

Last date for uploading of online documents 10.05.2018 at 05:30 PM. 

Last date for Hard Copies submission of 
EMD, Document Fee, Pre-qualification 
documents and other necessary documents. 
(scanned copies) 

11.05.2018 at 05:00 PM  

Pre-qualification & Technical Bid opening 
date/time 

11.05.2018 at 05:30 PM. 

Price Bid opening date/time 11 .05.2018 at 06:30 PM 

Contact person Administrative Officer, IIIT Srikakulam 

Reference No 
Ref. No: IIIT SKLM/RGUKT-AP/E- Proc/E&WS 
Works/RT10 /2018 

 
Note: The dates stipulated above are firm and under no circumstances they will be 

relaxed unless otherwise extended by an official notification or happen to be 
Public Holidays. 

CLARIFICATIONS: 

i. Queries if any can be clarified in the Pre-Bid meeting which is scheduled on 07/05/2018at 
11am seminar hall, Prefab campus, IIIT-NUZVID. The bidders are requested to submit the 
queriesin following format on official letter head of the company, on the date of pre-bid 
meeting. 

S. No. 
Page No. 

(Tender Ref.) 
Clause (Tender 

Ref.) 
Description 

(Tender Ref.) 
Query 

     
 

ii. The addendum/corrigendum if any shall be published on RGUKT-AP website i.e. 
www.rgukt.in as well as on e-procurement platform https://tender.apeprocurement.gov.in.  
 

iii. The Bidders are requested to submit the bids after issue of clarifications duly considering 
the changes made if any. Bidders are totally responsible for incorporating/complying the 
changes/ amendments made by IIIT Srikakulam, RGUKT-AP. 

 
10. Procedure for submission of Tenders : 
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a. Tenderers need to contact Administrative Officer, IIIT Srikakulamfor 

information on e-Procurement. 

b. Tenderers need to register on the electronic procurement market place of 

Government of Andhra Pradesh i.e., “www.eprocurement.gov.in”.  On 

registration on the e-Procurement market place, they will be provided with a 

user id and password by the system through which they can submit their 

tenders online. 

c. While registering on the e-procurement market Place, tenderers need to scan 

and upload the required documents as per the Tender requirements onto their 

profile. 

d. Such uploaded documents pertaining to Technical Bid need to be attached to 

the tender while submitting the tenders online.  The original DD towards EMD 

and processing fee should be submitted to the Administrative Officer, IIIT 

Srikakulam, Prefab Campus, IIIT NUZVID , Nuzvid, Pin code:521202 before 

11.05.2018 5PM. 

11. Qualification Requirements: To qualify for consideration of award of the contract each 

tenderer should fulfill the following criteria; 

a. The details and certificates are to be furnished as per the Proforma available 

in the tender schedules. 

b. The contractor shall furnish a copy of valid GST registration with Commercial Tax 

department and latest Commercial Taxes Clearance Certificate. 

c. The contractor should furnish copy of permanent account number (PAN)and 

copy of latest Income Tax returns submitted along with proof of receipt etc. 

d. The Contractor should submit details of existing Commitments of works as 

per the Proforma available in the tender schedules. 

e. Availability of the key technical personal with adequate experience as per 

clause 6 of conditions of contract as per statement - I. 

f. Non refundable Processing fee of Rs.25,000/- to be paid by way of crossed 

demand draft drawn in favour of Director, RGU IIIT Srikakulam. 

g. Transaction fee of Rs.13450/- [(@0.03% of ECV (estimate contract value) 

with a cap of Rs.10,000/- + service tax @ 15.00%on transaction fee)] shall be 

payable to the Managing Director, APTS, Hyderabad in the manner 

mentioned at 5(b) above. 

h. EMD for  Rs.448410/- in favourDirector, RGUKT, IIIT Srikakulamto be valid 

for 6Months  from the date of NIT. 

i. Information on Litigation history as per Statement – II, The tenderer should 

submit the particulars preferably in the format specified in the tender schedule 

along with necessary certificates. 
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j. The tenderer is subjected to be black listed and the EMD forfeited, if he is 

found to have misled or furnished false information in the forms / statements / 

certificates submitted in proof of qualification requirements or record of 

performance such as abandoning of work not properly completed in earlier 

contracts, inordinate delays in completion of the works, litigation history and / 

or financial failures and /or participated in the previous tendering for the same 

work and had quoted unreasonable high bid prices 

k. Even while execution of the work, if found that the contractor had produced 

false/fake certificates of experience he will be black listed and the contract will 

be terminated under clause 60 (a) of PS to APSS.                                                                                                                                                                           

l. The Tenderer should submit signed undertaking of tender online.  

 

12. Procedure for Tender Submission 

a. The Tenderers who are desirous of participating in e-procurement shall 

submit their Technical bids, price bids etc., in the Standard formats prescribed 

in the Tender documents, displayed at e-market place.  The tenderers should 

upload the scanned copies of documents in support of their Technical bids.  

The bidders shall sign on all the statements, documents, certificates, 

uploaded by them, owning responsibility for their correctness / authenticity. 

b. After uploading the Technical bid / Price bid, the original Demand Drafts in 

respect of Processing fee and EMD (except the Price bid / offer) are to be 

submitted by the tenderer to the Administrative OfficerPrefab Campus,IIIT 

NUZVID , Nuzvid, Pin code:521202 before 11.05.2018 5PM. The Institute 

shall not hold any risk on account of postal delay or non receipt. 

c. The Corporation will not hold any risk and responsibility for the loss in transit 

during uploading of the scanned document, for the invisibility of the scanned 

document online, and any other problem(s) encountered by the Tenderers 

while submitting his bids online.  

d. The tenderers shall authenticate the bid with his digital certificate for 

submitting the bid electronically on e-Procurement platform and the bids not 

authenticated by digital certificate of the bidder will not be accepted on the e-

Procurement platform. 
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13. General Terms & Conditions 

 

Officer inviting tenders: Administrative Officer, IIIT-Srikakulam 

. 

a. Tenders are invited on the e-procurement platform for the above mentioned 

work from the contractors / contract in firms eligible as class –I  and above 

registered with state govt., 

b. Approximate estimated contract value of work: Rs.44841669/- 

c. a) Processing fee: A Demand Draft (non-refundable) for Rs.25,000/- in favour of 

Director, RGU IIIT, Srikakulam.  The Processing fee once received will not be 

refunded under any circumstances nor adjusted for other works or subsequent 

calls or on any other account. 

b) All the participating tenderers should pay a Transaction fee of 

Rs.13450[(@0.03% of ECV (estimate contract value) with a cap of Rs.10,000/- + 

service tax @ 15.00%on transaction fee)] shall be payable to the Managing 

Director, APTS, Hyderabad in the manner mentioned at 5(b) above. 

d. a) E.M.D. for Rs.448410/-(i.e.1 % of ECV) drawn in favour of Director, RGU IIIT, 

SrikakulamScanned Processing fee and E.M.D. may be uploaded with the 

tenders and originals must be submitted to the Administrative Officer,Prefab 

Campus,IIIT NUZVID ,Nuzvid, Pin code:521202 before 11.05.2018 5PM through 

Registered post / Courier,Failure to furnish the original DDs towards EMD and 

Processing fee before price bid opening date will entail rejection of bid and 

blacklisting. 

e. Period of completion of work:  6 months  

f. Tender Schedules: Tender schedules can be downloaded from the Web site 

“www.eprocurement.gov.in” 

g. Form of Contract: Lump sum contract. 

h. Class of contractor eligible :  The Contractor shall be a licensed 'A' grade 

Contractor, possessing a valid Electrical Contractor's license in the State, 

employing licensed supervisors and skilled workers having valid permits as per 

the Regulation of Indian Electricity Rules and Local Electrical Inspectors 

requirements. He should have similar type of experience in executing electrical 

works of the same magnitude earlier and should have qualified engineers to 

execute the work as per drawings and to supervise the works at site.List of 

Documents to be uploaded are given in Documents details with self attestation )  
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14. The technical bid evaluation of the tenderers will be done on the certificates 

/documents uploaded through online only towards qualification criteria furnished by 

them. 

15. After uploading the Technical bid / Price bid, the original Demand Drafts in respect of 

Processing fee and EMD (except the Price bid / offer) are to be submitted by the 

bidder to the Administrative Officer, Prefab Campus,IIIT NUZVID , Nuzvid, Pin 

code:521202 before 11.05.2018 5PM 

16. The tenderer is subject to be disqualified, if he is found to have misled or furnished 

false information in the forms / statements/ certificates submitted in proofof 

qualification requirements or record of performance such as abandoning completion 

of the works, litigation history and or financial failures and or  participated in the 

previous tendering for the same work and has quoted  unreasonable high bid price. 

17. Even while execution of the work, if found that the contractor had produced false / 

fake certificates of experience, he will be black listed and the contract will be 

terminated as per clause 60(a) of PS to APDSS and his EMD will be forfeited. 

18. Any other condition regarding receipt of tenders in conventional method appearing in 

the tender documents may please be treated as not applicable. 

19. The contractors are requested to upload the information’s in Zip format preferably. 

20. Transaction fees: A transaction fee at 0.10% of the estimate contract value of the 

work towards service charges has to be paid by successful bidder at the time of 

concluding agreement in the form of Demand draft as follows in favour of : 

1) Managing Director, APTS, Rs.17900/- (@ 0.04% of estimate contract value 

with a cap of Rs.10,000/-) 

2) Director RGUKT, IIIT SrikakulamRs.26900/-,@ 0.06% of estimate contract 

value) 

 

IMPORTANT NOTE:- 

 After uploading the Technical bid / Price bid, the original Demand Drafts in 

 respect of Processing fee and EMD  are to besubmitted by the bidder to  the  

Administrative Officer,Prefab Campus,IIIT NUZVID , Nuzvid, Pin code:521202 on 

 or before 11.05.2018 5.00PM.   
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INSTRUCTIONS TO TENDERERS 
 

A – GENERAL 
 
 
NAME OF WORK:GROUTING OF TILE JOINTS WITH EPOXY GROUT AT  
                        IIIT SRIKAKULAM CAMPUS. 
 
Scope of work : CIVIL WORKS 
 

 
a) ECV put to tender.   :  Rs.44841669/- 
 
b) Period of completion.   :  6  Months 

 

c) SSR adopted    :  Common SSR of 2017-18 

 

 
d) Seigniorage Charges:As per Government Orders issued from time to time.     (As 

per tender condition No.98)                                                                                     
 

e) Goods and Services Tax (GST). 12% (As per tender condition No.99)                                                                                    
 
The Administrative Officer, RGUKT, IIIT Srikakulaminvites tenders for the above works 
vide Tender Notice No.Ref. No: IIIT SKLM/RGUKT-AP/E- Proc/E&WS Works/T10/2018 
 
1.1 After uploading the Technical bid / Price bid, the original Demand Drafts in 

respect of Processing fee, and EMD (except the Price bid / offer) are to be 
submitted by the tenderer to the Administrative Officer, so as to reach before 
11.05.2018 5PM. The institution shall not hold any risk on account of postal 
delay.   Similarly, if any of the certificates, documents, etc., furnished by the 
tenderer are found to be false / fabricated / bogus, the tenderer will be 
disqualified, blacklisted, action will be initiated as deemed fit  and the EMD will be 
forfeited. 
The Corporation will not hold any risk and responsibility for the loss in transit 
during uploading of the scanned document, for the invisibility of the scanned 
document online, and any other problem(s) encountered by the Tenderers while 
submitting his bids online 

 
1.2 The successful tenderer is expected to complete the work within the time period 

specified in the Tender Notice. 
 
1.3   The successful (L1) Tenderer shall furnish the hard copies of the all the
 documents/Certificates/statements up loaded by him at the time of concluding
 agreement. 
 
2. Firms Eligible to Tender: 
 
2.1 The Firms who  
 

i) Possess the valid registration in the class and category mentioned in the 
Tender Notice and satisfy all the conditions therein are the eligible 
tenderers. 
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ii) Are not blacklisted or debarred or suspended by the Government for what 
ever the reason, prohibiting them not to continue in the contracting 
business are the eligible tenderers. 

iii) Have complied with the eligibility criteria specified in the Tender Notice 
are the eligible tenderers. 

 
2.2 Firms Ineligible to Tender: 
 

i) A retired officer of the Govt. of AP or Govt. of India executing works is 
disqualified from tendering for a period of two years from the date of 
retirement without the prior permission of the Government. 

 
ii) The Tenderer who has employed any retired officer as mentioned above 

shall be considered as an ineligible tenderer. 
 

iii) The contractor himself or any of his employees is found to be Gazette 
Officer who retired from Government Service and had not obtained 
permission from the Government for accepting the contractor’s 
employment within a period of 2 years from the date of his retirement. 

 
iv) The Contractor or any of his employees is found at any time after award of 

contract, to be such a person who had not obtained the permission of the 
Government as aforesaid before submission of the tender or engagement 
in the Contractor’s service. 

 
v) Contractor shall not be eligible to tender for works in the division  / circle 

where any of his near relatives are employed in the rank of Assistant 
Engineer or Assistant Executive Engineers and above on the Engineering 
side and Divisional Accounts Officer and above on the administrative side.  
The Contractor shall intimate the names of persons who are working with 
him in any capacity or are subsequently employed.  He shall also furnish a 
list of Gazette /Non-Gazette, State Government Employees related to him.  
Failure to furnish such information tenderer is liable to be removed from 
the list of approved contractors and his contract is liable for cancellation. 

Note:  Near relatives include 
1. Sons, step sons, daughters, and stepdaughters. 
2. Son-in-law, and daughter-in-law. 
3. Brother-in-law, and sister-in-law. 
4. Brothers and Sisters. 
5. Father and Mother. 
6. Wife / Husband. 
7. Father-in-law and Mother-in-law 
8. Nephews, nieces, uncle and aunts 
9. Cousins and 
10. Any person residing with or dependent on the contractor. 

 
3. Qualification data of the Tenderers 

 
3.1 The tenderer shall furnish the following particulars in the formats enclosed, 

supported by documentary evidence as specified in the formats. 
 

a) Check slip to accompany the tender (in Annexure-I). 
 

Attested copies of documents relating to the Registration of the firm, 
Registration as Civil Contractor, Partnership deed, Articles of Association, 
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Commercial Tax Registration(GST), Permanent Account Number with latest 
IT returns submitted and proof of receipt etc.                                                                                            
Note:The Partnership firms, which are registered as Contractors shall 
intimate the change in partnership deed, if any as per G.O.Ms.No.58, I & CAD 
dated23-04-2002 within one month of such change. Failure to notify the 
change to the registration authority in time will entail the firms to forfeit their 
registration and their tender will be rejected.  The intimation of change of 
partners if any and the acceptance by the Registration authority may be 
enclosed. 

b) availability of key personnel for administration / site management and 
execution viz., technical personnel required for the work (Statement I); 

c) Information regarding any litigation, with Government during the last five 
years, in which the Tenderer is involved in (Statement II);  

Note : The tenderer shall sign all the statements /documents and certificates up 
loaded by him owning the responsibility for their correctness/ authenticity. 

 
3.2 a. Tenders from Joint Ventures are not accepted. 

 b. Contractors against whom Vigilance / disciplinary / blacklisting cases are 
pending in the Corporation are not entitled to participate in the tender for the 
above work. 
 

3.3 QUALIFICATION CRITERIA FOR OPENING OF THE PRICE BID. 
To qualify for opening the price Bid , each contractor / firm  
 

i. should have valid GST Registration with Commercial Tax department and latest 
Commercial Tax clearance certificate.(Govt.of AP Only) 

ii. should furnish copy of Permanent Account Number (PAN) card and copy of latest 
Income Tax returns submitted along with proof of receipt etc..   

iii. availability of the key technical personal with adequate experience as per 
clause 6.2 of conditions of contract in Statement - I. 

iv. Copy of Registration as mentioned in Tender Notice 
v. Informationon Litigation history in which tenderer is involved if any. 
vi. Non refundable Processing fee of Rs.2000/- to be paid by way of crossed demand 

draft drawn in favour of Director, RGU IIIT-Srikakulam. 
vii. All the participating bidders should pay a Transaction fee of Rs.13450/-

[(@0.03% of ECV (estimate contract value) with a cap of Rs.10,000/- + 
service tax @ 15.00%on transaction fee)] shall be payable to the Managing 
Director, APTS, Hyderabad in the manner mentioned at 5(b) above. 

viii. EMD in the shape of DD for Rs.448410/-issued by any Nationalized Bank/scheduled 
bank in favourDirector, RGUKT, IIIT Srikakulamto  be valid for 6 Months from the date 
of NIT. 

ix. Signed undertaking of tender  
 

The bidder should submit the particulars preferably in the format specified in the 
tender schedule along with necessary certificates.  

 
Note 1 :Tenders from joint ventures will not be accepted. 
Note 2 :Contractors against whom Vigilance / disciplinary / blacklisting cases are           

pending in the Corporation are not entitled to participate in the tender for  
the above work. 
 

No relaxation will be given to any of the qualification criteria. 
 
3.4 Even though the tenderers meet the above qualifying criteria, they are liable to be 

disqualified / debarred / suspended / blacklisted if they have 
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 Furnished false / fabricated particulars in the forms, statements and 
/annexure submitted in proof of the qualification requirements and/or  

 
 Not turned up for entering into agreement, when called upon. 
 
 record of poor progress such as abandoning the work, not properly 

completing the contract, inordinate delays in completion, litigation history 
or financial failures etc. and/or  

 
 participated in the previous bidding for the same work and had quoted 

unreasonably high tender percentage    and  
 

 even while execution of the work, if found that the work was awarded to 
the Contractor based on false / fake certificates of experience, the 
Contractor will be blacklisted and work will be taken over invoking clause 
60(a) of PS to APSS. 

 
 The tender of the contractor will be disqualified along with the forfeiture of 

E.M.D. and the contractor will be debarred from future tendering for a 
further period of 2 years in the event of furnishing of false/fraudulent 
certificates along with the tender. 

 
3.5 Tenders with an excess of above 5% of the estimated contract value shall 

summarily be rejected. 
 
3.6 For tenders up to 15% less than the estimated contract value of work, no 

additional security deposit is required.  But for tenders less than 15% of the 
estimated Contract Value of work, the difference between the tendered amount 
and 85% of the estimated contract value, shall be paid by the successful tenderer 
at the time of concluding agreement as an additional security to fulfill the contract 
through a Bank Guarantee or Demand Draft on a Nationalized Bank / Scheduled 
bank in the prescribed format valid till completion of the work in all respects 

 
3.7 a) If the percentage quoted by a tenderer is found to be either 

abnormally high or with in the permissible ceiling limits prescribed but 
under collusion or due to unethical practices adopted at the time of 
tendering process, such tenders shall be rejected. 

 
b) A tenderer submitting a Tender which the tender accepting authority 

considers excessive and or indicative of insufficient knowledge of current 
prices or definite attempt of profiteering will render himself liable to be 
debarred permanently from tendering or for such period as the tender 
accepting authority may decide.  The tenderer overall percentage should 
be based on the controlled prices for the materials, if any, fixed by the 
Government or the reasonable prices permissible for the tenderer to 
charge a private purchaser under the provisions of clause-6 of the 
hoarding and profiteering prevention ordinance of 1943 as amended from 
time to time and on similar principle in regard to labour supervision on the 
construction. 

 
3.8 CONDITIONAL TENDER 

Conditional tenders are not accepted. Submission of tender would be construed 
as acceptance to all the terms and conditions of the tender which include 
conditions of contract, drawings and accompanying specifications. 
 

4. One Tender per Tenderer: 
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4.1 Each Tenderer shall submit only one Tender for the work.  A Tenderer who 
submits more than one Tender will cause disqualification of all the Tenders 
submitted by the Tenderer. 

 
5. Cost of Tendering 
5.1 The Tenderer shall bear all costs associated with the preparation and submission 

of his Tender and the tender inviting authority will in no case be responsible and 
liable for those costs. 

 
6. Site Visit. 
6.1 The Tenderer, at the Tenderer’s own responsibility and risk is advised to visit and 

examine the Site of Work and its surroundings and obtain all information that may 
be necessary for preparing the Tender for entering into a contract, for 
construction of the work.  The costs of visiting the site shall be at the Tenderer’s 
own expense. 
 

B.    TENDER DOCUMENT 
 

7. Contents of Tender document. 
7.1 One set of Tender document, comprises of the following: 
 
 Technical bid  
   1) Notice Inviting Tenders (NIT) 

2) Instruction to Tenderer 
3) Forms of Tender and qualification information  
4)  Conditions of Contract. 
5) Specifications. 
6) Drawings. 
7)  Forms of Securities. i.e.,  EMD, Additional Security etc. 

Price bid 
Bill of Quantities and Price bid. 
 

8. Clarification on Tender Documents 
8.1 A prospective Tenderer requiring any clarification on Tender documents may 

contact the Tender Inviting Officer at the address indicated in the NIT. The 
Tender Inviting Officer will also respond to any request for clarification, received 
through post. 

 
9. Amendment to Tender Documents 

9.1 Before the last date for submission of Tenders, the Tender Inviting Officer may 
modify any of the Contents of the Tender Notice, Tender documents by issuing 
amendment / Addendum. 

9.2 Any addendum/amendments issued by the Tender Inviting Officer shall be part of 
the Tender Document and it shall be attached to the Tender Notice on web site 
(i.e) eprocurement.gov.in 

9.3 To give prospective Tenderers reasonable time to take an addendum into 
account in preparing their bids, the Tender Inviting Officer may extend if 
necessary, the last date for submission of tenders. 

 
C. PREPARATION OF TENDERS 

 
10. Language of the Tender. 

10.1 All documents relating to the tender shall be in the English Language only. 
 

11. Documents comprising of the Tender. 
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11.1 The bidders who are desirous of participating in e-procurement shall submit 
their technical bids, price bids etc., in the standard prescribed format in the 
tender documents, displayed at e market place. The bidders should upload 
the scanned copies of all the relevant certificates, documents etc., in the e 
market place in support of their technical bids. The bidders shall sign on all 
the statements, documents, certificates, uploaded by him, owning 
responsibility for their correctness/authenticity. 

11.2 After uploading the technical/price bid, the original DDs towards EMD and 
processing fee are to be submitted by the tenderer to the Administrative 
Officer so as to reach before 11.05.2018 5.00 PM  

11.3 The technical bids will be opened online by the Administrative officer or his 
authorized representative at the time and date as specified in the tender 
documents. All the statements, documents, certificates, DD etc., uploaded 
by the tenderers will be downloaded for technical evaluation. The 
clarifications, particulars if any required from the bidders will be obtained in 
the conventional method by addressing the bidders. The technical bids will 
be evaluated against the specified parameters/ criteria, same as in the case 
of conventional tenders and the technically qualified bidders will be 
identified. The result of technical bid evaluation will be displayed on the e 
market place, which can be seen by all the bidders who participated in the 
tenders. The bidder who fulfilled the technical criteria will allow to financial 
bid opening. 

11.4 Furnishing of hard copies by the tenderers before opening of the Price bid is 
dispensed with. 

11.5 The tenderer shall invariably furnish the original DD towards EMD to the 
tender inviting authority before opening Price bids either personally or 
through courier or by post and the receipt of the same within the stipulated 
time shall be the responsibility of the tenderer. Department will not take any 
responsibility for any delay or non receipt. Failure to furnish the original DD 
towards EMD before Price bid opening will entail rejection of bid. 

11.6 The bidder shall mandatorily pay the transaction fee to MD, APTS, 
Hyderabad., through the electronic payment gateway.  

11.7 The successful tenderer shall furnish the original hard copies of all the 
documents / certificates / statements uploaded by him before concluding 
agreement. 

11.8 If any tenderer fails to submit the Original DD for EMD, hard copies of 
uploaded documents within the stipulated time, the tenderer will be 
suspended /disqualified from participating in the tenders on e-procurement 
platform for a period of 12 months from the date of bid submission. The 
suspension of tenderer shall be automatically enforced by the e-
procurement system. 

11.9 The tenderers shall furnish a declaration in online stating that the soft 
copies uploaded by them are genuine. Any incorrectness/deviation noticed 
will be viewed seriously and apart from canceling the work duly forfeiting the 
EMD, criminal action will be initiated including suspension of business. 

11.10 The Bidder shall authenticate the bid with his digital certificate for 
submitting the bid electronically on e-Procurement Platform and the bids not 
authenticated by Digital certificate of the bidder will not be accepted on the 
e-Procurement platform. 

 
12. Bid Offer: 
 

12.1 Bill of Quantities called Schedule “A” and the bid offer accompanies the 
tender document as Volume - II.  It shall be explicitly understood that the 
Tender Inviting Officer does not accept any responsibility for the 
correctness or completeness of this schedule ‘A’ and this schedule ‘A’ is 
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liable to alterations by omissions, deductions or additions at the discretion 
of the Administrative Officer or as set forth in the conditions of the contract. 
The tenderers will have to state clearly their willingness to execute the work 
at certain specific percentage of excess or less or at par of the ECV 
indicated at the space provided therein in Schedule ‘A’.  The tenderer 
should however quote his lump sum tender based on this schedule of 
quantities.  He should quote his offer as a overall tender percentage. The 
over all tender percentage should be written both in words and figures. The 
bid offers i.e., percentage shall be quoted  both in figures and words. 

 
12.2 The Schedule –A (or Price-bid) contains not only the quantities but also the 

rates worked out by the Department and the amount for each item and total 
value of the estimated contract.  The tenderer should workout his own rates 
keeping in view the work, site conditions and quote his overall tender 
percentage with which he intends to execute the work. 

 
12.3 The bid offer shall be for the whole work and not for individual items / part of 

the work. 
 
12.4 All duties, taxes, and other levies payable by the contractor as per State / 

Central Government rules, shall be included in the tender percentage 
quoted by the tenderer. 

 
12.5 The tendered contract amount as computed based on overall tender 

percentage is subject to variation during the performance of the Contract in 
accordance with variation in quantities etc. 

 
12.6 A Transaction fee at 0.10% of the estimate contract value of the work 

towards service charges has to be paid by successful bidder at the time of 
concluding agreement in the form of Demand draft as follows in favour of : 

 
1) Managing Director, APTS, Hyderabad for Rs.17900/- (@ 0.04% of estimate 
contract value with a cap of Rs.10,000/-) 
2) Managing Director, APMSIDC, Hyderabad for Rs.26900/- @ 0.06% of 
estimate contract value) 
 

13. Validity of Tenders: 
 
13.1 Tenders shall remain valid for a period of not less than three months from 

the last date for receipt of Tender specified in NIT.  
13.2 During the above mentioned period no plea by the tenderer for any sort of 

modification of the tender based upon or arising out of any alleged 
misunderstanding of misconceptions or mistake or for any reason will be 
entertained. 

13.3 In exceptional circumstances, prior to expiry of the original time limit, the 
Tender Inviting Officer may request the bidders to extend the period of 
validity for a specified additional period.  Such request to the Tenderers 
shall be made in writing.  A Tenderer may refuse the request without 
forfeiting his E.M.D.  A Tenderer agreeing to the request will not be 
permitted to modify his Tender, but will be required to extend the validity of 
his E.M.D. for a period of the extension. 

 
14. Processing fee : 

a) The Tenderer shall furnish, Processing fee of Rs.25,000/- in the form of 
crossed DD in favour of Director, RGUKT, IIIT Srikakulam.  
b) All the participating bidders should pay a transaction fee of Rs.13450/-
[(@0.03% of ECV (estimate contract value) with a cap of Rs.10,000/- + 
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service tax @ 15.00%on transaction fee)] shall be payable to the 
Managing Director, APTS, Hyderabad in the manner mentioned at 5(b) 
above. 

 
Earnest Money Deposit 

14.1. The Tenderer shall furnish, Earnest Money Deposit equivalent to 1% of 
ECV along with hard copies of Tender documents.  The DD shall be from 
a Nationalized Bank/Scheduled Bank in favour of Director, RGU IIIT, 
Srikakulamvalid for a period of 6 Months. Xerox copy of the DD is to be 
scanned and uploaded along with the Bid and the original DD shall be 
sent to the Administrative Officer, IIIT Srikakulamso as to reach before 
5.00 PM on the specified date. Failure to furnish the original DD before 
3.00PM on the date of opening of price bid will entail rejection of bid and 
blacklisting. 

14.2. The successful tenderer should however pay the E.M.D. at 2½% on 
Estimated Contract Value / Tender Contract Value whichever is higher 
plus the additional EMD for tenders less than 15% of the Estimate 
Contract Value in accordance with Clause 3.6 at the time of signing the 
agreement in the shape of crossed Demand Draft on any Nationalized 
Bank./Scheduled Bank . 

14.3. Demand Drafts  furnished towards EMD shall be valid for a period of six 
months from the date of tender notice. 

15. Return of E.M.D. to unsuccessful tenderer: The earnest money deposit will be 
refunded to the unsuccessful tenderer by registered post at the expiry of the period 
of validity of tender or the entrustment of the work to the successful tenderer 
whichever is earlier. 

 
16. Return of EMD to successful tenderer 

The EMD paid by the successful tenderer at the time of tendering will be 
discharged when the tenderer has signed the agreement and furnished the 
required EMD pursuant to Clause 14.2 

 
17. The earnest money deposited by the successful tenderer will not carry any interest 

and it will be dealt with as provided in the conditions stipulated in the tender.   
 

17.1. The E.M.D. shall be forfeited. 
(a) if the Tenderer withdraws the Tender during the validity period of 

Tender. 
(b) in the case of a successful Tenderer, if he fails to sign the Agreement for 

whatever the reason. 
 

17.2. In consideration of the Administrative Officer,IIIT-Srikakulam undertaking 
to investigate and to take into account each tender and in consideration of 
the work thereby involved, all earnest monies deposited by the tenderer 
will be forfeited to the Corporation in the event of such tenderer either 
modifying or with-drawing his tender at his instance within the said validity 
period of three months. 

 
D. SUBMISSION OF TENDERS. 

 
18. Submission of Tenders: 

 
18.1. The Tenderers who are desirous of participating in e-procurement shall 

submit their Technical bids, price bids etc., in the Standard formats 
prescribed in the Tender documents, displayed at e-market place.  The 
Tenderers should upload the scanned copies in support of their Technical 
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bids.  The documents are to be uploaded in ZIP format only. The bidders 
shall sign on all the statements, documents, certificates, uploaded by him, 
owning responsibility for their correctness / authenticity. The documents 
uploaded online will only be considered for evaluation. 

 
After uploading the Technical / Price bid, the original Demand Drafts  in 
respect of processing fee, and EMD (except the Price bid / offer) are to be 
submitted by the bidder to the Administrative Officer, IIIT, Srikakulam, so 
as to reach before 11.05.2018 5PM. 

 
18.2. The IIIT-Srikakulam will not hold any risk and responsibility for the loss in 

transit during uploading of the scanned document, for the invisibility of the 
scanned document online, and any other problem(s) encountered by the 
Tenderers while submitting his bids online.  

 
18.3. Related certificates, documents etc., duly self attested are to be scanned 

and uploaded on to the e-procurement platform at 
www.eprocurement.gov.in  in support of items mentioned in clause 3. 

 
18.4. Any other condition regarding receipt of tenders in conventional method 

appearing in Tender document may be treated as Non-applicable. 
 
 
 
 
 
 
 
 
 

19. Last date / time for Submission of the Tenders. 
 

a) Tenders must be submitted online not later than the date and time 
specified in the Tender Notice / Tender Document. TheAdministrative 
Officer, IIIT-Srikakulam or his nominee may extend the dates for issue 
and receipt of Tenders by issuing an amendment in which case all rights 
and obligations of the Administrative Officer, IIIT-Srikakulam and the 
Tenderers will remain same as previously. LateTenders. Tenders will not 
be received after the last date / time prescribed in NIT / Tender 
Document.  

b) Modification to the Tender.Tenderers can modify their Tender online 
before the last date/time prescribed in Tender Notice / Tender Document 
and amendments issued, if any.No tender shall be modified after the last 
date /time of submission of Tenders. 

c) Submission of Tenders: The tenderer shall invariably ensure that the 
following are uploaded online  
a) Check slip 
b) Copy of contractors registration certificate under appropriate class 

with Government of Andhra Pradesh 
c) Copy of permanent account number (PAN) card and copy of latest 

Income Tax returns submitted along with proof of receipt.. 
d) Copy of GST Registration Certificate from Commercial Tax 

Department and latest valid Commercial Tax clearance certificate. 
e) The availability of Key personnel in Statement I 
f) The information on litigation history in Statement II 
g) DDs for processing fee and EMD. 
h) Signed under taking of tender. 

 
 

Note:- Any incorrectness / deviation noticed in the soft copies will be viewed seriously 

and apart from canceling the tender duly forfeiting the EMD, criminal action will 

be initiated including suspension of business.  
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E. TENDER OPENING AND EVALUATION 
 
20. Tender opening 

 
20.1. The Technical bids will be opened online by the Administrative Officer or 

his nominee at the time and date as specified in the Notice Inviting 
Tender.  All the Statements, documents, certificates, Demand Draft etc., 
uploaded by the Tenderers will be downloaded for technical evaluation.  
The technical bids will be evaluated against the specified parameters / 
criteria same as in the case of conventional tenders and the technically 
qualified bidders will be identified. The result of Technical bids evaluation 
will be displayed on the e-market place, which can be seen by all the 
tenderers who participated in the Tenders. 
 

21. Clarification on the Technical Bid 
 

21.1. The tender opening authority may call upon any tenderer for clarification 
on the statements, documentary proof relating to the technical bid.  The 
request for clarification and response thereto shall be in writing and it shall 
be only on the qualification information uploaded online by the tenderer.  
The clarification called for from the tenderers shall be furnished within the 
stipulated time, which shall not be more than a week. 

21.2. The tenderer if so desirous, shall agree in writing to furnish the 
clarification called for within the stipulated time and, for disqualification 
and rejection of his tender in the event of failure to do so. 

 
22. Examination of technical Bids and Determination of Responsiveness 

 
22.1. The Administrative Officer, IIIT-Srikakulam or his nominee will evaluate 

whether each Tenderer is satisfying the eligibility criteria prescribed in the 
tender document and declares them as a qualified Tenderer if he satisfies 
the eligibility criteria. 

22.2. If any alteration is made by the tenderer in the tender documents, the 
conditions of the contract, the drawings, specifications or statements / 
formats or quantities the tender will be rejected. 

 
23. Price Bid Opening 

 
23.1. At the specified date and time, the price bids of all the technically qualified 

bidders will be opened online by the Administrative Officer, IIIT-
Srikakulam or his nominee and the result will be displayed on the e-
market place which can be seen by all the bidders who participated in the 
Tenders. 

23.2. The Price Bid of the Unqualified Tenderers will not be opened. 
23.2.1. Tenders shall be scrutinized in accordance with the conditions 

stipulated in the Tender document.  In case of any discrepancy of 
non-adherence to conditions, the Tender accepting authority shall 
communicate the same which will be binding both on the tender 
Opening authority and the Tenderer.  In case of any ambiguity or 
dispute, the decision taken by the Tender Accepting Authority on 
tenders shall be final. 

 
24. Evaluation and Comparison of Price Bids 
 

24.1. The Administrative Officer, IIIT-Srikakulam or his nominee will evaluate 
and compare the price bids of all the qualified Tenderers. 
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24.2. Negotiations at any level are strictly prohibited.  However, good gesture 
rebate, if offered by the lowest tenderer prior to finalization of tenders may 
be accepted by the tender accepting authority. 
 

24.3. Selection of Tenderer among the lowest & equally quoted tenderers will 
be in the following orders: 

a) The tenderer whose bid capacity is higher will be selected. 
b) In case the bid capacity is also same the tenderer whose annual turnover 

is more will be preferred. 
c) Even if the criteria incidentally become the same, the turnover on similar 

works and thereafter machinery available for the work and then the clean 
track record will be considered for selection. 

 
25. Discrepancy in Tender percentage quoted 

 
25.1. In case of any discrepancy between the overall tender percentage quoted 

in words and figures, the percentage quoted in words shall prevail. In case 
the tenderer has quoted overall tender percentage only in words and not 
in figures or vice versa, such tender shall be treated as incomplete and 
rejected.  
 

26. Process to be Confidential 
 

26.1. Information relating to the examination, clarification, evaluation and 
comparison of Tenders and recommendations for the award of a contract 
shall not be disclosed to Tenderers or any other persons not officially 
concerned with such process until the award to the successful Tenderer 
has been announced by the tender accepting authority.  Any effort by a 
Tenderer to influence the processing of Tenders or award decisions may 
result in the rejection of his Tender. 

26.2. No Tenderer shall contact the Administrative Officer, IIIT-Srikakulam or 
any authority concerned with finalization of tenders on any matter relating 
to its Tender from the time of the Tender opening to the time the Contract 
is awarded. If the Tenderer wishes to bring additional information to the 
notice of the Administrative Office, IIIT-Srikakulam, it should do so in 
writing. 

26.3. Before recommending / accepting the tender, the tender recommending / 
accepting authority shall verify the correctness of certificates submitted to 
meet the eligibility criteria and specifically experience.  The authenticated 
agreements of previous works executed by the lowest tenderer shall be 
called for. 

26.4. Tender will be finalized by the Administrative Officer, IIIT-Srikakulam in 
accordance with the conditions stipulated in the tender document and in 
case any discrepancy of non-adherence to the conditions, the same shall 
be communicated which will be binding both on the tender concluding 
authority and contractor. In case of any ambiguity the decision take by the 
Administrative Officer, IIIT-Srikakulam on tender shall be final. 
 

8.. AWARD OF CONTRACT 
 
27. Award Criteria 

 
27.1. The Administrative Officer, IIIT-Srikakulam or his nominee will award the 

contract on approval of the tender by Competent authority.  
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27.2. The tender accepting authority reserves the right to accept or reject any 
Tender or all tenders and to cancel the Tendering process, at any time 
prior to the award of Contract, without thereby incurring any liability to the 
affected Tenderer or Tenderers or any obligation to inform the affected 
Tenderer or Tenderers of the reasons for such action. 

 
28. Notification of Award and Signing of Agreement. 

 
28.1. The Tenderer whose Tender has been accepted will be notified of the 

award of the work prior to expiration of the Tender validity period by 
registered letter. This letter (hereinafter and in the Conditions of Contract 
called “Letter of Acceptance”) will indicate the sum that the IIIT-
Srikakulam will pay the Contractor in consideration of the execution, 
completion, and maintenance of the Works by the Contractor as 
prescribed by the Contract (hereinafter and in the Contract called the 
“Contract Amount”). 

 
28.2. When a tender is accepted, the concerned tenderer shall attend the office 

of the Administrative Officer, IIIT-Srikakulam on the date fixed in the Letter 
of acceptance. Upon intimation being given by the Administrative Officer, 
IIIT-Srikakulam, of acceptance of his tender, the tenderers shall make 
payment of the E.M.D., and additional security deposit wherever needed 
by way of Demand Draft or unconditional and irrevocable Bank Guarantee 
obtained from a Nationalized / Scheduled Bank with a validity period of 
duration of Contract period plus defects liability period of 2 years and sign 
an agreement in the form prescribed by the department for the due 
fulfillment of the contract. Failure to attend the Administrative Officer, IIIT-
Srikakulamoffice on the date fixed, in the written intimation, to enter into 
the required agreement shall entail forfeiture of the Earnest Money 
deposited.  The written agreement to be entered into between the 
contractor and the Administrative Officer, IIIT-Srikakulam shall be the 
foundation of the rights and obligations of both the parties and the 
contract shall not be deemed to be completed until the agreement has first 
been signed by the contractor and then by the proper officer authorized to 
enter into contract. 

 
28.3. The successful tenderer has to sign an agreement within a period of 15 

days from the date of receipt of communication of acceptance of his 
tender.  On failure to do so his tender will be cancelled duly forfeiting the 
E.M.D., paid by him without issuing any further notice and action will be 
initiated for black listing the tenderer. 

 
29. Corrupt or Fraudulent Practices 

 
29.1. The IIIT-Srikakulamrequires that the bidders / suppliers / contractors 

under Government financed contracts, observe the highest standard of 
ethics during the procurement and execution of such contracts.  In 
pursuance of this policy, the IIIT-Srikakulam 

 
(a) define for the purposes of the provision, the terms set forth below as follows: 

 
(i) “corrupt practices” means the offering, giving, receiving or soliciting of 

any thing of value to influence the action of a IIIT-Srikakulam official in 
procurement process or in contract execution: and 

 



TENDERER Page # 21 ADMINISTRATIVE OFFICER 

(ii) “fraudulent practice” means a misrepresentation of facts in order to 
influence a procurement process or the execution of a contract to the 
detriment of the IIIT-Srikakulam and includes collusive practice among 
Tenderers (prior to or after Tender submission) designed to establish in 
Tender prices at artificial non-competitive levels and to deprive the IIIT-
Srikakulam of the benefits of free and open competition. 

 
(b) Will reject a proposal for award if it determines that the Tenderer 

recommended for award has engaged in corrupt or fraudulent practices in 
competing for the contract in question. 

 
(c) Will blacklist / or debar  a firm, either indefinitely or for a stated period of time, 

if at any time determines that the firm has engaged in corrupt or fraudulent 
practices in competing for, or in executing a IIIT-Srikakulam Contract. 

 
(d) Further more, Tenderers shall be aware of the provisions stated in the 

General Conditions of Contract. 
 
30. Rights of the Corporation 

 
30.1. The Administrative Officer, IIIT-Srikakulamreserves the right to reject any 

or all of the tenders, without assigning any reason whatsoever. 
30.2. In the event of any dispute regarding any of the tender conditions, the 

decision of the IIIT-Srikakulam shall be final.   
 

 
 
 
  



TENDERER Page # 22 ADMINISTRATIVE OFFICER 

 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 
 
 
 
 

FORMS OF TENDER  
 

QUALIFICATION INFORMATION  
AND  

UNDER TAKING OF TENDERER 
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QUALIFICATION INFORMATION 
CHECKLIST TO ACOMPANY THE TENDER 

Documents to be submitted by tenderer on the  
e-procurement platform on line 

 
Sl.No Document to be uploaded to profile Description to 

be given 
Scanned 

documents 
to be        

uploaded 

Page No. 
(see 
Note 

below) 
1 2 3 4 5 
1 (a) Contractors valid registration under 

appropriate class and category with 
Government of Andhra Pradesh (for Civil , 
PH  and Electrical categories) 
(b)  Partnership deed in case of firms & 
article of association in case of companies 

Civil 
/Electrical 

Registration 

Yes / No  

2 EMD Paid  by way of Online / Challan 
Generation as per GO MS No. 8 dt. 
08.05.2016 to the Account of The Director, 
RGU IIIT Srikakulam, (A/c No.***** having 
in Institution Bank, Srikakulam Branch. 
IFSC Code:- *****, MICR Code : ****** and 
copy of Bank slip should be scanned will be 
attached to Uploaded documents. 

EMD Yes / No  

3 Transaction fee through electronic gateway 
payment 

Transaction 
Fee 

Yes / No  

4 Scanned copy of Bid processing fee by way 
of DD / Net Banking as per GO MS No. 8 dt. 
08.05.2016 to the Account of Director, RGU 
IIIT SRIKAKULAM, ( A/c No.***** having in 
Institution Bank, Srikakulam Branch. IFSC 
Code:- *****, MICR Code : ******  96 Hours 
(4 days) of bid submission close time 

Bid processing 
Fee 

Yes / No  

5 Copy of PAN card & proof of submission of 
latest income tax returns along with proof 
for the assessment year 2016-17. 

Income Tax 
Documents 

Yes / No  

6 Copies of GST registration  GST 
Documents 

Yes / No  

7 Details of Similar nature of works 
completed as prime contractor (in the same 
name) during the last Three financial Years 
for any one financial year in Statement-II 
with supporting certificates duly issued by 
the EEs and  countersigned by the 
SE/Higher authorities.  

Similar Works Yes / No  

8 Quantities of work executed as prime 
contractor (in the same name) in the last 3 
financial years for any one financial year in 
Similar nature of works in Statement-III 
with supporting certificates duly issued by 
the EEs and  countersigned by the 
SE/Higher authorities. 

Executed 
Quantities 

Yes / No  

9 Availability of key & critical equipment in 
Statement –V with countersigned by 
E.E/S.E 

Critical 
Equipment 

Yes / No  
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10 Declaration on critical equipment on non-
judicial stamp paper worth of Rs.100/- 

Declaration on 
critical 

equipment 

Yes / No  

11 Availability of key personnel along with 
qualification certificates in Statement-VI 

Technical 
Agents 

Yes / No  
 

12 (a) Statement of existing commitments in 
ongoing Govt. works along with supporting 
experience certificates as in Statement- IVA 
 

Existing 
commitments 

Yes / No  

13 Statement of works for which tenders are 
submitted and likely to be awarded as in 
Statement IV-B 

Works 
awarded/likel

y to be 
awarded 

Yes / No  

14 Information on litigation history as in 
Statement VII 

Litigation 
history 

Yes / No  

15 Declaration in online stating that the soft 
copies uploaded by them are genuine 

Undertaking Yes / No  

16 Self declaration by the bidder in proof of 
going through all bid conditions (see 
format below check list) 

Declaration Yes / No  

17 Any other certificates required as per NIT Any other 
certificates 

Yes / No  

18 List of certificates enclosed List of 
certificates 

enclosed 

Yes / No  

Note: 1. Please upload documents in ZIP format with suitable description as 
defined above. 

2. The scanned documents shall be legible failing which they will not be 
considered. 

3. Shall sign on all statements, documents, certificates uploaded owning 
responsibility for their correctness / authenticity. 

4. All the statements copies of the certificates, documents etc., enclosed to    
the   Technical bid shall be given page numbers on the right corner of 
each certificate, which shall be indicated in column (5) against each item.   
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STATEMENT – I 
 
Availability of Key Personnel 

 
Qualification and experience of Key Personnel proposed to be deployed for 
execution of the Contract. 
 

Sl. 
No 

Name Designation Qualification 
Total 

Experienc
e 

Working with 
the Tenderer 

since. 

1 2 3 4 5 6 
      

 
 
 

Signature of the Tenderer 
 
 

 
STATEMENT – II 

 
Information on litigation history in which Tenderer is the Petitioner. 
 

S. 
No 

Case No. / 
Year 

Court 
where 
filed. 

Subject Matter / 
Prayer in the 

case. 

Respondents 
i.e., SE / CE 

Present Stage. 

1 2 3 4 5 6 
      

 

 

Signature of the Tenderer 
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UNDERTAKING OF TENDERER 
 

Date: …………… 
To  
 
The Administrative Officer, 
IIIT-Srikakulam. 
 
Sir, 
 
I/We, _____do hereby tender and if this tender be accepted, under take to execute 
 the following work  Providing Electrification for Hostel, Tutorial and Dining Hall 
Blocks, IIIT Srikakulam, S.M.Puram, Srikakulam (Dist).,as shown in the drawings 
and described in the specifications available on online and also  in the office of the 
Administrative Officer, IIIT-Srikakulam with such  variations by way of alterations 
or additions to, and omissions from the said works and method of payment as 
provided for in the “conditions of the contract” for the sum as quoted online or 
such other sum as may be arrived under the clause of the standard preliminary 
specifications relating to “Payment on lump-sum basis or by final measurement at 
unit rates” 
 

I/WE have also quoted percentage excess or less on E.C.V., in Schedule ‘A’, 
annexed (in words and figures) for which I/We agree to execute the work when 
the lump sum payment under the terms of the agreement is varied by payment on 
measurement quantities. 
 
I/WE have quoted Percentage excess or less on E.C.V., in Schedule ‘A’ both in 
words & figures. In case of any discrepancy between the Percentage excess or 
less on E.C.V., in words and figures, the rates quoted words only shall prevail. 
 
I/WE agreed to keep the offer in this tender valid a period of Nine month(s) 
mentioned in the tender notice and not to modify the whole or any part of it for 
any reason within above period.  If the tender is withdrawn by me/us for any 
reasons whatsoever, the earnest money paid by me/us will be forfeited to IIIT-
Srikakulam. 
 
I/WE hereby distinctly and expressly, declare and acknowledge that, before the 
submission of my/our tender I/We have carefully followed the instructions in the 
tender notice and have read the A.P.S.S. and the preliminary specifications 
therein and the A.P.S.S. addenda volume and that I/We have made such 
examination of the contract documents and the plans, specifications and 
quantities and of the location where the said work is to be done, and such 
investigation of the work required to be done, and in regard to the material 
required to be furnished as to enable me/us to thoroughly understand the 
intention of same and the requirements, covenants, agreements, stipulations and 
restrictions contained in the contract, and in the said plans and specifications and 
distinctly agree that I/We will not hereafter make any claim or demand upon the 
IIIT-Srikakulam based upon or arising out of any alleged misunderstanding or 
misconception /or mistake on my/or our part of the said requirement, covenants, 
agreements, stipulations, restrictions and conditions. 
 
I/WE enclosed to my/our tender a crossed Demand Draft towards Earnest Money 
Deposit not to bear any interest. 
 
I/WE enclosed to my/our tender a crossed Demand Draft towards  Processing fee 
which is non-refundable. 
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I/WE shall not assign the contract or sublet any portion of the same. In case if it 
becomes necessary such subletting with the permission of the Administrative 
Officer, IIIT-Srikakulam shall be limited to (1) Labour contract (2) Material contract 
(3) Transport contract (4) Engaging specialists for special items of work enjoined 
in A.P.S.S.  
 
IF MY/OUR tender is not accepted the sum shall be returned to me/us on 
application when intimation is sent to me/us of rejection or at the expiration of 
three months from last date of receipt of this tender, whichever is earlier. If 
my/our tender is accepted the earnest money shall be retained by the IIIT-
Srikakulam as security for the due fulfillment of this contract. If upon written 
intimation to me/us by the Administrative Officer, IIIT-Srikakulam Office, I/We fail 
to attend the said office on the date herein fixed or if upon intimation being given 
to me/us by the Administrative Officer, IIIT-Srikakulam or acceptance of my/our 
tender, and if I/We fail to make the additional security deposit or to enter into the 
required agreement as defined in condition- 14.2 of the tender conditions, then 
I/We agree the forfeiture of the earnest money.  Any notice required to be served 
on me/us here under shall be sufficiently served on me/us if delivered to me/us 
personally or forwarded to me/us by post to (registered or ordinary) or left at 
my/our address given herein.  Such notice shall if sent by post be deemed to 
have been served on me/us at the time wherein due course of post it would be 
delivered at the address to which it is sent. 
 
I/WE fully understand that the written agreement to be entered into between 
me/us and Corporation shall be the foundation of the rights of the both the parties 
and the contract shall not be deemed to be complete until the agreement has first 
been signed by me/us and then by the proper officer authorized to enter into 
contract on behalf of Government. 
 
I/WE agree to pay the Transaction fee at 0.04% or as amended from time to time 
on Estimated contract value of the work through a Demand Draft drawn in favour 
of M/s A.P.T.S. Hyderabad at the time of conclusion of Agreement. 
 
I/WE agree to pay the Service charges at 0.06% or as amended from time to time 
on Estimated Contract Value of the work through a Demand Draft drawn in favour 
of Director, RGU IIIT-Srikakulamat the time of conclusion of Agreement.  
 
I AM/WE ARE professionally qualified an my/our qualifications are given below: 

Name Qualified 
 
 
 

 

 

 
I/WE will employ the following technical staff for supervising the work and will see 
that one of them is always at site during working hours, personally checking all 
items of works and pay extra attention to such works as required special attention 
(eg) Reinforced cement concrete work. 
 
Name of technical staff proposed to 

be employed 
Qualification. 
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I / WE declare that I/WE agree to recover the salaries of the technical staff 
actually engaged on the work by the IIIT-Srikakulam, from the work bills, if I/We 
fail to employ technical staff as per the tender condition. 

 
TENDERERS / CONTRACTOR’S CERTIFICATE 
 
(1) I/WE hereby declare that I/We have perused in detail and examined closely the 

Andhra Pradesh Standard Specifications, all clauses of the preliminary 
specifications with all amendments and have either examined all the standards 
specifications or will examine all the standard specifications for items for which 
I/We tender, before I/We submit such tender and agree to be bound and comply 
with all such specifications for this agreement which I/We execute in the 
Corporation. 

 
(2) I/WE certify that I/We have inspected the site of the work before quoting my 

Percentage excess or less on ECV, I /We have satisfied about the quality, 
availability and transport facilities for all the materials. 

(3) I/WE am/are prepared to furnish detailed data in support of all my quoted rates, if 
and when called upon to do so without any reservations. 

 
(4) I/WE hereby declare that I/We will pay an additional security deposit in terms of 

conditions, the difference between 85% of ECV and my/our tender amount, in 
case if my / our offer is less than 15% as per clause 3.6 

 
(5) I/WE hereby declare that I am/we are accepting to reject my tender in terms of 

condition, if my /our offer is more than 5% of ECV as per clause 3.5. 
 
(6) I/WE hereby declare that I am/We are accepting for the defect liability period as 

24 months instead of 12 Months under clause 28 of APSS. 
 
(7) a) I/WE declare that I/WE will procure the required construction materials 

including earth and use for the work after approval of the Engineer-in-
Charge.  The responsibility for arranging and obtaining the land for borrowing 
or exploitation in any other way shall rest with me/us for the materials for 
construction, I/WE shall ensure smooth and un-interrupted supply of 
materials. 

 
b) I/WE declare that the responsibility for arranging and obtaining the land for 

disposal of spoil/soil not useful for construction purposes shall rest with 
me/us. 

 
c) I/WE declare that I/WE shall not claim any compensation or any payment for 

the land so arranged for disposal of soil and the land for borrow area.  My/our 
quoted percentage excess or less on ECV., are inclusive of the land so 
arranged and I/We will hand over the land so arranged for disposal of soil to 
the Corporation after completion of work. 

 
(8) I/WE declare that I/WE will execute the work as per the mile stone programme, 

and if I/WE fail to complete the work as per the mile stone programme I abide by 
the condition to recover liquidated damages as per the tender conditions. 

 
(9) I/WE declare that I/WE will abide for settlement of disputes as per the tender 

conditions. 
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DECLARATION OF THE TENDERER 

 
1) I_________/WE have not been black listed in any department / Corporation of 

State / Central Govt  due to any reasons. 
 
2) I/WE have not been demoted to the next lower category for not filing the tenders 

after buying the tender schedules in a whole year and my/our registration has not 
been cancelled for a similar default in two consecutive years. 

 
3) I/WE agree to disqualify me/us for any wrong declaration in respect of the above 

and to summarily reject my/our tender. 
 
 
I/Wehave gone through carefully all the Tender conditions and solemnly declare that  I / 
we will abide by any penal action such as disqualification or black listing or determination 
of contract or any other action deemed fit, taken by, the IIIT-Srikakulamagainst us, if it is 
found that the statements, documents, certificates produced by us are false / fabricated. 
 
Address of the Tenderer : 
 
 
Phone No.:  
Fax No.: 
 
 

Signature of the tenderer 
 

 
Note:  If the tender is made by an individual, it shall be signed with his full name and his 

address shall be given.  If it is made by a firm, it shall be signed with the co-
partnership name by a member of the firm, who shall also sign his own name, 
and the name and address of each member of the firm shall be given, if the 
tender is made by a corporation it shall be signed by a duly authorized officer 
who shall produce with his tender satisfactory evidence of his authorization.  
Such tendering corporation may be required before the contract is executed, to 
furnish evidence of its corporate existence.  Tenders signed on behalf of G.P.A. 
holder will be rejected 
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CONDITIONS OF CONTRACT 
 

A.  GENERAL 
 
1. Interpretation 
1.1 In interpreting these Conditions of Contract, singular also means plural, male also 

means female, and vice-versa.  Headings have no significance. Works have their 
normal meaning under the language of the contract unless specifically defined. 
The Administrative Officer, IIIT-Srikakulam will provide instructions clarifying 
queries about the conditions of Contract. 

 
1.2 The documents forming the Contract shall be interpreted in the following order of 

priority: 
1) Agreement 
2) Letter of Acceptance, notice to proceed with the works 
3) Contractor’s Tender (Technical bid) 
4) Conditions of contract 
5) Specifications 
6) Drawings 
7) Bill of quantities (Price-bid) 
8) Any other document listed as forming part of the Contract. 

 
2. Engineer-in-Charge’s Decisions 

 
2.1. Except where otherwise specifically stated, the Administrative Officer, IIIT-

Srikakulam will decide the contractual matters between the Department 
and the Contractor in the role representing the Department. 

 
3. Delegation 

 
3.1. The Administrative Officer, IIIT-Srikakulam may delegate any of his duties 

and responsibilities to other officers and may cancel any delegation by an 
official order issued. 

 
4. Communications 

 
4.1. Communications between parties, which are referred to in the conditions, 

are effective only when in writing. A notice shall be effective only when it 
is delivered (in terms of Indian Contract Act) 

 
5. Other Contractors 

 
5.1. The Contractor shall cooperate and share the Site with other contractors, 

Public authorities, utilities, and the Department. The Contractor shall also 
provide facilities and services for them as directed by the Administrative 
Officer, IIIT-Srikakulam 

 
6. Personnel 

 
6.1. The Contractor shall employ the required Key Personnel named in the 

Schedule of Key Personnel to carry out the functions stated in the Schedule 
or other personnel approved by the Administrative Officer, IIIT-Srikakulam. 
The Administrative Officer will approve any proposed replacement of Key 
Personnel only if their qualifications, abilities, and relevant experience are 
substantially equal to or better than those of the personnel listed in the 
Schedule. 
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6.2. Schedule of Key Personnel: 
 

The successful tenderer shall have to employ the following technical staff on full 
time basis to be available at site. 

Cost of work (Technical sanction 
amount) 

Qualification of Technical Staff 

1 2 

From Rs.34,300/- to Rs.1 Lakh One I.T.I. candidate 

Above Rs.1.00 lakh up to Rs.15.00 
lakhs 

One diploma holder 

Above Rs.15.00 lakh up to Rs.50.00 
lakhs  

One Graduate Engineer  

Above Rs.50.00 lakh unto 
Rs.100.00 lakhs 

One Graduate Engineer and One 
Diploma holder 

Above Rs. 100.00 Lakhs  Two Graduate Engineers  

   

6.3    Employment of technical personnel shall be with reference to the estimate 
cost of work put to tender. 

6.4 In case the contractor himself is a Diploma holder / Graduate Engineer no 
agent need to be appointed to supervise works costing upto Rs.5.00 lakhs.  
Even if the contractor is himself a technically qualified person, he shall 
employ technical staff on the scale prescribed for supervising works when 
more than one work is undertaken and if they are beyond a radius of 5 Kms.  
One or more works within a radius of say 5 Km. shall be treated as a single 
work for the purpose of employment of technical staff. 

6.5 The appointment of technical staff shall be on full time basis  for which they 
shall be reimbursed staff wages as below: 

I.T.I  Candidate    - Rs. 5400/- per month. Diploma Engineer   - Rs. 6300/- per month. 
GraduateEngineer  - Rs. 9000/- per month. The Technical staff shall be 
available at work site for supervising the work including quality checking of all 
items from time to time. Failure to employ the required technical personnel by the 
contractor the amounts will be recovered at the above rates from the contractor. 

6.6 The Engineer-in-charge is the sole judge (a) to decide whether qualified 
technical staff is actually supervising the work and (b) to decide the actual 
period of absence of such staff which requires the above recovery to be 
enforced and his decision is final and binding on the contractor. 

6.7 The technical agents appointed by the contractor shall have to maintain 
properly all the records required by the department under safe custody at site, 
like checklists, calibration registers/records, Quality Test Registers, Test 
reports file, site order book, etc. and make signatures at appropriate places 
towards proof of verifications, conduction of tests, compliance to instructions 
etc. 

6.8 The technical personnel should be on full time and available at site whenever 
required by Engineer in Charge to take instructions. 

6.9 The names of the technical personnel to be employed by the contractor 
should be furnished in the statement enclosed separately. 

6.10 In case the contractor is already having more than one work on hand and 
has undertaken more than one work at the same time, he should employ 
separate technical personnel on each work. 
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6.11 If the contractor fails to employ technical personnel the work will be 
suspended or department will engage a technical personnel and recover the 
cost at penal rate of two times thereof from the contractor. 

6.12 If the Engineer-in-charge asks the Contractor to remove a person who is a 
member of Contractor’s staff or his work force stating the reasons the 
Contractor shall ensure that the person leaves the site forthwith and has no 
further connection with the work in the contract 

 
7. Contractor’s Risks 

 
7.1. All risks of loss of or damage to physical property and of personnel injury and 

death, which arise during and in consequence of the performance of the 
Contract are the responsibility of the Contractor. 

 
8.  Insurance: 

 
8.1. The Contractor shall provide, in the name of the Department, insurance 

cover from the Start Date to the end of the Defects Liability Period i.e., 
24 months after completion for the following events which are due to the 
Contractor’s risks. 

a) loss of or damage to the Works, Plant and Materials; 
b) loss of or damage to the Equipment; 
c) loss of or damage of property  in connection with the Contract; and 
d) personal injury or death of persons employed for construction. 

 
8.2. Policies and certificates of insurance shall be delivered by the Contractor 

to the Administrative Officer, IIIT-Srikakulam at the time of concluding 
agreement of the work.  All such insurance shall provide for 
compensation to be payable to rectify the loss or damage incurred. 

 
i) The contractor shall furnish insurance policy in force in accordance 

with proposal furnished in the Tender and approved by the 
Department for concluding the agreement. 

 
ii) The contractor shall also pay regularly the subsequent insurance 

premium and produce necessary receipt to the Engineer-in-Charge, 
well in advance. 

 
iii) In case of failure to act in the above said manner the department will 

pay the premium and the same will be recovered from the Contractors 
payments. 

 
8.3. Alterations to the terms of insurance shall not be made without the 

approval of the Engineer-in-Charge. 
 
9. Deleted . 

 
10. Provident  Fund Registration: 

 
The Contractor must register with concerned provident fund authority within 2  

            (two) months from the date of signing the agreement, if not done earlier. 
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11. Site Inspections 
 

11.1 The contractor should inspect the site and also proposed quarries of choice 
for materials source of water and quote his percentage including quarrying, 
conveyance and all other charges etc. 

11.2 The responsibility for arranging the land for borrow area rests with the 
Contractor and no separate payment will be made for procurement or 
otherwise.  The contractor’s quoted percentage will be inclusive of land 
cost. 

 
12. Contractor to Construct the Works 

 
12.1 The Contractor shall construct and Commission the Work in accordance 

with the specifications and Drawings. 
 
13. Diversion of streams / Vagus / Drains. 

 
13.1 The contractor shall at all times carry out construction of cross drainage 

works in a manner creating least interference to the natural flow of water 
while consistent with the satisfactory execution of work.  A temporary 
diversion shall be formed by the contractor at his cost where necessary.  No 
extra payment shall be made for this work. 

13.2 No separate payment for bailing out of sub-soils, water drainage or locked 
up rain water for diversion , shoring , foundations , bailing of pumping water 
either from excavation soils from foundations or such other incidental will be 
paid. The percentage to be quoted by the contractor are for the finished 
item of work in situ and including all the incidental charges. The borrow pits 
are also to be dewatered by the contractor himself at his expense , if that 
should be found necessary. 

13.3 The work of diversion arrangements should be carefully planned and 
prepared by the contractor and forwarded to the Executive Engineer 
technically substantiating the proposals and approval of the Executive 
Engineer obtained for execution. 

13.4 The contractor has to arrange for bailing out water, protection to the work in 
sprogress and the portion of works already completed and safety measures 
for men and materials and all necessary arrangements to  complete the 
work. 

13.5 All the arrangements so required should be carried out and maintained at 
the cost of the contractor and no separate or additional payments is 
admissible.. 

13.6 Coffer Dams. 
Necessary Coffer Dams and ring bunds have to be constructed at the cost 
of contractor and same are to be removed after the completion of the work.  
The contractor has to quote his percentage keeping the above in view. 

 
14.  Power Supply 

 
14.1 The contractor shall make his own arrangements for obtaining power from 

the Electricity dept., at his own cost.  The contractor will pay the bills of 
Electricity Department for the cost of power consumed by him. 

14.2 If the power supplied by the IIIT-Srikakulam, the contractor will pay the bills 
to IIIT-Srikakulamfor the cost of power consumed by him. 

14.3 The contractor shall satisfy all the conditions and rules required as per 
Indian Electricity Act 1910 and under Rule-45(I) of the Indian Electricity 
Rules, 1956 as amended from time to time and other pertinent rules. 

14.4 The power shall be used for bonfiredepartmental work only. 
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14.5 The contractor shall at all times during the currency of the contract, comply 
fully with all existing Acts, regulations and bylaws including all statutory 
amendments and reenactment’s of state or central govt., and other local 
authorities and any other enactment’s, notification and acts that may be 
passed in future either by the state or the central government or local 
authority including Indian workmen’s compensation Act- 1923,  Control 
labour (Regulation and Abolition) Act- 1970, The child labour prohibition and 
regulation Act-1986 and equal remuneration Act- 1976, Factories Act, 
minimum wage Act- 1948, provident fund regulations, Employees provident 
fund Act- 1952 schedules made under the same Act.  The buildings and 
other construction workers (Regulation of employment and condition of 
service ) Act- 1996, The Cess Act- 1996 and also applicable labour 
regulations, health and sanitary arrangement for workmen, insurance and 
other benefit and shall keep department indemnified in case any action is 
commenced by competent authorities for contravention by the contractor. 

14.6 The electrical contractor has to keep his license in currency till the work is 
completed.  If the license is suspended during the period in which the work 
is in progress the contract will be terminated and awarded to some other 
agency recovering the extra cost if any. 

14.7 The materials used in the work should be as per the list of materials 
enclosed.  The department reserves the right to insist upon using any of the 
materials from this list of approved materials. 

14.8 The work shall be carried out strictly in conformity with (i)code of practice for 
Electrical wiring and fittings in Government Buildings, (ii) The Indian 
standard specification (iii) The Department specification.  If the work carried 
out does not comply with the code of practice and the Departmental 
specifications and if the workmanship is unsatisfactory it will be binding on 
the contractor to redo the job without any extra cost and pay penalty as 
decided by the Department towards inconvenience caused if any. 

14.9 The work should be carried out under the direct supervision of persons 
holding a certificate of competency for the type of work involved. 

14.10 After completion of work a plan of building installation should be prepared 
and furnished indicating the location of various main and sub boards and 
also the fittings together with a circuit diagram duly numbered (in the 
diagram).  The final bill will not be paid till the above plan and the diagram is 
submitted and approved after verification. Such completion drawings shall 
be signed by the licensed electrical contractor through whom the work is 
executed. 

14.11 Lugs should be provided for all earth connections. 
14.12 The contractor himself should arrange for the transportation of men and 

materials to the work spot. 
14.13 Concreting to the pole and providing independent earthling should be 

done in presence of Departmental staff. 
14.14 On completion of the Electrical Installation a certificate shall be furnished 

by the Contractor countersigned by a licensed supervisor, that under direct 
supervision the installation was carried out.   This certificate shall be in the 
prescribed from as required by the local supply authority.  The contractor 
shall be responsible for getting the Electrical Installation inspected and 
approved by the local authority concerned. 

14.15 The contractor shall pay for any inspection fees and for permits required 
for the installation of the work wherever necessary.  The IIIT-Srikakulam 
shall arrange only for payment of service connection charges and any other 
security deposit for getting electrical supply.  On completion of the work, the 
contractor shall obtain and deliver to the IIIT-Srikakulam, certificates of final 
inspection and approval by the local Electric Authority as may require.  The 
IIIT-Srikakulam shall have full powers to require the materials or work to be 



TENDERER Page # 35 ADMINISTRATIVE OFFICER 

tested by an independent agency at the Electrical contractor’s expense in 
order to prove their soundness and adequacy. 

14.16 Contractor shall provide everything necessary for the proper execution of 
works   according to the intent and meaning of the drawings, specifications, 
schedule of quantities.  Any discrepancy in the documents shall be brought 
to the notice of the IIIT-Srikakulam and got clarified prior to taking up the 
installation. 

14.17 Materials and Workmanship:   
All materials and workmanship shall confirm to the specifications, relevant 
IS standards and code of practice and comply with APSEB/CEIG 
requirements as the case may be.  Any work that is not up to the standards 
shall be dismantled and reconstructed by the contractor to the satisfaction 
of the IIIT-Srikakulam authorities. 

14.18 Liaison Work: 
The Contractor shall be responsible for all liaison work with Electricity 
Board/CEIG 

14.19 “The Civil Contractor shall get all the electrical works done only through 
the licensed electrical contractors / permit holders as registered with or 
licensed by A.P.S. Electrical licensing Board.  A copy of such valid license / 
permit should be furnished by successful Civil Contractor, at the time of 
concluding agreement, for each work separately.  The commencement and 
completion certificate and drawings for each work issued by the electrical 
licensed Contractor / Permit holder should be furnished by Civil Contractor, 
for releasing payment of electrical work”. 

 
15. Ramps: 

Ramps required during execution may be formed wherever necessary and same 
are to be removed after completion of the work.  No separate payment will be 
made for this purpose. 
 

16. Monsoon Damages: 
Damages due to rain or flood either in cutting or in banks shall have to be made 
good by the contractor till the work is handed over to the Department.  The 
responsibility of de-silting and making good the damages due to rain or flood 
rests with the contractor. No extra payment is payable for such operations and 
the contractor shall therefore, have to take all necessary precautions to protect 
the work done during the construction period. 

 
17. The works to be Completed by the Intended Completion Date 

 
17.1 The Contractor may commence execution of the Works on the Start Date 

and shall carry out the Works in accordance with the programme submitted 
by the Contractor, as updated with the approval of the Engineer-in-Charge, 
and complete the work by the Intended Completion Date. 

18. Safety 
 

18.1 The Contractor shall be responsible for the safety of all activities on the 
Site. 
 

19. Discoveries 
 

19.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site is the property of the IIIT-Srikakulam.  The 
Contractor is to notify the Engineer-in-charge of such discoveries and carry 
out the Engineer-in-Charge’s instructions for dealing with them. 
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20. Possession of the Site 
 

20.1 The IIIT-Srikakulam shall give possession of the site to the Contractor.  If 
possession of a part site is given, the IIIT-Srikakulam will ensure that the 
part site so handed over is amenable to carryout the work at site by the 
Contractor. 
 

21. Access to the Site 
 

21.1 The Contractor shall provide the Engineer-in-Charge and any person 
authorized by the Engineer-in-Charge, access to the site and to any place 
where the work, in connection with the Contract, is being carried out or is 
intended to be carried out. 
 

22. Instructions 
22.1 The Contractor shall carry out all instructions of the Engineer-in-charge and 

comply with all the applicable local laws where the Site is located. 
 

23. Settlement of disputes 
 

23.1 If any dispute or difference of any kind whatsoever arises between the IIIT-
Srikakulam and the Contractor in connection with, or arising out of the 
Contract, whether during the progress of the works or after their completion 
and whether before or after the termination, abandonment or breach of the 
Contract, it shall in the first place, be referred to and settled by the 
Engineer-in-charge  who shall, within a period of thirty days after being 
requested by the Contractor to do so, give written notice of his decision to 
the Contractor. Upon receipt of the written notice of the decision of the 
Engineer-in-Charge the Contractor shall promptly proceed without delay to 
comply with such notice of decision. 

23.2 If the Engineer-in-Charge fails to give notice of his decision in writing within 
a period of thirty days after being requested or if the Contractor is 
dissatisfied with the notice of the decision of the Engineer-in-Charge, the 
Contractor may within thirty days after receiving the notice of decision 
appeal to the IIIT-Srikakulam which shall offer an opportunity to the 
contractor to be heard and to offer evidence in support of his appeal, the 
IIIT-Srikakulam shall give notice of his decision within a period of thirty days 
after the Contractor has given the said evidence in support of his appeal, 
subject to arbitration, as hereinafter provided.  Such decision of the 
Corporation in respect of every matter so referred shall be final and binding 
upon the Contractor and shall forthwith be given effect to by the Contractor, 
who shall proceed with the execution of the works with all due diligence 
whether he requires arbitration as hereinafter provided, or not.  If the IIIT-
Srikakulam has given written notice of his decision to the Contractor and no 
claim to arbitration has been communicated to him by the Contractor within 
a period of thirty days from receipt of such notice, the said decision shall 
remain final and binding upon the Contractor.  If the IIIT-Srikakulam fail to 
give notice of his decision, as aforesaid within a period of thirty days after 
being requested as aforesaid, or if the Contractor be dissatisfied with any 
such decision, then and in any such case the contractor within thirty days 
after the expiration of the first named period of thirty days as the case may 
be, require that the matter or matters in dispute be referred to arbitration as 
detailed below:- 

23.3 SETTLEMENT OF CLAIMS: 
 

Settlement of claims for Rs.50,000/- and below by Arbitration. 
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All disputes or difference arising of or relating to the Contract shall be 
referred to the adjudication as follows: 

  Claims up to a value of Rupees 10,000/-. 
- Director, RGUKT, IIIT-Srikakulam 
 

 Claims above Rs.10, 000/- and up to Rupees 50,000/-. 
- Director, RGUKT IIIT-Srikakulam 

 
The arbitration shall be conducted in accordance with the provisions of 
Indian Arbitration and Conciliation Act 1996 or any statutory modification 
thereof. 

 
The arbitrator shall state his reasons in passing the award. 

 
  Claims above Rs.50,000/-. 

All claims of above Rs.50,000/- are to be settled by a Civil Court of 
competent jurisdiction by way of civil suit and not by arbitration. 

 
The contractor shall make a reference for adjudication under this clause 
within six months from the date of intimating the contractor of the 
preparation of final bill or his having accepted payment which ever is 
earlier. 
 

 
B. TIME FOR COMPLETION 

 
24. Program: 

24.1 The total period of completion is 6Months from the date of entering with 
agreement to proceed including rainy season. 

24.2 The attention of the tenderer is directed to the contract requirement at the 
time of beginning of the work, the rate of progress and the dates for the 
whole work and its several parts as per milestones.  Time is the essence of 
the contract. The following rate of progress and proportionate value of work 
done from time to time as will be indicated by the Engineer-in-charge’s 
Certificate for the value of work done and completion of mile-stones will be 
required. 

24.3 The following rate of progress will be required to be maintained by the 
contractor as a minimum. The start date of this work is the date of signing 
the agreement but not the date of handing over the site. Contractor may 
give a separate time schedule for the completion of the whole work and the 
consideration will be given for accelerated programme. It is imperative that 
the work progress shall be ahead of the rate of progress given below. 

   Milestone dates : 
   Mile stone- 1 Completion of the Work 
  

24.4 Detailed programme in terms of collection of necessary materials and 
labour and in terms of finished items of work, to confirmation of the above 
rate of progress shall be prepared by the contractor and got approved by 
the Engineer-in-charge concerned and which shall be strictly adhered to. 
This programme of work shall be given based on PERT /CPM charts for 
works, where ECV exceeds Rs.100 lakhs, in the approved format. 

24.5 After signing the agreement, the contractor shall forthwith begin the work, 
shall regularly and continuously proceed with them. Work programme of 
achieving of milestones (statement) should be submitted from time to time. 

24.6 The contractor shall commence the works on site as specified under 
condition 24.1 to 24.3 above after the receipt by him of a written order to 
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this effect from the Administrative Officer, IIIT-Srikakulam and shall proceed 
with the same with due expedition and without delay, except as may be 
expressly sanctioned or ordered by the Superintending Engineer or his 
nominee, or be wholly beyond the contractor’s control. 

24.7 Save in so far as the contractor may prescribe, the extent of portions of the 
site of which the contractor is to be given possession  from time to time and 
the order in which such portions shall be made available to him and, 
Subject to any requirement in the contract as to the order in which the 
works shall be executed, the Administrative Officer, IIIT-Srikakulam or his 
nominee will, with the Engineer-in-charge’s written order to commence the 
works, give to the contractor possession of so much of the site as may be 
required to enable the contractor to commence proceed with the execution 
of the works in accordance with the programme if any, and otherwise in 
accordance with such reasonable proposals of the contractor as he shall by 
written notice to the Administrative Officer, IIIT-Srikakulam or his nominee, 
may and will from time to time as the works proceed, give to the contractor 
possession of such further portions of the site as may be required to enable 
the contractor to proceed with the execution of the works with due dispatch 
in accordance with the said programme or proposals as the case maybe ; if 
the contractor suffers delay or incurs cost from failure on the part of the 
Administrative Officer, IIIT-Srikakulam or his nominee to give possession in 
accordance with the terms of this clause, the Administrative Officer, IIIT-
Srikakulamor his nominee shall grant an extension of time for the 
completion of works. 

24.8 The contractor shall bear all costs and charges for special or temporary way 
leases required by him in connection with access to the site. The contractor 
shall also provide at his own cost any additional accommodation outside the 
site required by him for the purposes of the work. 

24.9 Subject to any requirement in the contract as to completion of any section of 
the works before completion of the whole of the works shall be completed, 
in accordance with provisions of clauses in the Schedule within the time 
stated in the contract calculated from the last day of the period named in the 
statement to the tender as that within which the works are to be 
commenced or such extended time as may be allowed. 
 

24.10 Delays and extension of time: 
No claim for compensation on account of delays or hindrances to the work 
from any cause whatever shall lie, except as hereafter defined.  
Reasonable extension of time will be allowed by the Engineer-in-charge or 
by the office competent to sanction the extension, for unavoidable delays, 
such as may result from causes, which in the opinion of the Engineer-in-
charge, are undoubtedly beyond the control of the contractor.  The 
Engineer-in-charge shall assess the period of delay or hindrance caused 
by any written instructions issued by him, at twenty five per cent in excess 
or the actual working period so lost. 
In the event of the Engineer-in-charge failing to issue necessary 

instructions and thereby causing delay and hindrance to the contractor, 
the latter shall have the right to claim an assessment of such delay by the 
Administrative Officer, IIIT-Srikakulam whose decision will be final and 
binding.  The contractor shall lodge in writing with the Engineer-in-charge, 
a statement of claim for any delay or hindrance referred to above, within 
fourteen days from its commencement, otherwise no extension of time will 
be allowed. 
Whenever authorized alterations or additions made during the progress of 
the work are of such a nature in the opinion of the Engineer-in-charge as 
to justify an extension of time in consequence thereof, such extension will 
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be granted in writing by the Engineer-in-charge or other competent 
authority when ordering such alterations or additions. 

 
25. Construction Programme 

 
25.1 The Contractor shall furnish within 6 Months of the order of the work a 

programme showing the sequence in which he proposed to carry out the 
work, monthly progress expected to be achieved, also indicating date of 
procurement of materials plant and machinery. The schedule should be 
such that it is practicable to achieve completion of the whole work within the 
time limit fixed and in keeping with the Mile stone programme specified and 
shall obtain the approval of the Engineer-in-charge.  Further rate of the 
progress as in the program shall be kept up to date.  In case it is 
subsequently found necessary to alter this program, the contractor shall 
submit sufficiently in advance the revised program incorporating necessary 
modifications and get the same approved by the Engineer-in-charge.  No 
revised program shall be operative without approval of Engineer-in-charge. 

25.2 The Administrative Officer, IIIT-Srikakulamshall have all times the right, 
without any way violating this contract, or forming grounds for any claim, to 
alter the order of progress of the works or any part thereof and the 
contractor shall after receiving such directions proceed in the order directed.  
The contractor shall also report the progress to the Administrative Officer, 
IIIT-Srikakulamwithin 7 days of the Engineer-in-charge’s direction to alter 
the order of progress of works.\ 

25.3 The Contractor shall give written notice to the Engineer-in-Charge 
whenever planning or progress of the works is likely to be delayed or 
disrupted unless any further drawings or order including a direction, 
instruction or approval is issued by the Engineer-in-Charge within a 
reasonable time.  The notice shall include details of the drawing or order 
required and of why and by when it is required and of any delay or 
disruption likely to be suffered if it is late. 

 
26. Speed of Work: 

 
26.1 The Contractor shall at all times maintain the progress of work to conform to 

the latest operative progress schedule approved by the Engineer-in-Charge. 
The contractor should furnish progress report indicating the programme and 
progress once in a month.  The Engineer-in-Charge may at any time in 
writing direct the contractor to slow down any part or whole of the work for 
any reason (which shall not be questioned) whatsoever, and the contractor 
shall comply with such orders of the Engineer-in-Charge. The compliance of 
such orders shall not entitle the contractor to any claim of compensation.  
Such orders of the Engineer-in-Charge for slowing down the work will 
however be duly taken into account while granting extension of time if 
asked by the contractor for which no extra payment will be entertained. 

26.2 Delays in Commencement or progress or neglect of work and forfeiture of 
earnest money, Security deposit and withheld amounts: 

If, at any time, the Engineer-in-Charge shall be of the opinion that the 
Contractor is delaying Commencement of the work or violating any of the 
provisions,  the Contractor is neglecting or delaying the progress of the 
work as defined by the. “Rate of progress” in the Articles of Agreement, he 
shall so advise the Contractors in writing and at the same time demand 
compliance in accordance with conditions of Tender notice.  If the 
Contractor neglects to comply with such demand within seven days after 
receipt of such notice, it shall then or at any time there after, be lawful for 
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the Engineer-in-Charge to take suitable action in accordance with 
Clause.60 of APSS. 

 
27. Suspension of works by the Contractor 

 
27.1 If the Contractor shall suspend the works, or sublet the work without 

sanction of the Administrative Officer, RGUKT-Srikakulam, or in the opinion 
of the Administrative Officer, RGUKT-Srikakulam shall neglect or fail to 
proceed with due diligence in the performance of his part of the Contract as 
laid down in the Schedule rate of progress, or if he shall continue to default 
or repeat such default in the respects mentioned in clause 27 of the APSS, 
the  Administrative Officer, RGUKT-Srikakulam shall take action in 
accordance with Clause 61 of APSS. 

27.2 If the Contractor stops work for 28 days and the Stoppage has not been 
authorized by the Administrative Officer, RGUKT-Srikakulam the Contract 
will be terminated under Clause 61 of APSS. 

27.3 If the Contractor has delayed the completion of works the Contract will be 
terminated under Clause 61 of APSS. 

 
28. Extension of the Intended Completion Date: 

 
28.1 The Administrative Officer, RGUKT-Srikakulamshall extend or recommend 

for extension, in accordance with the delegation of powers in force, the 
Intended Completion Date if a Variation is issued which makes it impossible 
for Completion to be achieved by the Intended Completion Date. 

28.2 The Administrative Officer, RGUKT-Srikakulamshall decide whether and by 
how much to extend the Intended Completion Date within 21 days of the 
Contractor asking the Engineer for a decision upon the effect of a Variation 
and submitting full supporting information.  If the Contractor has failed to 
give early warning of a delay or has failed to cooperate in dealing with a 
delay, the delay by this failure shall not be considered in assessing the new 
Intended Completion Date. 

 
29. Delays Ordered by the Engineer-in-Charge 

 
29.1 The Administrative Officer, RGUKT-Srikakulam may instruct the Contractor 

to delay the start or progress of any activity within the Work. 
 
30. Early Warning 

 
30.1 The contractor is to warn the Administrative Officer, RGUKT-Srikakulamat 

the earliest opportunity of specific likely future events or circumstances that 
may adversely affect the Execution of Works. 

30.2 The Contractor shall co-operate with the Engineer-in-Charge in making and 
considering proposals for how the effect of such an event or circumstance 
can be avoided or reduced by anyone involved in the work and in carrying 
out any resulting instruction of the Engineer-in-Charge  
 

31. Management Meetings 
 

31.1 The Engineer-in-Charge may require the Contractor to attend a 
management meeting.  The business of a management meeting shall be to 
review the programme for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 
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Quality Control 
 
31       A) Quality Control 

i)  Establishment of Quality Control Laboratory: The contractor shall establish a 
quality control laboratory, at the site of work, equipped with calibrated equipment 
(as per list given below) to perform field tests, batch wise, for various materials, 
then and there itself, as per quality plan and standards.  

ii) Calibration of Equipment: All the equipment maintained by the contractor at site 
shall be calibrated from time to time according to the calibration frequency 
mentioned hereunder, with calibrations traceable to National Standards. Records 
for proof of such calibrations done for each instrument, with instrument number 
shall be maintained by the contractor and shall be made available for verification / 
counter signature by the Engineer-in-charge. Proper storage, handling and use of 
these instruments shall be ensured so that their calibration does not get disturbed 
due to weather factors etc., Frequency of the calibration shall be as decided by 
the Engineer-in-charge. 

iii)Minimum Equipment required at Site.:- 
 

Multi meter, 500/1000/2500/5000 V Megger, Earth     : 1 No. Each,          
dulycalibratedResistance Meter  and certified by third party  agency. 
 
H.V. Tester of 5KV      : 1 No. 

 
      Tool kit containing, Double end spanners, Ring   :1 Set for each    

Technician.Spanners, Screw Drivers, Hammers, chisels etc.    
 

5 Mtr. Steel tapes each skilled Technician          
         : 1 No. for. 

 
30/100 M steel tape for recording measurements  :1 No. 

 
Spirit level 450 mm long metal body                             : 1 No. (Per Batch) 

 
Hand Grinder                                     : 1 No. (Per Batch) 

 
Hand drilling machine 1/2" HSS/Masonry                   : 1 No. (Per Batch) 

 
Pedestal drilling machine 5/8"     :1 No. 
Vices fixed to Tables as required. 
H.S.S / Masonry (mm) drill bits upto  16 mm     :1Set(per Building) 
 
Hydraulic cable crimping device  :Size / Quantity (As   

required) 
 

Any other testing equipment  as required   :1 Set. Each. 
 

First Aid approved kits     :1 Set per Building & additional 
quantities as required. 

 
iv) MINIMUM REQUIREMENT OF TECHNICAL STAFF:- (AT SITE) 

 
      One qualified, and competent experienced Engineer - Minimum 5 - 10 years experience 
in executing similar installations acceptable to the Client/Consultant. 
 
   Diploma Holders with at least 5 years site experience.  
 
   Experienced Wireman. - Detail manpower loading chart to be furnished. 
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v) Quality plan for Raw Materials: The contractor shall collect various raw materials 
well in advance before its use and shall get them tested as per the quality plan 
supplied by the Engineer-in-charge based on Quality Management System of 
ISO: 9001-2000 He shall ensure that no raw material is used unless it passes all 
the checks / tests as per the acceptance criteria given and a record of all checks / 
tests/ verifications shall be maintained at site. Tests which are required to be 
conducted at outside labs shall be done at those labs which have availability of 
required instruments traceable to national standards and which are approved by 
the Engineer-in-charge. Reports obtained from such labs should indicate the 
calibration status and traceability to national standards of their equipments for 
accepting the results. 

vi) If the Administrative Officer, RGUKT-Srikakulaminstructs the contractor to 
carryout a test not specified in the specification to check whether any work has a 
defect, the contractor shall conduct the test at his own cost. 

vii) Quality control inspections: In addition to the normal inspection by the regular in 
charge of the construction, the work will also be inspected by the staff of Quality 
Control Wings or by the State or District level Vigilance Cell Unit and any 
authorized external agency and if any sub-standard work or excess payments are 
noticed with reference to measurement books etc., during inspection, recovery 
will be ordered based on their observations and these will be effected by the 
Engineer-in-charge of the execution of the work. 

 In addition, the Administrative Officer, RGUKT-Srikakulam may engage external 
agencies for conducting quality audit in which case the following methodology 
would be adopted: 

a) The external agency shall conduct quality control tests as per the 
standard procedures in the presence of Construction and Quality Control 
Engineers and the Contractor who is executing the work. 

b) The observations of the external agencies on the quality of work should 
be recorded then and there and signatures of all the concerned obtained 
as a token of acceptance of the observations. 

 The recovery for any sub-standard work or excess payments noticed if any on 
account of the external quality also audit would be made as mentioned in the 
Para above. 

 The final bill will be released after a certificate furnished by the Engineer-in-
charge that the work has been executed as per the standard specifications and 
then only the final bill can be released by Administrative Officer, RGUKT-
Srikakulam. 

 Records to be maintained at site : 

viii)    Drawings: One copy of the drawings furnished to the contractor shall be kept by 
the contractor on the site and same shall be available for inspection and use by 
the Departmental officers. 

ix) Variations by way of modification, omissions or additions: 

 For all modifications omissions from or additions to the drawings and 
specifications, the Engineer-in-charge will issue revised plans, or written 
instructions, or both and modification, omission or additions shall be made unless 
authorized and directed by the Engineer-in-charge in writing. 

x) The Engineer-in-charge shall have the privilege of ordering modifications, 
omission or additions at any time before the completion of the work and such 
orders shall not operate to annual those portions of the specifications with which 
said changes do not conflict. 



TENDERER Page # 43 ADMINISTRATIVE OFFICER 

xi) Site Order Book: The site order book shall be maintained by the contractors at 
the site of the work.  As far as possible all orders regarding the work are to be 
entered in this book.  All entries shall be signed and dated by the Departmental 
Officer who issues such orders and signed by the contractor or by his 
representative towards compliance.  The order book shall not be removed from 
the work spot except with the written permission of the Engineer-in-charge. 

xii) Quality Test Register (QTR): The contractor shall maintain the QTR at the site in 
the format specified and record therein the results of all the tests conducted by 
him. The relevant reports of the tests conducted shall be maintained in a 
separate file.  

xiii) Other Documents: Other prescribed documents like register on calibration of 
equipments maintained at site and other checklists shall be maintained at site 
and produced for verification of inspecting officers. 

xiv) Return of site documents: All the site records / documents mentioned therein 
must be returned to the engineer-in-charge in full shape after the satisfactory 
completion of work 

 
32.  Identifying Defects: 
 

The Engineer-in-Charge shall check the Contractor’s work and notify the 
Contractor of any Defects that are found.  Such checking shall not affect the 
Contractor’s responsibilities.  The Engineer-in-Charge may instruct the Contractor 
to verify the Defect and to uncover and test any work that the Engineer considers 
may be a Defect. 

 
33. Tests: 

 
If the Engineer-in-Charge instructs the Contractor to carry out a test not specified 
in the Specification to check whether any work has a Defect and the Contractor 
shall pay for the test and any samples. 

 
33 Correction of Defects 

 
33.1 The Engineer-in-Charge shall give notice to the Contractor of any Defects 

before the end of the Defects Liability Period, which begins on Completion.  The 
defect liability period shall be extended for as long as defects remain to be 
corrected by the Contractor. 

33.2 Every time notice of a Defect is given, the Contractor shall correct the notified 
defect within the length of time specified by the Engineer-in-Charge’s notice. 

 
34 Uncorrected Defects 

 
34.1 If the contractor has not corrected the defect within the time specified in the 

Engineer-in-Charge’s notice, the Engineer-in-Charge will assess the cost of 
having the defect corrected and the contractor will pay this amount. 

34.2 The Engineer-in-Charge shall introduce O.K. cards and prescribed the formats 
there of.  O.K. cards shall relate to all major components of the work.  The 
contractor / his authorized representative shall be required to initiate and fill in 
and present the O.K. card to the construction staff who would check the 
respective items and send to the quality control staff for final check and 
clearance / O.K.  Any defects pointed out by the construction supervision staff 
or by the Quality Control staff shall promptly be attended to by the contractors 
and the fact of doing so be duly recorded on the back of O.K. card. 

34.3 The Engineer-in-Charge may also introduce checklists, which shall be kept in 
Bound registers by the construction supervision staff.  The contractor may be 
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required to fill up these lists in the first instance and shall be subsequently 
checked by the Construction / Quality Control engineers. 

 
35 Deleted 

 
 

C. COST CONTROL 
36 Bill of Quantities 

 
36.1 The Bill of Quantities shall contain items for the construction work to be done by 

the Contractor. 
36.2 The Contractor is paid for the quantity of the work done at the estimate rate in 

the Bill of Quantities for each item plus or minus Tender percentage. 
 
37 Supplemental items : 

 
37.1 The contractor is bound to execute all supplemental works that are found 

essential, incidental and inevitable during execution of main work. 
37.2 The payment of rates for such supplemental items of work will be regulated as 

under; 
Supplemental items directly deducible from similar items in the original 

agreement. 
 
37.2.1 The rates shall be derived by adding to or subtracting from the agreement 

rate of such similar item the cost of the difference in the quantity of 
materials labour between the new items and similar items in the agreement 
worked out with reference to the Standard Schedule of Rates adopted in the 
sanctioned estimate with which the tenders are accepted plus or minus over 
all tender percentage. 

 
37.2.2 (a) Similar items but the rates of which cannot be directly deduced from 

theoriginal agreement. 
 

(b)Purely new items which do not correspond to any item in theagreement. 
 

37.2.3 The rates of all such items shall be Estimated Rates plus or minus overall 
Tender premium. 

 
38  Extra Items 

 
38.1 Extra items of work shall not vitiate the contract.  The contractor shall be 

bound to execute extra items of work as directed by the Engineer-in-Charge.  
The rates for extra items shall be worked out by the Engineer-in-Charge as 
per the conditions of the Contract and the same are binding on the 
Contractor. 

 
38.2 The contractor shall before the 15th day of each month, submit in writing to the 

Engineer-in-charge a statement of extra items if any that they have executed 
during the preceding month failing which the contractor shall not be entitled to 
claim any. 

 
38.3 Entrustment of additional items 

 
38.3.1 Where ever additional items not contingent on the main work and outside 

the scope of original agreement are to be entrusted to the original 
contractor dispensing with bids and if the value of such items exceeds the 
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limits upto which the officer is empowered to entrust works initially to 
contractor without calling for tenders, approval of competent authority shall 
be obtained. Entrustment of such items on nomination shall be the 
estimated rates or agreement rates (-) Tender Percentage whichever is 
less. 

38.3.2 Entrustment of the additional items contingent on the main work will be 
authorized by the officers upto the monetary limits upto which they 
themselves are competent to accept items in the original agreement so long 
as the rates for such items shall be worked out in accordance with the 
procedure - For all items of work in excess of the quantities shown in the Bill 
of Quantities of the Tenders, the rate payable for such items shall be 
estimate rates for the items (+) or (-) over all tender percentage accepted by 
the competent authority. 

38.3.3 Entrustment of either the additional or supplemental items shall be subject 
to the provisions of the agreement entered into by a Competent Authority 
after the tender is accepted. The Administrative Officer, RGUKT-
Srikakulamwho entered into the agreement approves the rate for the items / 
variation in quantity in the current agreement.  The items shall not be 
ordered by an officer on his own responsibility if the revised estimate or 
deviation statement providing for the same requires the sanction of 
competent authority. 

38.3.4 Note: It may be noted that the term Estimate Rate used above means the 
rate in the sanctioned estimate with which the tenders are accepted, or if no 
such rates is available in the estimate, the rate derived will be with 
reference to the Standard Schedule of Rates adopted in the sanctioned 
estimate with which tenders are accepted. 

 
39  Cash flow forecasts 

 
When the program is updated, the contractor is to provide the Engineer-in-
charge with an updated cash flow forecast. 

 
40  Payment Certificates 

 
40.1 The Contractor shall submit to the Engineer-in-charge monthly statements of 

the estimated value of the work completed less the cumulative amount certified 
previously. 

40.2 The Engineer-in-charge shall check the Contractor’s monthly statement within 
14 days. 

40.3 The value of work executed shall be determined by the Engineer-in-charge. 
40.4 The value of work executed shall comprise the value of the quantities of the 

items in the Bill of Quantities completed. 
40.5 The Engineer-in-charge may exclude any item certified in a previous certificate 

or reduce the proportion of any item previously certified in any certificate in the 
light of later information. 

 
41  Payments 
 

41.1 Payment for the work done by the contractor will be made for the finished 
work based on the measurements recorded in measurement books by 
concerned officer of the RGUKT-Srikakulam not lower in rank than a 
Assistant Engineer and check measured by concerned officer not lower in 
rank than a Deputy Executive Engineer. The measurement shall be 
recorded at various stages of the work done and also after work is 
completed.  The contractor shall be present at the time of recording of each 
set of measurement and their check measurement and accept them then 
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and there so as to avoid disputes at a later stage.  If the contractor is not 
available at the work spot at the time of recording measurements or check 
measurements, the particulars of measurements shall be signed by the 
authorized agent of contractor based on which the contractor shall accept 
the set of measurements without any further dispute. If for any reason the 
contractor’s authorized agent is also not available at site when the 
department decides to suspend the work recording of measurements in the 
absence of the contractor or his authorized representative, the department 
shall not entertain any claim from the contractor for any loss incurred by him 
on this account.  The Contractor shall however note that the RGUKT-
Srikakulam cannot indefinitely wait for recording the measurement due to 
the absence of the Contractor and his authorized agent and check measure 
them even in the absence of the contractor. 

 
41.2 Payments and Certificates 

 
 
41.2.1 Payments shall be adjusted for recovery of advance payments, liquidated 

damages in terms of tender conditions and security deposit for the due 
fulfillment of the contract.  Payment will be made to the Contractor under 
the certificate to be issued at reasonably frequent intervals by the Engineer-
in-Charge, and intermediate payment will be the sum equal to 92.5% of the 
value of work done as so certified and balance of 7.5% will be withheld and 
retained as security for the due fulfillment of the contract under the 
certificate to be issued by the Engineer-in-Charge.  On completion of the 
entire works the contractor will receive the final payment of all the moneys 
due or payable to him under or by virtue of the contract except earnest 
money deposit retained as security and a sum equal to  2 ½ percent of the 
total value of the work done.  The amount withheld from the final bill will be 
retained under deposits and paid to the contractor together with the earnest 
money deposit retained as security after a period of 24 months as all 
defects shall have been made good according to the true intent and 
meaning there of.  

41.2.2 In case of over payments or wrong payment if any made to the contractor 
due to wrong interpretation of the provisions of the contract, APSS or 
Contract conditions etc., such unauthorized payment will be deducted in the 
subsequent bills or final bill for the work or from the running bills or at any 
time thereafter from the deposits available with the RGUKT-Srikakulam. 

41.2.3 Any recovery or recoveries advised by the Government Department either 
state or central, due to non-fulfillment of any contract entered into with them 
by the contractor shall be recovered from any bill or deposits of the 
contractor. 

41.2.4 No claim shall be entertained, if the same is not represented in writing to 
the Engineer-in-Charge within 15 days of its occurrence. 

41.2.5 The contractor is not eligible for any compensation for inevitable delay in 
handing over the site or for any other reason. In such case, suitable 
extensions of time will be granted after considering the merits of the case. 

 
41.3 Intermediate Payments 

 
41.3.1 For intermediate Stage of work, only part rates as fixed by the Engineer-

in-Charge will be paid. 
41.3.2 Part rates shall be worked out for the work done portion based on the 

actual operations involved keeping in view the value of the balance work to 
be done, to avoid unintended benefit to the Contractor in initial Stage. 

41.3.3 Full rate shall be paid when the work is completed to the full profile as 
noted in the drawings. 
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41.3.4 Where payment is intended for aggregates by Bill of Quantities item 
based on stack measurements, 10% of the quantity measured will be 
withheld.  No payment or advance will be made for unfixed materials when 
the rates are for finished work in site 

41.3.5 The contractor shall supply as built drawings drawn to scale in 5 sets 
along with original tracings within 28 days of the issue of certificate of 
completion of work failing which an amount of Rs.25000/- will be withheld 
from the amounts due to the contractor. 
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42.    A LIST OF PAYMENTS AND DEDUCTIONS FROM BILLS 
Nature of contract Class of bill  Amount of payment  Nature of Deduction    Refund or deduction 
 (1)   (2)   (3)    (4)     (5) 
Piece work 
contract 
 
 
 
 
 
 
 

-do- 
 

Intermediate  
Bill 
 
 
 
 
 
 
 
Final Bill 

(i) Total value of work 
done, if it is less 
than 20 times 
earnest money.  

(ii) Total value of work 
done less amount if 
any withheld for 
proper maintenance 
(L.S.) Contract. 

Nil 
 
 
5% of value of work in excess 
of 20 times earnest money to 
be held as security. To be 
credited to deposit only for the 
withheld amount excess Rs. 
500/-. 
A suitable amount at the 
discretion of the Engineer for 
the proper maintenance. 

Nil 
 
 
To be refunded after final bill or deposit as 
stated in, otherwise to be refund in the final bill 
itself. 
 
To be refunded after expiry of the 
maintenance period of three months. 

L.S. contract  
(supply of 
materials only) 

-do- 

Intermediate  
Bill 
Final Bill 

90% of the value of 
work 
 
Total value of work done 

10% of value towards security. 
 
 
Nil 

Nil 
 
The 10% value withheld towards security to be 
refunded after expiry of Guarantee period. 

L.S. contract  
(Supply of 
materials  
and 
constructions) 

-do- 
 
 

Intermediate 
Bill 
 
Final Bill 

92.5% of value or work 
done. 
 
92.5% of value of work 
done less amount if 
any with held for proper 
maintenance/rectificatio
ns. 

7.5% of value towards 
security.  
 
 
7.5% of value towards 
security. 

Nil 
1) 5% out of 7.5% so far collected from bills to 
be refunded in final bill. 
2) Balance 2.5% to be refunded on expiry of 
defects liability period or on rectification of any 
defects that appears during the defects liability 
period which ever happens latter. 
3)The E.M.D. collected at the time of entering 
into agreement is also returnable along with 
item (2) above. 
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42 Interest on Money due to the Contractor 
 

Any omission by the Engineer-in-Charge or the sub-divisional officer to pay 
the amount due upon certificates shall vitiate or make void the contract, nor 
shall the contractor be entitled to interest upon any guarantee fund or 
payments in arrear, nor upon any balance which may, on the final settlement 
of his accounts, found to be due to him. 

 
43 Certificate of Completion of works 

 
Certificate of Completion of works 
 

43.1.1 When the whole of the work has been completed and has satisfactory 
passed any final test that may be prescribed by the Contract, the Contractor 
may give a notice to that effect to the Engineer-in-Charge accompanied by 
an undertaking to carryout any rectification work during the period of 
maintenance, such notice and undertaking shall be in writing and shall be 
deemed to be request by the Contractor for the Engineer-in-Charge to issue 
a Certificate of completion in respect of the Works.  The Engineer-in-Charge 
shall, within twenty one days of the date of delivery of such notice either 
issue to the Contractor, a certificate of completion stating the date on which, 
in his opinion, the works were completed in accordance with the Contract or 
give instructions in writing to the Contractor specifying all the Works which, 
in the Engineer-in-Charge'’ opinion, required to be done by the Contractor 
before the issue of such Certificate. The Engineer-in-Charge shall also 
notify the Contractor of any defects in the Works affecting completion that 
may appear after such instructions and before completion of the Works 
specified there in.The Contractor shall be entitled to receive such Certificate 
of the Completion within twenty one days of completion to the satisfaction of 
the Engineer-in-Charge of the Works so specified and making good of any 
defects so notified. 

43.1.2 Similarly, the Contractor may request and the Engineer-in-Charge shall 
issue a Certificate of Completion in respect of: 

 
a) Any section of the Permanent works in respect of which a separate time 

for completion is provided in the Contract, and 
b) Any substantial part of the Permanent Works which has been both 

completed to the satisfaction of the Engineer-in-Charge and occupied or 
used by the Department. 

43.1.3 If any part of the Permanent Works shall have been completed and shall 
have satisfactorily passed any final test that may be prescribed by the 
Contract, the Engineer-in-Charge may issue such certificate, and the 
Contractor shall be deemed to have undertaken to complete any 
outstanding work in that part of the Works during the period of Maintenance. 

 
44 Taxes included in the bid 

 
The percentage quoted by the contractor shall be deemed to be inclusive of 
all other taxes on all materials that the contractor will have to purchase for 
performance of this contract except GST. 

 
45 Price Adjustment :  

 
45.1 Price Adjustment will be assessed as per GO Ms No.35 T(R&B) (RI) Department  

Dated 28/02/2006 ,  GO Ms No. 73  T(R&B) (RI) Department  Dated 24/04/2006 , 
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GO Rt.No.175 T R&B (RI) Department, Dated  19.02.2007 , GO Ms.No.94 T R&B 
(RI) Department Dated 16-04-2008, GO Ms No.252 T R&B (RI) Department Dated 
28-8-2008 and Go.MS.No.1, FINANCE (WORKS & PROJECTS-F7) 
DEPARTMNET, dated:25.02.12. 
 

This Price Adjustment clause shall apply for Steel, Cement, Bitumen and P.O.L, subject to 

the following conditions.  

45.2 The Price Adjustment shall be both for increase and decrease in the prices for the 
works completed within the original agreement period. 

45.3 In addition, the Price adjustment shall be for valid extension given for natural 
calamities duly limiting to the actual period/days lost and for portion of work where 
work is delayed due to land acquisition/shifting of utilities (this shall be limited to 
actual length affected). 

45.4 The variation clause will be when the variation in rates is more or less than 5% of the 
rate provided in the technical sanctioned estimate based on which bids are invited or 
All India wholesale price index of the respective items. 

45.5 Price adjustment shall be calculated separately for the components of the   payment 
for work done in the manner explained in paras 46.5 to 46.9 below. 

45.6 In the formula of Price Adjustment, R, the value of work shall   exclude Seigniorage 
charges, VAT and   all other over head charges. 
 

45.7 Adjustment clause for cement component shall be as follows 
 

Price adjustment for increase or decrease in the cost of cement procured by the 
contractor shall be paid in accordance with G.O.Ms.No.94 of T R&B Dept dt:16-
4-2008 and Go.MS.No.1, FINANCE (WORKS & PROJECTS-F7) 
DEPARTMNET, dated:25.02.12. 

 
45.8 Adjustment clause for steel  component shall be as follows: 

 
Price adjustment for increase or decrease in the cost of steel procured by the 
contractor shall be paid in accordance with G.O.Ms.No.94 of T, R&B Dept dt:16-
4-2008 and Go.MS.No.1, FINANCE (WORKS & PROJECTS-F7) 
DEPARTMNET, dated:25.02.12. 

 
45.9 Adjustment clause for bitumen component shall be as follows: 

 
Price adjustment for increase or decrease in the cost of bitumen procured by the 
contractor shall be paid in accordance with G.O.Ms.No.252 of T, R&B Dept dt:28-
8-2008 and Go.MS.No.1, FINANCE (WORKS & PROJECTS-F7) 
DEPARTMNET, dated:25.02.12 

 
45.10 Adjustment clause for POL component shall be as follows 

 
Price adjustment for increase or decrease in the cost of POL shall be paid in 
accordance with G.O.Ms.No.252 of T, R&B Dept dt:28-8-2008 and Go.MS.No.1, 
FINANCE (WORKS & PROJECTS-F7) DEPARTMNET,dated:25.02.12 

 
46 Retention: 
 

46.1 The department shall retain from each payment due to the contractor @ the rate of 
7.5% of bill amount until completion of the whole of the works. 
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46.2 On completion of the whole of the works 97.5% of the total amount retained is 
re-paid to the Contractor and 2.5% when the Defects Liability Period has 
passed and the Engineer-in-Charge has certified that all the Defects notified 
by the Engineer-in-Charge to the Contractor before the end of this period 
have been corrected. 

46.3 On completion of the whole works, the contractor may substitute retention 
moneywith an “on demand” Bank Guarantee. 

 
47 Liquidated Damages 

 
47.1 If for any reason, which does not entitle the contractor to an extension of item, 

the rate of progress of works, or any section is at any time, in the opinion of 
the Engineer-in-charge too slow to ensure completion by the prescribed time 
or extended time for completion Engineer-in-charge shall so notify the 
contractor in writing and the contractor shall there upon take such steps as 
are necessary and the Engineer-in-chargemay approve to expedite progress 
so as to complete the works or such section by the prescribed time or 
extended time. The contractor shall not be entitled to any additional payment 
for taking such steps.  If as a result of any notice given by the Engineer-in-
charge under this clause the contractor shall seek the Engineer-in-charge’s 
permission to do any work at night or on Sundays, if locally recognized as 
days of rest, or their locally recognized equivalent, such permission shall not 
be unreasonably refused. 

47.2 If the contractor fails to complete whole of the works or any part thereof or 
section of the works within the stipulated periods of individual mile stones 
(including any bonfire extensions allowed by the competent authority without 
levying liquidated damages), the Engineer-in-charge may without prejudice to 
any other method of recovery will deduct for the period of delays subject to a 
maximum of 10% of the contract value from any monies in his hands due or 
which may become due to the contractor. The payment or deductions of such 
damages shall not relieve the contractor from his obligation to complete the 
works, or from any other of his obligations and liabilities under the contract. 

47.3 The liquidated damages for the whole of the work are Rs.1048/-(amount per 
day) 

 

For milestone 1      -  Rs.1048/-  Per day 

The maximum amount of liquidated damages for the whole of the works is ten 
percent of final contract price. 

  
48 Mobilization Advance: 

48.1 The contractors for works exceeding more than Rs.1.00 Crore of estimated 
contract value are permitted to avail the facility of mobilization advance in two 
installments equivalent to 10% of the contract amount (5% for labour 
mobilization and 5% for machinery and equipment) named in the letter of 
acceptance payable as per above. Payment of the loan will be done under 
separate certification by the Executive Engineer after (I) Execution of the form 
of agreement by the parties there to (ii) Provisions by the contractor of the 
further security in accordance with relevant condition and (iii) provision by the 
contractor of a Bank Guarantee from Nationalized Bank acceptable to the 
Executive Engineer for an amount equal to 12% (which includes 2% for the 
interest charges) of a contract amount as indicated in the letter of acceptance 
towards the first installment of the advance mobilization loan, such bank 
guarantee to remain effective until the said advance loan has been 



TENDERER Page # 52                                          ADMINISTRATIVE OFFICER 
.                                                                                                                                        

completely repaid by the contractor out of the current earnings under the 
contract and certified accordingly by the Executive Engineer The ‘Advance 
mobilization loan’ will be paid in 30 days after fulfilling the above – i, ii, and iii 
items. Advancemobilization loan will be paid only in case of contracts with 
estimated contract valueexceeding Rs.100 Lakhs. 

48.2 The contractor exclusively for mobilization expenditures, including the 
acquisition of constructional plant, in connection with the works, shall use the 
advance mobilization loan. Payment of the second installment of advance 
mobilization loan equivalent to 5 percent of the contract amount will be due 
within a period of 9 Months for local purchase of machinery and equipment 
and within one year in case the machinery and equipment has to be imported 
under separate certification by the Engineer-in-Charge after (I) thevalue of the 
machinery and equipment procured, and brought to site and/or ordered 
(satisfactory evidence to be produced) by the contractor assessed at 100% 
for new machinery and 50% for old machinery brought to site and in working 
condition is equivalent to 5 percent of the contract amount already paid as 
first advance loan and (ii)furnishing by the contractor of a bank guarantee for 
an amount equal to 6 percent (onepercent towards interest) of the contract 
value 

48.3 Should the contractor misappropriate any portion of the advance loan, it shall 
becomedue to the Executive Engineer and payable immediately in one lump 
by the contractor and no further loan will be considered thereafter.  

48.4 The above advance shall bear an interest of 10.50% per annum or 
Government borrowing rate for the year 2017 - 18whichever is more. The 
interest on the amounts paid, as advance is chargeable from the date the 
amount is paid. However if completionis delayed by circumstances beyond 
control of the contractor for which an extension hasbeen granted by the 
Engineer-in-charge the interest charges on such advances shall be waived for 
the period of extension. 

48.5 The value of Bank Guarantee for the advance payment given to the 
contractor can beprogressively reduced by the amount repaid by the 
contractor as certified by the Engineer-in-charge. 
 

49  Recovery of advances: 

49.1 The advance loan together with interest at the rate of 15% as specified in 
theabove shall be repaid within percentages deductions from the 
intermediatepayments under the contract. Deduction shall commence in the 
next interim payment following that in which the total of all such payments to 
the contractor have reached 10 percent of the contract amount and shall be 
made at the rate of 20 percent of amount of all interim payments in which the 
loan was made together with interest payable up to that date, until such time 
as the loan together with interest at the rate specified in Para 

 
50 Securities: 

50.1 The Earnest Money Deposit and Additional Security (for discount tender 
percentage beyond 15%) shall be provided to the Department not later than 
the date specified in the Letter of Acceptance and shall be issued in an 
amount and form and by a bank acceptable to the Department. The Earnest 
Money shall be valid until a date 28 days from the date of expiry of Defects 
Liability Period and the additional security shall be valid until a date 28 days 
from the date of issue of the certificate of completion. 
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51 Cost of Repairs 
 

51.1 Loss or damage to the Works or materials to the Works between the Start 
Date and the end of the Defects Correction Periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the 
Contractor’s acts or omissions. 

 
E.    FINISHING OF THE CONTRACT 

 
52 Completion 

 
52.1 The Contractor shall request the Engineer-in-Charge to issue a Certificate of 

completion of the Works and the Engineer-in-Charge will do so upon deciding 
that the work is completed. 

 
53 Taking Over 

 
53.1 The Department shall takes over the Site and the Works within seven days of 

the Engineer-in-Charge issuing a certificate of Completion. 
 
54 Final Account 

 
54.1 The Contractor shall supply to the Engineer-in-Charge a detailed account of 

the total amount that the Contractor considers payable under the Contract 
before the end of the Defects Liability Period. The Engineer-in-Charge shall 
issue a Defects Liability Certificate and certify any final payment that is due to 
the Contractor within56 days of receiving the Contractor’s account if it is 
correct and complete.  If it is not, the Engineer-in-Charge shall issue within 56 
days a schedule that states the scope of the corrections or additions that are 
necessary. If the final Account is still unsatisfactory after it has been 
resubmitted, the Engineer-in-Charge shall decide on the amount payable to 
the Contractor and issue a payment certificate within 56 days of receiving the 
Contractor’s revised account. 

 
55 Termination 

 
55.1 The Engineer-in-charge may terminate the Contract if the contractor causes a 

fundamental breach of the Contract. 
55.2 Fundamental breaches of Contract include, but shall not be limited to the 

following. 
a) The Contractor stops work for 28 days when no stoppage of work is 

shown on the current program and the stoppage has not been authorized 
by the Engineer-in-Charge. 

b) The Contractor is made bankrupt or goes into liquidation other than for a 
reconstruction or amalgamation. 

c) The Engineer-in-Charge gives Notice that failure to correct a particular 
Defect is a fundamental breach of Contract and the Contractor fails to 
correct it within a reasonable period of time determined by the Engineer-
in-Charge;   and 

d) The Contractor does not maintain a security which is required and 
e) The Contractor has delayed the completion of works by the number of 

days for which the maximum amount of liquidated damages can be paid 
as defined. 
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f) If the contractor, in the judgment of the Department has engaged in 
corrupt or fraudulent practices in competing for or in the executing the 
contract. 

g) The Contractor has contravened Sub-Clause 6 of Conditions of Contract 
and sublet the work. 

h) The Contractor does not adhere to the agreed construction program 
(Clause 23.1, 23.2, 23.3 of Conditions of Contract) and also fails to take 
satisfactory remedial action as per agreements reached in the 
management meetings (Clause 31) for a period of 15 days. 

i) The Contractor fails to carry out the instructions of Engineer-in-Charge 
within a reasonable time determined by the Engineer-in-Charge. 

 
For the purpose of this paragraph: “corrupt practice” means the offering, giving, 
receiving or soliciting of anything of value to influence the action of a public 
official in the procurement process or in contract execution.  “Fraudulent practice” 
means a misrepresentation of facts in order to influence a procurement process 
or the execution of a contract to the detriment to the Government and includes 
collusive practice among Tenderness (prior to or after Tender submission) 
designed to establish Tender prices at artificial non-competitive levels and to 
deprive the Government of the benefits of free and open competition. 

 
55.3 Notwithstanding the above the RGUKT-Srikakulam may terminate the 

contract for convenience. 
55.4 If the Contract is terminated, the Contractor shall stop work immediately, 

make the Site safe and secured, leave the Site as soon as reasonably 
possible. 

 
56 Payment upon Termination 

 
56.1 If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Engineer-in-Charge shall issue a certificate for the value 
of the work done less advance payments received upon the date of the issue 
of the certificate, less other recoveries due in terms of the Contract, less taxes 
due to be deducted at source as per applicable law and the percentage to 
apply to the value of the work not completed representing additional cost for 
completing the works at the rate of 20 percent of balance work. Additional 
Liquidated Damages shall not apply.  If the total amount due to the 
Department exceeds any payment due to the Contractor the difference shall 
be a debt payable to the Corporation.   
 

57 Property 
 

57.1 All materials on the Site, Plant, Equipment, Temporary Works and Works are 
deemed to be the property of the Corporation if the Contract is terminated 
because of Contractor’s default. 

 
58 Release from Performance 

 
58.1 If the Contract is frustrated by the outbreak of war or by any other event 

entirely outside the control of either the RGUKT-Srikakulam or the Contractor 
the Engineer-in-Charge shall certify that the contract has been frustrated.  
The Contractor shall make the site safe and stop work as quickly as possible 
after receiving this certificate and shall be paid for all works carried out before 
receiving it and for any work carried out after wards to which commitment was 
made. 
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F.    SPECIAL CONDITIONS  
59 Water Supply 

 
The Contractor has to make his own arrangements for water required for the 
work and to the colonies and work sites, which are to be established by the 
Contractor. 

 
60 Land 

 
60.1 Land for Contractor’s use: 

The contractor will be permitted to use Institute land for execution of work.  
The contractor shall have to make his own arrangements for acquiring and 
clearing the site, leveling, providing drainage and other facilities for labour 
staff colonies, site office, work-shop or stores and for related activities.  
The Contractor shall apply to the Institute within a reasonable time after 
the award of the contract and at least 30 days in advance of its use, the 
details of land required by him for the work at site and the land required for 
his camp and should any private land which has not been acquired, be 
required by the contractor for his use.  The same may be acquired by the 
contractor at his own cost by private negotiations and no claim shall be 
admissible to him on this account.The Engineer-in-Charge reserves the 
right to refuse permission for use of any Institute land for which no claim or 
compensation shall be admissible to the contractor.  The contractor shall, 
however, not be required to pay cost or any rent for the Government land 
given to him. 

 
60.2 Surrender of Occupied Land: 

a. The Institute land as here in before mentioned shall be surrendered to the 
Engineer-in-Charge within seven days, after issue of completion 
certificate.  Also no land shall be held by the contractor longer than the 
Engineer-in-Charge shall deem necessary and the contractor shall on the 
receipt of due notice from the Engineer-in-Charge, vacate and surrender 
the land which the Engineer-in-Charge may certify as no longer required 
by the Contractor for the purpose of the work. 

b. The contractor shall make good to the satisfaction of the Engineer-in-
Charge any damage to areas, which he has to return or to other property 
or land handed over to him for purpose of this work. Temporary structures 
may be erected by the contractor for storage sheds, offices, residences 
etc., for non-commercial use, with the permission of the Engineer-in-
charge on the land handed over to him at his own cost.  At the completion 
of the work these structures shall be dismantled site cleared and handed 
over to the Engineer-in-charge.  The land required for providing amenities 
will be given free of cost from Government lands if available otherwise the 
contractor shall have to make his own arrangements. 

 
60.3 Contractor not to dispose off Spoil etc. :- 

The contractor shall not dispose off or remove except for the purpose of 
fulfillment of this contract, sand, stone, clay ballast, earth, trees and shrubs 
or other materials obtained in the excavation made or lying on the site of the 
work, and all such materials and produce shall remain property of the 
Government.  The Department may upon request from the contractor, or if 
so stipulated in the conditions of the contract allow the contractor to use any 
of the above materials for the works either free of cost or after payment as 
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may be specifically mentioned or considered necessary during the 
execution of the work. 

 
61 Roads 

 
In addition to existing public roads and roads Constructed by Institute, if any, 
in work area all additional approach roads inside work area and camp 
required by the Contractor shall be constructed and maintained by him at his 
own cost.  The layout design, construction and maintenance etc. of the roads 
shall be subject to the approval of the Engineer-in-Charge.  The contractor 
shall permit the use of these roads by the Institute free of charge. 

 
It is possible that work at, or in the vicinity of the work site will be performed 
by the Institute or by other contractors engaged in work for the Institute during 
the contract period.  The contractor shall without charge permit the Institute 
and such other contractor and other workmen to use the access facilities 
including roads and other facilities, constructed and acquired by the 
contractor for use in the performance of the works. 

 
The contractor’s heavy construction traffic or tracked equipment shall not 
traverse any public roads or bridges unless the contractor has made 
arrangement with the authority concerned.  In case contractor’s heavy 
construction traffic or tracked equipment is not allowed to traverse any public 
roads or bridges and the contractor is required to make some alternative 
arrangements, no claim on this account shall be entertained.The contractor is 
cautioned to take necessary precautions in transportation of construction 
materials to avoid accidents. 

 
62 Payment for Camp Construction 

 
No payment will be made to the contractor for construction, operation and 
maintenance of camp and other camp facilities and the entire cost of such 
work shall be deemed to have been included in the tendered rate for the 
various items of work in the schedule of quantities and bids. 

 
63 Explosive And Fuel Storage Tanks 

 
No explosive shall be stored within ½ (half) KM of the limit of the camp sites.  
The storage of gasoline and other fuel oils or of Butane, Propane and other 
liquefied petroleum gases, shall confirm to the regulations of Andhra Pradesh 
State Government and Government of India.  The tanks, above ground and 
having capacity in excess of 2000 liters, shall not be located within the camp 
area, nor within 200m, of any building. 

 
64 Manpower 

 
The contractor shall, make his own arrangements for the engagement of all 
staff and labour, local or other, and for their payment, housing, feeding and 
transport. 
Labour importation and amenities to labour and contractor’s staff shall be to 
the contractor’s account.  His quoted percentage shall include the expenditure 
towards importation of labour amenities to labour and staff; 
The contractor shall, if required by the Engineer-in-Charge, deliver to the 
Engineer-in-Charge a written in detail, in such form and at such intervals as 
the Engineer-in-Charge may prescribe, showing the staff and the numbers of 
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the several classes of labour from time to time employed by the contractor on 
the Site and such information pertaining to Contractor’s Equipment as the 
Engineer-in-Charge may require. 

 
 
64.1 Transportation of Labour 

 
 The contractor shall make his own arrangement for the daily transportation of the 

labour and staff from labour camps colonies to the work spot and no labour or 
staff of the contractor shall stay at the work spot.  No extra payment will be made 
to the contractor for the above transportation of the labour and his quoted 
percentage to the work shall include the transportation charges of labour from 
colonies to work spot and back. 

 
 The contractor will at all times duly observe the provisions of employment of 

children Act XXVI of 1938 and any enactment or modification of the same and will 
not employ or permit any person to do any work for the purpose under the 
provisions of this agreement in contravention of said Act.  The contractor here by 
agrees to indemnify the Institute from and against all claims, penalties which may 
be suffered by the RGUKT-Srikakulam or any person employed by the RGUKT-
Srikakulam by any default on the part of the contractor in the observance and 
performance of the provisions of the employment of children Act. XXVI of 1938 or 
any enactment or modification of the same. 

 
As per Govt. memo No.721/Gr.(1)/81-15, dt:17.11.87. The contractor shall obtain 
the insurance at his own cost to cover the risk on the works to labour engaged by 
him during period of execution against fire and other usual risks and produce the 
same to the Engineer-in-charge concerned before commencement of work. 
 

65 Safety Measures 
 

65.1 The contractor shall take necessary precautions for safety of the workers and 
preserving their health while working in such jobs, which require special 
protection and precautions.  The following are some of the measures listed 
but they are not exhaustive and contractor shall add to and augment these 
precautions on his own initiative where necessary and shall comply with 
directions issued by the Engineer-in-charge or on his behalf from time to time 
and at all times. 

65.2 Providing protective foot wear to workers situations like mixing and placing of 
mortar or concrete, sand in quarries and places where the work is done under 
much wet conditions. 

65.3 Providing protective head wear to workers at places like under ground 
excavations to protect them against rock falls. 

65.4 Providing masks to workers at granulates or at other locations where too 
much fine dust is floating about and sprinkling water at frequent intervals by 
water hoses on all stone crushing area and storage bins abate to dust. 

65.5 Getting the workers in such jobs periodically examined for chest trouble due 
to too much breathing in to fine dust. 

65.6 Taking such normal precautions like fencing and lighting in excavation of 
trenches, not allowing rolls and metal parts of useless timber spread around, 
marking danger areas for blasting providing whistles etc. 

65.7 Supply work men with proper belts, ropes etc., when working in precarious 
slopes and heights etc. 

65.8 Avoiding un-insulated electrical wire etc., as they would electrocute the 
workers. 
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65.9 Taking necessary steps towards training the workers concerned on the 
machinery before they are allowed to handle them independently and taking 
all necessary precautions in and around the areas where machines hoists 
and similar units are working. 

 
66 Fair Wage Clause 

 
66.1 The contractor shall pay not less than fair wages to laborers engaged by him 

on the work. 
66.2 “Fair” wages means wages whether for time of piecework notified by the 

Government from time in the area in which the work is situated. 
66.3 The contractor shall not with-standing the revisions of any contract to the 

contrary cause to be paid to the labour, in directly engaged on the work 
including any labour engaged by the sub-contractor in connection with the 
said work, as if the laborers had been directly employed by him. 

66.4 In respect of labour directly or indirectly employed in the works for the 
purpose of the contractors part of the agreement the contractor shall comply 
with the rules and regulations on the maintenance of suitable records 
prescribed for this purpose from time to time by the RGUKT-Srikakulam. He 
shall maintain his accounts and vouchers on the payment of wages to the 
laborers to the satisfaction of the Engineer-in-charge. 

66.5 The Engineer-in-charge shall have the right to call for such record as required 
to satisfy himself on the payment of fair wages to the laborers and shall have 
the right to deduct from the contract amount a suitable amount for making 
good the loss suffered by the worker or workers by reason of the “fair wages” 
clause to the workers. 

66.6 The contractor shall be primarily liable for all payments to be made and for 
the observance of the regulations framed by the Govt., from time to time 
without prejudice to his right to claim indemnity from his sub-contractors. 

66.7 As per contract labour (Regulation and abolition) Act. 1970 the contractor has 
to produce the license obtained from the licensing officers of the labour 
department along with the tender or at the time of agreement. 

66.8 Any violation of the conditions above shall be deemed to be a breach of his 
contract. 

66.9 Equal wages are to be paid for both men and women if the nature of work is 
same and similar. 

66.10 The contractor shall arrange for the recruitment of skilled and unskilled labour 
local and imported to the extent necessary to complete the work within the 
agreed period as directed by the Engineer-in-charge in writing. 
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67 Indemnity Bond: 
 
The tenderers should submit Indemnity Bond at the time of the Agreement as 
specified below 
. 
Name of work:Providing Electrification for Hostel, Tutorial and Dining Hall 
Blocks, IIIT Srikakulam, S.M.Puram, Srikakulam (Dist). 

 
I/We___________________do hereby bind myself to pay all the claims may 
come (a) under Workmen’s Compensation Act. 1933 with any statutory 
modification thereof and rules there under or otherwise for or in respect of any 
damage or compensation payable in connection with any accident or injury 
sustained (b) under Minimum wages Act 1948 (c) under payment of wages 
Act.1936 (d) under the Contractor labour (Regulation and Abolition) Act. 1970 by 
workmen engaged for the performance of the business relating to the above 
contract ie., Failing such payment of claims of workmen engaged in the above 
work, I abide in accepting for the recovery of such claims, effected from any of my 
assets with the Corporation and with other Government Departments / 
Corporations. 

 
68 Compliance With Labour Regulations 

 
During continuance of the contract, the contractor and his sub contractors shall 
abide at all times by all existing labour enactments and rules made there under, 
regulations, notifications and bye laws of the State or Central Government or 
local authority and any other labour law (including rules), regulations, bye laws 
that may be passed or notifications that may be issued under any labour law in 
future either by the State or the Central Government or the local authority and 
also applicable labour regulations, health and sanitary arrangements for 
workmen, insurance and other benefits.  Salient features of some of the major 
labour laws that are applicable to construction industry are given below.  The 
contractor shall keep the Corporation indemnified in case any action is taken  
against Corporation by the competent authority on account of contravention of 
any of the provisions of any Act or rules made there under, regulations or 
notifications including amendments. If the Corporation is caused to pay or 
reimburse, such amounts as may be necessary to cause or observe, or for non-
observance of the provision stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the 
contractor, the Corporation shall have the right to deduct any money due to the 
contractor including his amount of performance security.  The Corporation shall 
also have right to recover from the contractor any sum required or estimated to 
be required for making good the loss or damage suffered by the Corporation. 

 
The employees of the Contractor and the Sub-contractor in no case shall be 
treated as the employees of the Corporation at any point of time. 

 
69 Salient features of some major labour laws applicable to establishment engaged 

in buildings and other construction work: 
 

(a) Workmen compensation Act 1923: The Act provides for compensation in case 
if injury by accident arising out of and during the course of employment. 

 
(b) Payment of Gratuity Act 1972: Gratuity is payable to an employee under the 

Act on satisfaction of certain conditions on separation if any employee has 
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completed 5 years service or more, or on death, the rate of 15 days wages for 
every completed year of service. The Act is applicable to all establishments, 
employing 10 or more employees. 

(c) Employees P.F. and Miscellaneous provision Act 1952: The Act provides for 
monthly contributions by the Department plus workers @ 10% or 8.33%.  The 
benefits payable under the Act are: 

 
(i) Pension or family pension on retirement or death, as the case may be. 
(ii) Deposit linked insurance on the death in harness of the worker. 
(iii) Payment of P.F. accumulation on retirement/death etc., 

 
(e) Maternity Benefit Act 1951: The Act provides for leave and some other 

benefits to women employees in case of confinements or miscarriage etc. 
(f)  

(e) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for 
certain welfare measures to be provided by the contractor to contract labour 
and in case the Contractor fails to provide, the same are required to be 
provided by the Principal Department by Law.  The Principal Department is 
required to take certificate of Registration and the contractor is required to 
take license from the designated Officer before concluding agreement.  The 
Act is applicable to the establishments or Contractor of Principal Department 
if they employ 20 or more contract labour. 

(f) Minimum wages Act 1948: The Department is supposed to pay not less than 
the Minimum wages fixed by appropriate Government as per provisions of the 
Act if the employment is a scheduled employment construction of Buildings, 
Roads, Runways are scheduled employments. 

(g) Payment of wages Act 1936: It lays down as to by what date the wages 
are to be paid, when it will be paid and what deductions can be made form 
the wages of the workers. 

(h) Equal Remuneration Act 1979:The Act provides for payment of equal wages 
for work of equal nature to Male or Female workers and for not making 
discrimination against Female employee in the matters of transfers, training 
and promotions etc. 

(i) Industrial Disputes Act 1947: The Act lays down the machinery and procedure 
for resolution of Industrial disputes, in what situations a strike or lock- out 
becomes illegal and what are the requirements for laying off or retrenching 
the employees or closing down the establishment. 

(j) Industrial Employment (Standing Orders) Act 1946: It is applicable to all 
establishments employing 100 or more workmen (employment size reduced 
by some of the State and Central Government to 50).  The Act provides for 
laying down rules governing the conditions of employment by the Department 
on matters provided in the Act and get the same certified by the designated 
Authority. 

(k) Trade Unions Act 1926:The Act lays down the procedure for registration of 
trade unions of workmen and Departments.  The Trade Unions registered 
under the act have been given certain immunities from civil and criminal 
liabilities. 

(l) Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits 
employment of children below 14 years of age in certain occupations and 
processes and provides for regulation of employment of children in all other 
occupations and processes, Employment Child Labour is prohibited in 
Building and Construction Industry. 

 
(m) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

service) Act 1979. The Act applicable to an establishment, which employs 5 
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or more inter-state migrant workmen through an intermediary (who has 
recruited workmen in one state for employment in the establishment situated 
in another State).  The inter State migrant workmen, in an establishment to 
which this Act becomes applicable, are required to be provided certain 
facilities such  as housing, medical aid, travelling expenses from home up to 
the establishment and back, etc. 

(n) The Building and Other Construction workers (regulation of Employment and 
conditions of service) Act 1996 and the Cess Act of 1996:  All the 
establishments who carryon any building or other construction work and 
employs 10 or more workers are covered under this Act.  All such 
establishments are required to pay cess at the rate not exceeding 2% of the 
cost of construction as may be modified by the Government.  The Department 
of the establishment is required to provide safety measures at the Building or 
construction work and other welfare measures, such as Canteens, First-aid 
facilities, Ambulance, Housing accommodations for workers near the work 
place etc.  The Department to whom the Act applies has to obtain a 
registration certificate from the Registering Officer appointed by the 
Government.   

(o) Factories Act 1948: The Act lays down the procedure for approval of plans 
before setting up a factory, health and safety provisions, welfare provisions, 
working hours, annual earned leave and rendering information regarding 
accidents or dangerous occurrences to designated authorities.  It is applicable 
to premises employing 10 person or more with aid of power or 20 or more 
persons without the aid of power engaged in manufacturing process. 

(p) Payment of bonus act 1965: The Act Is applicable to all establishments 
employing 20 or more employees. The Act provides for payment of annual 
bonus subject to a minimum of 8.33% of wages and maximum of 20% of 
wages to employees drawing Rs. 3500/- per month or less.  The bonus to be 
paid to employees getting Rs.2500/- per months or above and up to 
Rs.3500/- per month shall be worked out by taking wages as Rs.2500/- per 
monthly only.  The Act does not apply to certain establishments.  The newly 
set-up establishments are exempted for five years in certain circumstances.  
Some of the State Governments have reduced the employment size from 20 
to 10 for the purpose of applicability of this Act. 

 
70 Liabilities of the Contractor 

 
70.1 Accident Relief and workmen compensation 

The contractor should make all necessary arrangements for the safety of 
workmen on the occurrence of the accident, which results in the injury or 
death of any of the workmen employed by the contractor, the contractor shall 
within 24 hours of the happenings of the accident and such accidents should 
intimate in writing to the concerned Asst. Engineer / Asst. Executive Engineer 
of the RGUKT-Srikakulam the act of such accident.  The contractor shall 
indemnify RGUKT-Srikakulam against all loss or damage sustained by the 
RGUKT-Srikakulam resulting directly or indirectly from his failure to give 
intimation in the manner aforesaid including the penalties or fines if any 
payable by RGUKT-Srikakulam as a consequence of RGUKT-Srikakulam 
failure to give notice under workmen’s compensation Act or otherwise conform 
to the provisions of the said Act. in regard to such accident. 

70.2 In the event of an accident in respect of which compensation may become 
payable under the workmen’s compensation Act VIII 23 whether by the 
contractor, by the RGUKT-Srikakulam it shall be lawful for the Engineer-in-
charge to retain such sum of money which may in the opinion of the 
Engineer-in-charge be sufficient to meet such liability.  The opinion of the 
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Engineer-in-charge shall be final in regard to all matters arising under this 
clause. 

 
70.3 The contractor shall at all times indemnify the RGUKT-Srikakulam against all 

claims which may be made under the workmen’s compensation act or any 
statutory modification thereafter or rules hereunder or otherwise consequent 
of any damage or compensation payable in consequent of any accident or 
injuries sustained or death of any workmen engaged in the performance of 
the business relating to the contractor. 

 
71 Contractor’s Staff, Representatives and Labour 

 
(a) The contractor shall, at all times, maintain on the works, staff of qualified 

Engineers, and Supervisors of sufficient experience of similar other jobs to 
assure that the quality of work turned out shall be as intended in the 
specifications.  The contractor shall also maintain at the works, a Work 
Manager or sufficient status, experience and office and duly authorize him to 
deal with all aspects of the day-today work. All communications to any 
commitments by the Work Manager shall be considered as binding on the 
Contractor. 

 
(b) The Contractor shall at all times submit details of skilled and unskilled labour 

and equipment employed to the Engineer-in-Charge in prescribed proforma 
as he may require to assess and ensure the proper progress of work. 

 
72 Accommodation and food 

 
The contractor should arrange accommodation he needs, at his own cost.  The 
contractor shall make his own arrangements for supply of food grains, fuel and 
other provision to his staff and laborers including controlled commodities. 

 
73 Relationship  

 
Contractor shall have to furnish information along with tender, about the 
relationship he is having with any officer of the RGUKT-Srikakulam. 
 

74 Protection of adjoining premises 
 
The contractor shall protect adjoining sites against structural, decorative and 
other damages that could be caused by the execution of these works and make 
good at his cost any such damages. 
 

75 Work during night or on Sundays and holidays 
 
The works can be allowed to be carried out during night, Sundays or authorized 
holidays in order to enable him to meet the schedule targets and the work shall 
require almost round the clock working keeping in view: 
 
(i) The provisions of relevant labour laws being adhered to: 
(ii) Adequate lighting, supervision and safety measures are established to the 

satisfaction of the Engineer-in-Charge and  
(iii) The construction programme given by the Contractor and agreed upon by 

the Engineer-in-Charge envisages such night working or working during 
Sundays or authorized holidays.  

76 Layout of materials stacks 
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The contractor shall deposit materials for the purpose of the work on such parts 
only of the ground as may be approved by the Engineer-in-Charge before starting 
work.  A detailed survey, clearly indicating position and areas where materials 
shall be stacked and sheds built is to be conducted by the contractor at his own 
cost and only after obtaining necessary approval of the plan for use of sites by 
the Engineer-in-Charge, the Contractor can use the sites accordingly. 

 
77 Use of blasting materials 

 
Procurement of blasting materials and its storage is the responsibility of the 
contractor.  The contractor shall engage licensed blaster for blasting operation.  
The contractor is to act in accordance with Indian Explosive Act and other rules 
prevailing, during the execution of work.  It is the responsibility of the contractor to 
see, that works by other agencies in the vicinity are not hampered, in such cases 
if any claim is made by other agencies that should be borne by the contractor.  
Carriage of blasting materials, from the magazine to the work site, is the 
responsibility of the contractor.  
 

78 Plant and Equipment 
 

78.1 The contractor shall have sufficient plant, equipment and labour and shall 
work such hours and shifts as may be necessary to maintain the progress on 
the work as per the approval progress schedule.  The working and shifts 
hours shall comply with the Govt. Regulations in force. 

78.2 It is to expressly and clearly understood that contractor shall make his own 
arrangements to equip himself with all machinery and special tools and plant 
for the speedy and proper execution of the work and the RGUKT-Srikakulam 
does not undertake responsibility towards their supply. 

78.3 The RGUKT-Srikakulam shall supply such of the machinery that may be 
available on hire basis but their supply cannot be demanded as matter of right 
and no delay in progress can be attributed to such non-supply of the plant by 
the RGUKT-Srikakulam and the RGUKT-Srikakulam cannot be made liable 
for any damage to the contractor.The Contractor shall be responsible for safe 
custody of the RGUKT-Srikakulam machinery supplied to him (which will be 
delivered to contractor at the machinery yard at site of work) and he has to 
make good all damages and losses if any other than fire, wear and tear to 
bring it to the conditions that existed at the time of issue to the contractor 
before handing over the same to the RGUKT-Srikakulam. The hire charges 
for the machinery handed over to the contractor will be recovered at the rate 
prevalent at the time of supply. The contractor will have to execute 
supplemental agreement with Engineer-in-charge at the time of supply of the 
machinery. 

78.4 The acceptance of RGUKT-Srikakulam machinery on hire is optional to the 
contractor. 

 
79 Steel forms 

 
Steel forms should be used for all items involving and use of centering and 
shuttering shall be single plane without any dents and undulations. 
 
 
 
 

80 Inconvenience to public 
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The contractor shall not deposit materials at any site, which will cause 
inconvenience to public.  The Engineer-in-Charge may direct the contractor to 
remove such materials or may undertake the job at the cost of the contractor. 
 

81 Conflict of interest 
 
Any bribe, commission, gift or advantage given, promised or offered by on behalf 
of contractor or his partner, agent or servant or any one on his behalf to any 
officer, servant, representatives, agents of Engineer-in-Charge, or any persons 
on their behalf, in relation to the obtaining or to execution of this, or any other 
contract with Engineer-in-Charge shall in addition to any criminal liability, which it 
may occur, subject to the cancellation of this or all other contracts and also to 
payment of any loss or damage resulting from any such cancellation.  Engineer-
in-Charge shall then be entitled to deduct the amount, so payable from any 
money, otherwise due to the contractor under this or any other contract. 
 

82 Contract documents and materials to be treated as confidential 
 
All documents, correspondences, decisions and orders, concerning the contract 
shall be considered as confidential and/or restricted in nature by the contractor 
and he shall not divulge or allow access to them by any unauthorized person. 
 

83 General obligations of Contractor 
 

83.1 The contractor shall, subject to the provision of the contract and with due care 
and diligence, execute and maintain the works in accordance with 
specifications and drawings. 

83.2 The contractor shall promptly inform the Corporation and the Engineer-in-
Charge of any error, omission, fault, defect in the design of or specifications 
for the works which are discovered when reviewing the contract documents or 
in the process of execution of the works. 

83.3 Disputes 
If Contractor believes that a decision taken by the Engineer-in-Charge was 
either outside the authority given to the Engineer-in-Charge by the Contract or 
that the decision was wrongly taken, the decision shall be referred to the 
technical expert within 14 days of the notification of the Engineer-in-Charge’s 
decisions on occurrence of such event. 

83.4 Procedures for disputes 
 
a) The technical expert shall give a decision in writing with in28 days after 

receipt of a notification of a dispute. 
b) The Technical expert shall be paid daily at the rate specified in the 

contract data together with reimbursable expenses of the types specified 
in the contract Data and the cost shall be divided equally between the 
employer and the contractor, whatever decision is reached by the 
technical expert.  Either party may refer a decision of the technical expert 
to an Arbitrator within 28 days of the technical expert’s written decision.  If 
neither party refers the dispute to arbitration within the above 28 days, the 
technical expert’s decision will be final and binding. 

c) Appointing Authority for the Technical Expert: Director, RGUKT IIIT-
Srikakulam 

d) The Technical expert’s daily fee is Rs.2,000/- together with reimbursable 
expenses as of the type like stationery, typing, postage, conveyance etc. . 
Arbitration takes place in Hyderabad.  
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e) Replacement of Technical Expert: 
Should the Technical expert resign or die, or should the employer and the 
contractor agree that the Technical Expert is not fulfilling his functions in 
accordance with the provisions of the contract, a new Technical expert will 
be jointly appointed by the employer and the contractor.  In case of 
disagreement between the employer and contractor, within 30 days, the 
Technical expert shall be designated by the Appointing Authority 
designated in the Contract data at the request of either part, within 14 
days of receipt of such request. 

83.5 Pending finalization of disputes, the contractor shall proceed with execution of 
work with all due diligence. 

 
84 Security measures 

 
a. Security requirements for the work shall be in accordance with the 

Institute / Government’s general requirements including provisions of this 
clause and the Contractor shall conform to such requirements and shall 
be held responsible for the actions of all his staff, employees and the staff 
and employees of his sub-contractors. 

b. All contractors’ employees, representatives and sub-contractor’s 
employees shall wear identifications badges provided by the contractor.  
Badges shall identify the contractor, showing employee’s number and 
shall be worn at all times while at the site.  Individual labour will not be 
required to wear identification badges. 

c. All vehicles used by the contractor shall be clearly marked with 
contractor’s name. 

d. The contractor shall be responsible for the security of the works for the 
duration of the contract and shall provide and maintain continuously 
adequate security personnel to fulfill these obligations.  The requirements 
of security measures shall include, but not limited to maintenance of order 
on the site, provision of all lighting, fencing, guard flagmen and all other 
measures necessary for the protection of the works within the colonies, 
camps and elsewhere on the site, all materials delivered to the site, all 
persons employed in connection with the works continuously throughout 
working and non working period including nights, Sundays and holidays 
for duration of the contract. 

e. Other contractors working on the site concurrently with the contractor will 
provide security for their own plant and materials.  However, their security 
provisions shall in no way relieve the contractor of his responsibilities in 
this respect 

f. Separate payment for provision of security services will not be made and 
its cost shall be deemed to have been included in the offer of the tenderer. 

 
85 Fire fighting measures 

 
a. The contractor shall provide and maintain adequate firefighting 

equipment and take adequate fire precaution measures for the safety of 
all personnel and temporary and permanent works and shall take action 
to prevent damage to destruction by fire of trees shrubs and grasses. 

b. Separate payment will not be made for the provision of fire prevention 
measures. 

 
86 Provisions of Health and Sanitation 
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The contractor shall implement the sanitary and watch and ward rules and 
regulations for all forces employed under this contract and if the Contractor fails 
to enforce these rules, the Engineer-in-Charge may enforce them at the 
expenses of the Contractor. 
The contractors special attention is invited to clause 37, 38, 39 and 51 of the 
preliminary specification to the A.P.S.S. and he is requested to provide at his own 
expenses the following amenities to the satisfaction of Engineer-in-charge 
concerned. 

86.1 First Aid: At the work site there shall be maintained in a readily accessible 
place, first aid appliances and medicine including adequate supply of sterilized 
dressing and sterilized cotton wool.  The appliance shall be kept in good order.  
They shall be placed under the charge of a responsible person, who shall be 
readily available during working hours.\ 

86.2 Drinking water: 

a. Water of good quality for drinking purpose shall be provided for the worker 
on a scale of not less than 2 gallons per head per day. 

b. Where drinking water is obtained from an intermittent public water supply 
each work site shall be provided with a storage tank, where such drinking 
water shall be stored. 

c. Every water supply storage shall be at a distance of not less than 10 M. 
from any latrine drain or other source of pollution where water has to be 
drained.  Any existing well, which is within such proximity of any latrine, 
drain or other source of pollution, the well shall be properly chlorinated 
before water is drawn from it for drinking.  All such wells shall be dust and 
water proof. 

d. A reliable pump shall be fitted to each inner well.  The trap door shall be 
keep locked and opened only for inspection or cleaning which shall be done 
at least once a month. 

86.3 Washing and bathing place:  

 Adequate washing and bathing places shall be provided separately for men and 
women.  Such place shall be keep clean and well drained, bathing or washing 
should not be allowed in or near any drinking water well. 

86.4 Latrine and Urinals: 

 There shall be provided within the area of every work site latrines and urinals in 
an accessible place to men and women separately.  For each of them shall be on 
the following scales or the scale as directed by Engineer-in-charge in any 
particular case. 

1. Where the number of persons  
 employed does not exceed 50    2 

2.  Where the number of persons  
 employed exceeds 50 but does 
 not exceed 100      3 

3. For every additional 100     3 
 If women are employed, separate latrines and urinals separated from those for 

men shall be provided on the same scale. 
 Except in work site provided with water flushed latrines connected with a water 

borne sewage systems all latrine shall be cleaned at least four times daily and at 
least twice during working hours and kept in a strict sanitary condition.  The 
receipt scales shall be tarred inside and outside at least once a year. 

 The excrete from the latrines shall be disposed off at the contractors expenses in 
a way approved by the local public health authority.  The contractor shall also 
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employ adequate number of scavengers and conservancy shall to keep the 
latrines and urinals in a clean condition. 

86.5 Shelters during Rest 

At he work site there shall be provided free of cost two suitable sheds, one for 
meals and other for rest for the use of workers. 

86.6 Crèches 

At every work site at which 50 or more women workers are ordinarily employed 
there shall be provided two huts of suitable size for use of children under the age 
of 6 years.  One hut shall be used for infants games and other as a bed room.  
The hut shall be constructed on a standard not lower than the following. 

1. Thatched roots 

2. Mud floors and wall 

3. Planks spread over the mud floor and covered with matting.  The use of huts 
shall be restricted to children their attendants and mothers of the children. 

86.7 Canteens: 
A cook for canteen on a moderate scale shall be provided for the benefit of works 
if it is considered essential. 

86.8 Sheds for the workers: 

The contractor should provide at his own expense sheds for housing the workers.  
The sheds shall be on a standard not less than the cheap shelter type to have in 
which the workers in the locality are accustomed.  The sheds are to be in rows 
with 1.5 Mts., clear space between sheds and 2.5 Mts. clear space between 
roofs.  If conditions permit, the workers camp shall be laid out in units of 400 
persons each unit to have a clear space of 4’ each side. 

86.9 Land should be acquired temporarily for Storing Contractor’s materials or for 
housing their staff. 

 The contractor should make his own arrangements for temporary acquisition of 
land required for storing his materials and for the housing of his staff at his own 
expenses 

 
87 Ecological balance 

 
a) The contractor shall maintain ecological balance by preventing de-forestation, 

water pollution and defacing of natural landscape.  The contractor shall so 
conduct his construction operation as to prevent any unnecessary 
destruction, scarring, or defacing of the natural surrounding in the vicinity of 
the work.  In respect of the ecological balance, Contractor shall observe the 
following instructions. 

 
i) Where unnecessary destruction, scarring, damage or defacing may occur, 

as result of the operation, the same shall be repaired replanted or 
otherwise corrected at the contractor’s expense. The contractor shall 
adopt precautions when using explosives, which will prevent scattering of 
rocks or other debris outside the work area.  All work area including 
borrow areas shall be smoothened and graded in a manner to conform to 
the natural appearances of the landscape as directed by the Engineer-in-
Charge. 
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ii) All trees and shrubbery which are not specifically required to be cleared or 
removed for construction purposes shall be preserved and shall be 
protected from any damage that may be caused by the contractor’s 
construction operation and equipment. The removal of trees and shrubs 
will be permitted only after prior approval by the Engineer-in-Charge.  
Special care shall be exercised where trees or shrubs are exposed to 
injuries by construction equipment, blasting, excavating, dumping, 
chemical damage or other operation and the contractor shall adequately 
protect such trees by use of protective barriers or other methods approval 
by the Engineer-in-Charge.  Trees shall not be used for anchorages.  The 
contractor shall be responsible for injuries to trees and shrubs caused by 
his operations.  The term “injury” shall include, without limitation bruising, 
scarring, tearing and breaking of roots, trunks or branches.  All injured 
trees and shrubs be restored as nearly as practicable without delay to 
their original condition at the contractor’s expense. 

(iii) The contractor’s construction activities shall be performed by methods 
that will prevent entrance or accidental spillage of solid matter 
contaminants, debris and other objectionable pollutants and wastage into 
river.  Such pollutant and waste include earth and earth products, 
garbage, cement concrete, sewage effluent, industrial wastes, radio-active 
substances, mercury, oil and other petroleum products, aggregate 
processing, mineral salts and thermal pollution.  Pollutants and wastes 
shall be disposed off in a manner and at sites approved by the Engineer-
in-Charge. 

(iv) In conduct of construction activities and operation of equipments the 
contractor shall utilize such practicable methods and devices as are 
reasonably available to control, prevent and otherwise minimize the air 
pollution.  The excessive omission of dust in to the atmosphere will not be 
permitted during the manufacture, handling and storage of concrete 
aggregates and the contractor shall use such methods and equipment as 
a necessary for collection and disposal or prevention of dust during these 
operations.  The contractor’s methods of storing and handling cement 
shall also include means of eliminating atmospheric discharges of dust, 
equipment and vehicles that give objectionable omission of exhaust gases 
shall not be operated.  Burning of materials resulting from clearing of 
trees, bushes, combustible construction materials and rubbish may be 
permitted only when atmospheric conditions for burning are considered 
favorable. 

b) Separate payment will not be made for complying with the provisions of this 
clause and all cost shall be deemed to have been included in the unit rates 
and prices included in the contract if any provision is not complied with within 
a reasonable time even after issue of a notice in this respect, the necessary 
operations would be carried out by the Engineer-in-Charge at the cost of the 
Contractor, Orders of the Engineer-in-Charge in this respect would be final 
and binding on the contractor. 

 
88 Preservation of existing vegetation 

 
a) The contractor will preserve and protect all existing vegetation such as trees, 

on or adjacent to the site which do not unreasonably interfere with the 
construction as may be determined by the Engineer-in-Charge.  The 
contractor will be held responsible for all unauthorized cutting or damage of 
trees, including damage due to careless operation of equipment, stockpiling 
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of materials or trekking of grass areas by equipment.  Care shall be taken by 
the Contractor in felling tressauthorized for removal to avoid any unnecessary 
damages to vegetation and tress that are to remain in place and to structures 
under construction or in existence and to workmen. 

 
b) All the produce from such cutting of trees by the contractor shall remain the 

property of RGUKT-Srikakulam and shall be properly stacked at site, 
approved by the Engineer-in-Charge.  No payment whatsoever, shall be 
made for such cutting and its stacking by the Contractor.  If any produce from 
such cutting is not handed over to the RGUKT-Srikakulam by the contractor, 
he shall be charged for the same at the rates to be decided by the Engineer-
in-Charge.  The recovery of this amount shall be made in full from the 
intermediate bill that follows. 

 
c) The contractor shall also make arrangements of fuel deposits for supply of 

required fuel for the laborer to be employed for cooking purpose at his own cost 
in order to prevent destruction of vegetation growth in the surrounding area of the 
work site. 

 
89 Possession prior to completion 

 
The Engineer-in-charge shall have the right to take possession of or use any 
completed part of work or works or any part there of under construction either 
temporarily or permanently.  Such possession or use shall not be deemed as an 
acceptance of any work either completed or not completed in accordance with the 
contract with in the interest of Clause 28 of APSS except where expressly 
otherwise specified by the Engineer-in-charge. 

 
90 Payment upon termination 

 
If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer-in-Charge shall issue a certificate for the value of the 
work done less advance payments received upon the date of the issue of the 
certificate, less other recoveries due in terms of the Contract, less taxes due to be 
deducted at source as per applicable law and the percentage to apply to the 
value of the work not completed representing additional cost for completing the 
works at the rate of 20 percent of balance work. Additional Liquidated Damages 
shall not apply.  If the total amount due to the Department exceeds any payment 
due to the Contractor the difference shall be a debt payable to the Corporation.  
In case  of default for payment within 28 days  from the date of issue of notice to 
the above effect,  the contractor  shall be  liable  to pay  interest at 12% per 
annum for the period of delay. 

 
91 Access to the contractor’s books 

 
Whenever it is considered necessary by the Engineer-in-Charge to ascertain the 
actual cost of execution of any particular extra item of work or supply of the plant 
or material on which advance is to be made or of extra items or claims, he shall 
direct the contractor to produce the relevant documents such as payrolls, records 
of personnel, invoices of materials and any or all data relevant to the item or 
necessary to determine its cost etc. and the contractor shall when so required 
furnish all information pertaining to the aforesaid items in the mode and manner 
that may be specified by the Engineer-in-Charge. 
 

92 Drawing to be kept at site 
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One copy of the drawings furnished to the contractor shall be kept by the 
contractor on the site and the same shall at all reasonable time be available for 
inspection and use by the Engineer-in-Charge and the Engineer-in-Charge’s 
representative and by any other persons authorized by the Engineer-in-Charge in 
writing. 
 

93 B.I.S. [I.S.I.] books and APSS to be kept at site 
 
A complete set of Indian Standard specification referred to in “Technical 
Specifications” and A.P.S.S. shall be kept at site for reference. 

 
94 Variations by way of modification, omissions or additions 

 
a. For all modifications, omissions from or additions to the drawings and 

specifications, the Engineer-in-charge will issue revised plans, or written 
instructions, or both and no modification, omission or addition shall be made 
unless so authorized and directed by the Executive Engineer in writing. 

b. The Engineer-in-Charge shall have the privilege of ordering modifications, 
omission or additions at any time before the completion of the work and such 
orders shall not operate to annual those portions of the specifications with 
which said changes do not conflict. 

c. Engineer-in-Charge’s Decision: 
It shall be accepted as in separable part of the contract that in matters 
regarding materials, workmanship, removal of improper work, interpretation of 
the contract drawings and contract specification, mode of the procedure and the 
carrying out of the work, the decision of the Engineer-in-Charge, which shall be 
given in writing shall be binding on the contractor. 

 
95 Site Order Book : 

An order book shall be kept at the Department office on the site of the work. As 
far as possible all orders regarding the work are to be entered in this book. All 
entries shall be signed and dated by the Departmental officer who issues such 
orders and by the contractor or by his representative. The order book shall not 
be removed from the work spot except with the written permission of the 
Executive Engineer. 

 
96 Care and diversion of river/stream 

 
The contractor shall submit details regarding the diversion and care of river or 
stream during construction of the work along with a separate print-out of the time 
table showing earliest and latest start and finish dates of various activities.  He 
should submit a detailed layout plan with drawings for the diversion and care of 
river of stream during construction of work.  The above arrangements shall be at 
contractor’s cost. 

 
97 Income tax 

 
a) During the currency of the contract deduction of income tax at 2.24% or 

amended from time to time shall be made from the gross value of each bill of 
the contract, the contract value of which is in excess of Rs.20,000/- for 
deduction of tax at rates stipulated under section 194-C(4) of Income Tax Act, 
1961 shall be followed. 
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b) Income Tax clearance certificate should be furnished before the payment of 
final bill. 

c) The contractor’s staff, personnel and labour will be liable to pay personnel 
income taxes in respect of their salaries and wages as are chargeable under 
the laws and regulations for the time being in force, and the contractor shall 
perform such duties in regard to such deductions thereof as may be imposed 
on him by such laws and regulations. 

 
98 Seignior age charges 

 
The Seignior age charge will be remitted as per the rates prescribed by the State 
Government / Mines and Geology Department from time to time and as per the 
government orders in vogue at that time for the materials used on the work. In 
data Seigniorage charges are not included. 

99 VAT on works contracts 
 

i)  The percentage quoted by the contractor is exclusive of Value Added 
ax(VAT) but inclusive of other taxes on all materials that the contractor will 
have to purchase for performance of this contract. 

ii) VAT component loaded in part “B” of the estimate shall be added in each 
bill of the contractors who opt for composition scheme and recovered. 

iii) In respect of those contractors, who do not opt for composition scheme, 
the VAT component loaded in the estimate in part “B” shall not be 
released to them with their bills . However, VAT loaded in part “B” of the 
estimate shall be recovered and for the recovery made, a deduction 
certificate shall be issued, based on which they have to claim adjustment 
through their returns submitted to their respective assessing authorities. 

 
100 Deleted  

 
b) CESS: “An amount equivalent to 1% of gross amount will be deducted from 

each bill of the Contractor towards cess and will be remitted to Andhra 
Pradesh Building and other Construction workers, Welfare Board as per 
G.O.Ms.No.57, LET&F(Lab.II) Department dt.26-06-2007 and G.O.Ms.No.59, 
LET&F(Lab.II) Department dt.29-06-2007”. 

 
101 Supply of construction materials 

 
i. The contractor has to make his own arrangements for procurements, supply 

and use of construction materials. 
ii. All materials so procured should confirm to the relevant specifications 

indicated in the bidding documents. 
iii. The contractor shall follow all regulations of the Corporation / Government of 

India in respect of import licenses etc., of the procurement of the materials is 
through imports and he shall be responsible for the payment of applicable 
duties and taxes, port clearances, inland transportation etc. 

iv. The contractor shall make his own arrangements for adequate storage of the 
materials. 

 
102 CONSTRUCTION MATERIALS 

102.1 The contractor has to make his own arrangement for procurement, supply 
and use of all construction materials including cement, steel and blasting 
materials etc., and compliance of following should be ensured. 
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a. All materials so procured should confirm to the relevant specifications 
indicated in the tender documents or to alternative standards or specifications 
which are equal or higher in quality than those specified subject to Engineer-
in-Charge’s prior review and written approval difference between the 
standards specified and the proposed alternatives must be fully described by 
the contractor and submitted to Engineer-in-Charge’s at least 30 days prior to 
the date when the contractor desires Engineer-in-Charge’s approval.  In the 
event Engineer-in-Charge determines that the alternative do not ensure equal 
or higher quality the same will be rejected and the contractor shall comply 
with the standards set forth within the documents. 

b. All materials to be supplied should fully confirm to provisions of A.P.S.S. / I.S. 
Specifications as applicable. 

102.2 Materials, workmanship, period and certificate of maintenance and defect 
liability, quality:-  
All materials and workmanship shall be of the respective kinds described in 
the contract and in accordance with Engineer-in-Charge’s instructions and 
shall be subjected from time to time to such tests as the Engineer-in-Charge 
may direct at the place of manufacture or fabrication or on the site or at such 
other place or places as may be specified in the contract, or at all or any of 
such places.  The contractors shall provide such assistance, instruments, 
machines, labour and materials as are normally required for examining 
measuring and testing the work and the quality weight or quantity of any 
materials used and shall supply samples of materials before incorporation in 
the works for testing as may be selected and required by the Engineer-in-
Charge. 

102.3 Tests, inspection of defective materials:  
The contractor shall without extra cost provide samples and co-operate in the 
testing of materials.  The Engineer-in-Charge shall have access at all times to 
the places of storage and where materials are being manufactured and 
proceeded for use in the works under contract to determine whether their 
manufacture and process are proceeding in accordance with the drawings 
and specifications.  The Engineer-in-Charge shall during the progress of the 
works have power to order in writing from time to time in respect of the 
following. 

a) The removal from the site, within such time or times as may be specified 
in the order of any materials which in opinion of the Engineer-in-Charge, 
are not in accordance with contract. 

b) The substitution of proper and suitable materials and 

c) The removal and proper re-execution, not with standing of any work which 
in respect of materials or workmanship is not, in the opinion of the 
Engineer-in-Charge, in accordance with contract. 

The contractor shall carry out such order at no extra cost to the Engineer-in-
Charge.  In case of default on the part of the contractor in carrying out such 
order, the Engineer-in-Charge shall be entitled to employ and pay other 
persons to carry out the same and all expenses consequent thereon or 
incidental thereto shall be recoverable from the contractor by Engineer-in-
Charge or may be deducted by the Engineer-in-Charge from any monies due 
to or which may become due to the contractor. 

In lieu of removing the work or materials not in accordance with the contract 
the Engineer-in-Charge may order such work or materials to remain and in 
that case such may be paid at the reduced rates as may be decided by 
Engineer-in-Charge.  However any action by the Engineer-in-Charge under 
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this para shall not any way absolve the contractor from his responsibility and 
liabilities as per conditions of contract. 

 
TECHNICAL SPECIFICATIONS 

 
[INCORPORATED AS PER REQUIREMENT OF THE WORK PUT TO TENDER WITH 

THE RELEVANT SPECIFICATION AND NUMBER OF AP   STANDARD 
SPECIFICATION / SPECIAL SPECIFICATION] 

 

SPECIFICATIONS 

 

1.0 PREAMBLE 
 The technical specifications for various items of work contained here in shall 

be read in conjunction with the specifications mentioned for each item of 
work in bill of quantities (Schedule – A) and also plans and drawings. 

 
2.0 PART I - GENERAL TECHNICAL SPECIFICATIONS 
 
 The following are the general technical specifications normally adopted for 

construction of buildings/other works.  Each item of work shall  be executed 
according to  the  relevant  standard specification number as described in the 
“Andhra Pradesh Standard Specification” (APSS) and Indian Standard (I.S) 
Specifications, including Water supply, Sanitary and Electrical  Installations. 
In the absence of any definite provisions on any particular item of work in the 
aforesaid specifications in A.P.S.S., reference may be made to the latest  
codes and specifications of Indian Standards or Indian Roads congress (IRC  
in  case of Roads). Where even these are silent, the  construction  and  
completion  of  works shall conform to sound engineering practice as  
approved  by  Engineer-in-charge and in case of dispute  arising  out of the  
interpretation of the above, the decision of Engineer-in-charge shall be final 
and binding on the contractor. 

 
3.0 GENERAL INSTRUCTIONS  
 
3.1  Site Clearance and Demolition 
 The site shall be cleared of all trees, stumps, roots, brush wood, bushes and 

other objectionable materials.  Useful and saleable material shall be the 
property of the Owner and shall be stacked properly as directed by the 
Engineer-in-charge. The areas to be covered with embankments shall be 
stripped of top soil to required depths to expose acceptable founding strata.  
Top soil unsuitable for use in embankment construction and other fills shall 
be disposed off as directed.  All combustible materials shall be stacked and 
burnt in locations sufficiently remote to eliminate all danger of fire hazards.  
All old concrete, brick works and drains which interfere with construction 
works shall be dismantled with the approval of the Engineer duly taking all 
necessary precautions prescribed in safety specification given below.  Top 
soil which is suitable for use in construction work shall be stockpiled for later 
use. Other objectionable materials such as trash, debris, stones, brick, 
broken concrete, scrap metal etc., shall be disposed off as directed by the 
Engineer.  Payment for cutting and removal of trees, stumps, dismantling 
existing structures and stripping shall be regulated by the description in the 
Schedule of Items or Section 2 of A.P.S.S. 
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3.2 Safety Specification 
 
3.2.1 On every demolition job, danger signs shall be conspicuously posted all-

round the structure and all door openings giving access to structure shall be 
barricaded or marked except during the movement of actual workmen or 
equipment. However provision shall be made for at least two independent 
exits for escape of workmen during any emergency.  

 
3.2.2 During night, red lights shall be placed on or about all the barricades. 
 
3.2.3 Where in any work of demolition it is imperative, because of danger existing 

to ensure that no unauthorized person shall enter the site of demolition 
outside working hours, a watchman should be employed. In addition to 
watching the site, he shall also be responsible for maintaining all notices, 
lights and barricades.  

 
3.2.4 All the necessary safety appliances as per IS: 4130 shall be issued to the  

workers  and  their use explained. It shall be ensured that the workers are 
using all the safety appliances while at work. 

 
3.2.5 The removal of a member may weaken the side wall of an adjoining structure 

and to prevent possible damage, these walls shall be supported until such 
time as permanent protection is provided. In case any danger is anticipated 
to the adjoining structure the same shall be got vacated to avoid any danger 
to human life. 

 
3.2.6 The power on all electrical service lines shall be shut off and all such lines cut 

or disconnected at or outside the property line, before the demolition work is 
started. Prior to cutting of such lines the necessary approval shall be 
obtained from the electrical authorities concerned for demolition work itself. 

 
3.2.7 All gas, water, steam and other service lines shall be shut off and capped or 

otherwise controlled at or outside the building line, before demolition work is 
started.  

 
3.2.8 All the mains and meters of the building shall be removed or protected from 

damage. 
 
3.2.9 If a structure to be demolished has been partially wrecked by fire, explosion 

or other catastrophe, the walls and damaged roofs shall be shored or braced 
suitably. 

 
3.2.10 Walkways and passageways shall be provided for the use of the workman 

who shall be instructed to use them and all such walkways and passageways 
shall be kept adequately lighted, free from debris and other materials. 

 
3.2.11 All nails in any kind of lumber shall be withdrawn, hammered or bent over as 

soon as such lumber is removed from the structure being demolished, and 
placed in pipes for future cleaning or burning. 

 
3.2.12 All the roads and open area adjacent to the work site shall either be closed or 

suitably protected. 
 
3.2.13 No electric cable or apparatus which is liable to be a source of  danger or a 

cable or apparatus used by the operator shall remain electricity charged. 
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3.2.14 All practical steps shall be taken to prevent danger to persons employed from 

risk of fire or explosion or flooding. No floor, roof or other part of the building 
shall be so overloaded with debris or materials as to render it unsafe.   

 
3.3  Drawings, Instructions, Measurements 
 All works shall be done according to the detailed drawings and specifications.  

Figured dimensions shall be followed.  Measurement shall be taken of the 
actual work done but shall not exceed those marked on the drawings for 
payments. 

 
3.4 Quality of work 
 The materials, Equipment, tools and plants and workmanship should be of 

high and acceptable quality conforming to the standard specifications. 
 
3.5 Testing of works and materials 
3.5.1 All materials used and works done shall be subject to approval of the 

Engineer. 
 
3.5.2 The contractor shall arrange sufficiently in advance to test materials and 

portions of works in order to prove their soundness and efficiency if required, 
including samples and supporting test results from the approved laboratory 
and other documentary evidence from the manufacturer, wherever 
applicable, and indicate the types of materials and their respective sources.  
The delivery of materials at site shall commence only after the approval of 
the quality, grading and sources of the materials by the Engineer. 

 
3.5.3 The quality of all materials approved shall be maintained throughout the 

period of construction and periodical tests shall be carried out to ensure that 
it is maintained.  

A Register of record of material testing and Register of daily events showing materials 
received, labour engaged, out turn of work etc. shall be maintained at site and shall be 
signed by the contractor or his authorized representative and the Engineer 

 
3.6 Rejection of Materials/works 
 
3.6.1 Any material brought to site which in the opinion of the Engineer is  defective,  

sub-standard, damaged, contaminated, deteriorated or does not comply with 
the requirement of the specification shall be rejected. The contractor shall 
remove from site such materials within 4 hours of notice from site. 

 
3.6.2 If the work or portion of the work which in the opinion of the Engineer is found 

to be defective or unsound, the contractor shall pull it down and re-execute 
the same work at his own cost. 

 
3.7 Measurement Materials 
 Materials requiring mixing should be measured separately in boxes of 

appropriate size before being mixed in the specified proportions. 
 
3.8 Storage of Materials 
 
3.8.1 Adequate safe, dry storage shall be provided for all materials particularly 

cement. 
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3.9 Codes 
 
 
3.10 PERFORMANCE OF WORK 
 
3.10.1 Execution of Works 
 
3.10.1.1 All the works shall be executed in strict conformity with the provisions of the 

contract documents, explanatory detailed drawings and specifications. 
 
3.10.1.2 The site should be cleared of all obstructions, vegetation, loose stones and 

materials before start of work. 
 
3.10.1.3 The Engineer in charge, Supervisor will inspect the work on a Day-to-Day 

basis. 
 
3.10.2 Work in Monsoon 
 
3.10.2.1 The construction may entail working in monsoon also.  The contractor must 

maintain a minimum labour force and execute the construction according to 
the prescribed schedule. 

 
3.10.2.2 Contractor is responsible for keeping the construction work site free from 

water. 
 
3.10.3 Plinth Levels 
 
3.10.3.1 A proper level should be maintained, in terms of horizontal and vertical 

alignment. A minimum acceptable plinth level above road level shall be 
maintained. The plinth level shall be agreed with the Engineer’s 
representative. 

 
4.0 ELECTRIFICATION WORKS (TECHNICAL SPECIFICATION) 
 
4.1 INTERNAL ELECTRIFICATION 
 
4.1.1 WIRING INSTALLATION : 
 
4.1.1 Scope 
 
 The scope under this section covers wiring installation comprising of 
 
 a)  Lighting/Fan/Exhaust Fan/Circuit bell points. 
 b) Power circuits and Air Condition circuits. 
 c)  Circuit wiring. 
4.1.1.1 MATERIALS 
 

The materials listed under "APPROVED MAKE" only shall be used. Materials, equipments, 
fittings, etc. used in the installation shall conform to the latest relevant IS. In case of materials 
for which standard specifications do not exist, the consultant / Client’s Engineer-in-charge 
before start of work shall be approved the material. 

 
 
4.1.2 Standards 
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 The following IS standards are applicable. 
 
 a) IS:732-1989- Code  of  Practice  for Electrical Wiring Installation 

 b)  IS:1646-1961- Code of Practice for Fire Safety of Buildings (General 
Electrical Installation) 

 c)  IS:3646Part I, - Code of practice principles Part II and Part III  for good 
lighting and aspects of design, schedule for values of illumination and 
glare level and calculation of coefficient of utilization 

 d)  IS:1985- National electrical code 

 e)  IS: 2509 - Specification for rigid non-metallic conduits for electrical 
installations. 

 f) IS:3419- Specification for  fitting for rigid non-metallic conduits. 

 g) IS:5133- Part-I-1969 - Specification for boxes for enclosure of electrical 
accessories. 

 h) IS:694-1977- Specifications for P.V.C. insulated cable for working 
voltage unto and including 1100 volts. 

 i) IS:8130-1984- Specifications for conductors for insulated electrical 
cables and flexible cords. 

 j) IS:5561- Electrical power connectors 

 k) IS:3854-1966- Flush type switches 

 l) IS:1293-1967-3 pin plug sockets 

 m) IS:6538-1978- Plugs 
4.1.3 Recessed conduit wiring system with rigid conduits 
 a) Type and size of conduit: All rigid non-metallic conduits shall conform 

to accepted standards and shall be used to corresponding accessories. 
Conduits shall provide adequate mechanical protection for the 
enclosed cables and the interior of the conduit shall be free from 
obstructions. No non-metallic conduit less than 20 mm in dia shall be 
used. The number of insulated cables that can be drawn into rigid non-
metallic conduits are given in separate enclosure (Ref: Exhibit (1) page 
no. 161) 

 
 b) Bunching of cables: Unless otherwise specified, insulated conductors 

of AC supply shall be bunched in separate conduits.  For lighting and 
small power outlet circuits,  phase segregation in separate conduits is 
recommended. 

 
 c) Conduit Joints:  Conduits (metallic) shall be joined by means of 

screwed couplers and screwed accessories only.  In long distance 
straight runs of conduit, inspection type boxes at reasonable intervals 
shall be provided.  Cut ends of conduit pipes shall have no sharp edges 
nor any burrs left to avoid damage to the insulation of conductors while 
pulling them through such conduits. 
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 d)  Inspection type conduit fittings such as inspection boxes, deep boxes, 

bends, elbows and tees shall be so installed that they remain 
accessible for such purposes as with drawl of existing cables or 
installation of additional cables. 

 
 e)  Metallic switch board boxes shall be fabricated from 1.6mm thick sheet 

metal of 16 gauge GI sheet and wooden switch board boxes shall be of 
Teakwood. The switch boards should be flush mounting type.  The MS 
switch boards should be painted with two coats of red oxide and two 
coats of synthetic enamel paint of approved grade and make before 
fixing in position. 

  The switch boxes should be covered with 3mm  thickDecolumHylum 
cover. 

 f) The chase in the wall shall be neatly made and be of ample dimensions 
to permit the conduit to be fixed in the manner desired.  In the case of 
building under construction chases shall be provided in the walls, 
ceiling etc., at the time of their construction and shall be filled up neatly 
after erection of conduit and brought to original finish of the walls. 

 g) The conduits shall be fixed in chases by means of staples or saddles 
not more than 60 cms apart.  Fixing of standard bends or elbows shall 
be avoided as far as practicable and all curves maintained by bending 
the conduit pipe itself with a long radius which will permit easy drawing 
in of conductors.  All threaded joints of rigid steel conduit shall be 
treated with some approved preservative compound to secure 
protection against rust. 

 h) Suitable inspection boxes shall be provided to permit periodical 
inspection and to facilitate removal of wires if necessary.  Minimum size 
of inspection boxes shall be 75 x 75 mm. 

 i) The M.S. switch board boxes, junction boxes etc., should be efficiently 
earthed with conduit by a suitable means of earth attachment. 

 j) When crossing through expansion joints in Buildings, the conduit 
section across the joint may be through flexible conduits of same size 
as the rigid conduit. 

 k) Wires: Wires shall comply with the following features. 

 -  Annealed copper conductor, multi strand, PVC insulated,   1100 volts 
 grade cables. 

 - The following colour coding shall be followed :- 
  Phases   - R - Red 
  Phases   - Y - Yellow 
  Phase    - B - Blue 
  Neutral  - Black 
  Earth  - Green 
 
 l)  On each (lighting/Ceiling Fan/Exhaust Fan) circuit not more than 10 

points or 800-1000 watts load should be connected. Example:-  If on 
one of the switch boards there are only 4 switches to control  4 lights, 
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other switch board another 3 switches to control lights etc,  then for 
arriving at the circuit length, the shortest distance from circuit breaker in 
the MCB distribution board to the nearest switch board shall be 
considered.  Inter connections between such switch boards shall be 
allowed by providing same wires as are used for light points and no 
measurement in circuit wiring is allowed for such inter connections.  A 
separate conduit pipe has to be provided for running circuit mains and 
the conduits for light points shall never be used for the same. 

 
  For 5 Amps 3 pin on separate board the circuit measurement to first 

nearest 5 Amps 3 pin socket is considered.  No measurement will be 
separately considered for looping of switch boards in circuit wiring. 

 
 m) The mounting height of switch boards (bottom of MS Box) shall be 4'6" 

from finished floor level. 
 
  The 5  Amps/15 Amps 3 pin sockets with shutter protection shall be at 

1 mtr. level. 
 
  Wiring for power circuits i.e., 15 Amps 3 pin and AC points shall be 

provided in separate conduit pipes. 
 
 n) Neat holes shall be punched on MS Switch Board Boxes for conduit 

pipe entries. Rough, burred holes with chisel shall be avoided. Conduit 
pipes to be fixed to MS Switch Board Boxes, MCB Distribution Boards 
etc., by providing check nut arrangement.  Before drawing of PVC 
insulated cables inside the conduits, ebonite/ nylon bushes to be 
provided at conduit ends in order to avoid damage to cables during 
drawing. 

 
 o) 3mm thick Hylum / Decolum covers provided on Switch Boards should 

be fixed to switch boards by providing brass coated screws and plated 
cup washers. 

 
 p) Any loose holes on Switch Board boxes and Distribution Boards shall 

be  properly closed,  so as to prevent entry of lizards etc. 

 q) Whenever cables of size 6.0Sq.m and above are connected inside 
switch, socket or MCB, metallic plug point etc,  proper type and size of 
lugs to be crimped to cable leads before making the permanent 
connection in switches etc. 

 r) Telephone/intercom cables shall not be laid in the same conduit where 
electric lighting/power cables are drawn. Separate conduit pipes to be 
used for drawing of telephone/intercom cables. 

 s) Loose joints with PVC insulation shall be avoided. Wherever possible 
joints of cables shall be avoided.  If found necessary proper type and 
size of connectors shall be used. 

 t) The drop of voltage between the main switch/distant. Terminals and the 
farthest current consuming apparatus shall not exceed 2% with all 
devices switched on. 

 
4.1.1.4 Testing 
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 The entire installation shall be tested for 

 a)  Insulation Resistance 

 b) Earth continuity 

 c)  Polarity of single pole switches 

 Tests shall be conducted in the presence of Site Engineer. Test results to be 
tabulated and submitted to the site engineer. 

 
4.1.2 MCB DISTRIBUTION BOARDS, MCB’s AND ELCB’s: 
 
4.1.2.1 Scope 
 The scope under this section covers installation comprising. 
 
 a)  Low voltage distribution boards 
 
4.1.2.2 Standards 
 
 The following IS Standards are applicable 
 
 a)  IS:8623- Factory built assemblies 

 b)  IS:2147-IP42- Protection against ingress 

 c)  IS:8828-BS-3871- Specification for Miniature CEEP-19 CIRCUIT 
breakers 

 d)  IP 20- Protection category 

 e) IS:12640-1980- Residual current operated circuit breakers 
 

41.2.3 Details 
 
 a) The Distribution Boards shall have vermin, dust, rust proof painting 

done by powder coating process. 

 b) The cables entering the D. Board should be properly bunched and  
dressed before making connection in MCB’s. 

 c) Cable glands shall be provided wherever armored cables are 
connected to switches. 

 d) Cable leads shall be provided with proper type and size of lugs crimped 
to leads before making permanent connection inside MCB’s, RCCB’s 
etc. 

 e)  Permanent circuit identification shall be provided on the distribution 
boards. 

 f)  The mounting height of MCB distribution boards etc., (bottom line) shall 
be 6'-6" from finished floor level. 

 
4.1.3 CABLES: 
 
4.1.3.1 Scope 
 
 The scope under this section covers. 
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 a)  Power cables 
 
 
4.1.3.2 Standards 
 
 a)  IS:8130 - Specification for conductors  for insulated electric  cables 

 b)  IS:1554-Part I - Specification for  Armoured/unarmoured power  cables 

 c)  IS:3961 - Recommended current ratings  for cables       

 d)  IS:5831-1984 - Specifications for PVC  insulation and sheeting of  
electric cables  

 
4.1.3.3 General requirements for cables 
 
 a) Cables should be stranded aluminum conductors for 6mm and above. 

 b)  L.V. cables shall be 1100 Volts grade. 

 c)  Cables shall have color coded insulation. 

 d)  PVC inner and outer sheathing shall be applied by extrusion. 

 e)  Steel armoring between inner and outer sheathing. 

 f)  The PVC insulation and sheathing shall confirm to IS:5831-1984. 

 g)  The armoring for cables unto16mm² shall be of round steel wire and 
that  above16mm² shall be of galvanized steel strings. 

  
4.1.3.4 Laying of Cables 
 
 a)  Cables if laid underground shall be at a depth of not less than 60Cms., 

in a trench. Sand filling shall be provided at the bottom of trench before 
laying the cable.  Bricks shall be provided on either side of the laid 
cable.  Sand filling shall be done to cover the cable laid. Bricks shall be 
provided on the top.  Earth filling shall be done. 

 
  M.S. cable identification tags, route indicators embedded in C.C. are to 

be provided at every 8 meters length of cable laid. 
 
 b)  Hume pipe, trenches/tunnels with proper precast slabs to withstand 

wear and tear of vehicular traffic shall be provided at road crossings. 
 
 c)  Cables if laid in the air shall be laid on cable trays and shall be properly 

clamped to the trays by plated MS. saddles at proper intervals.  Cables 
shall be properly dressed before fixing on the cable trays. 

 
 d) Extra cable loops of minimum  500 mm shall be provided at each end 

of cables laid. 
 
 e)  Cables shall be bent to a radius of 20 times the diameter of the cable 

with a minimum of 10 times diameter at restricted space. 
 
 f)  Control/Telephone cables shall be laid away from power cables on 

separate cable trays. 
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4.1.3.5 Testing 
 
 Manufacturers test report shall be submitted for tests on cables in 

accordance with Indian standards specifications. 
 
 Cables shall be tested after installation before commissioning by using 1000 

Volts Megger and the following readings shall be obtained and tabulated. 
 
 -  Continuity on all conductors 
 -  Insulation Resistance 
 a)  between conductors 
 b)  all conductors and ground 
 
 The tests shall be conducted in the presence of Site Engineer and results 

submitted. 
 
4.1.4 CABLE TRAYS AND ACCESSORIES: 
 
4.1.4.1 Scope 
 
 The scope covers MS cable trays and cable tray accessories. 
 
4.1.4.2 Standards 
 
 (IS. specifications shall be adhered to) 
 
4.1.4.3 Specifications 
 
 Material: Hot rolled plain sheets of tested quality “O” grade as per IS 1079. 
 Thickness of material: 2.0 mm 
 Cable loading on tray: 50 Kg/MTR 
 Span between cable tray supports: 1.5 meters to  2.0Mrs. 
 Surface finish: Hot dip galvanizing iron as per IS 2629, minimum 70 microns 

thickness 
 
 Length of cable trays: 2.5 Meters 
 Width of Cable trays: (outside to outside width to be taken) 
 
 a) Ladder type - Bolted/welded construction 300 mm/450mm/600mm 

(depending on number of cables to be laid) 

 b) Perforated cable trays (Same as above) 
 
4.1.4.4 Sizes of Cable Trays: 
 
 a) Ladder type - Bolted/welded construction 
 
 Side rail 
 
 * Flange width   15 mm 

 * Depth 70 mm 

 * Two coupler holes of 10mm diameter required on each side of side rail 
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 * Rungs 

 * Channel section: 20 x 40 x 20 mm 

 * Slot size on rungs: 20 x 10 mm (oblong holes) 

 * Interval between rungs not more than 250mm 
 
 b) Perforated type construction 

 * Flange width :30mm 

 * Slot size : 20 x 10 mm (oblong) 
 
4.1.4.5 Sizes of Coupler Plates: 
 
 a) Ladder type - Bolted/welded construction 
 Size: 90 x 45 mm 
 Thickness of material: 2/2.5 mm 
 Slot size: 20 x 10mm oblong holes - Two numbers 
 Round holes 10mm diameter Two numbers 
 Finish: Hot dip galvanized as per IS:2629 
 
 b)  Perforated type construction: 
 Size: 210mm x 25mm 
 Thickness of material: 3mm 
 Slot size: Oblong holes 20 x 10 mm - 2 numbers 
 Round holes 10mm diameter - Two numbers 
 Finish: Hot dip galvanized as per IS:2629 
 
4.1.4.6 Hardware for coupler plate: (Electro galvanized) 
 
 a) Hexagonal Head Bolts - 4 Nos. 

 b)  Plain washers - 8 Nos. 

 c)  Hexagonal nuts - 4 Nos. 

  Number of coupler plates per cable tray - Two numbers. 
 
4.1.4.7 Cable tray Accessories: 
 
 Material: Hot rolled plain sheets of tested quality “O” grade as per IS: 1079 
 
 Finish: Hot dip galvanized as per IS:2629 
 
 Minimum bending Radius - 450mm 
 
 Tees, Horizontal/vertical elbows, cross and reducers for both ladder type - 

welded/bolted and perforated construction shall be as per standard 
manufacturers drawings. 

 
4.1.4.8 Erection 
 Cable trays shall be erected on walls, trenches (if necessary) by drilling holes 

in the wall by power drilling machine.  Cable Tray shall be fixed to wall by 
providing proper size Anchor expandable type bolt and nut arrangement. 
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 Proper type of cable tray accessories shall be selected depending on the site 
condition. 

 
 
4.1.5 CABLE TERMINATION: 
 Cable gland body shall be made of brass castings and machined to final size.  

The general construction of the glands should be as per standard 
manufacturer’s drawings.  It mainly consists 

 
 a) Compression Nut - Brass - 1 No. 

 b)  Gland body with Hexagonal head - Brass - 1 No. 

 c)  Rubber Ring - Rubber - 1 No. 

 d)  Brass washers - Brass - 3 Nos. 

 e)  Check nuts - Brass - 1 No. 
 
 Metal parts of the gland shall be free from blow holes and surface shall be 

machined smoothly. 
 
 All edges shall be debarred and then nickel plated wherever necessary.  The 

cable glands shall be of single compression type. 
 
4.1.6 L.T. PANEL BOARDS 
 
4.06.6.1 Scope 
 
 The Scope covers the requirement of designs, construction, assembly, 

testing, Supply and installation of Panel Boards.  
 
4.1.6.2 Standards: 
 IS:4064 - Code of practice for switch of use units.  

 IS:4237 - General requirements for switch gear and control gear for voltages 
not exceeding 1000 Volts.   

 IS:2147 - Degree of protection provided  by enclosures for low voltage switch 
gear. for cables       

 IS:9224 - Fuse class category  

 IS:2705 - Current Transformers 

 IS:1248 - Indicating Instruments 

 IS:375 - Marking and arrangement of bus bars 

 IS:3156 - Voltage Transformers 

 IS:3231 - Relays                

 IS:722  - Integrating Information 

 IS:6975 - Control Switches and push buttons 

 IS:2959 - Auxiliary contactors 

 IS:2516 - Air circuit Breakers 

 IS:2208 - HRC fuse links       

 IS:8623 - Factory Built Assemblies of switch gear and control gear. 
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4.1.6.3 CONSTRUCTION: 

 The panel board shall be: 

 i)  of the metal enclosed, indoor, floor mounted, free standing type. 

 ii)  be made up of the requisite vertical sections, which, when coupled 
together shall form continuous dead front switchboards. 

 iii)  provide dust and damp protection, the degree of protection being no 
less than IP, 51 to IS. 2147. 

 iv)  be readily extensible on both sides by the addition of vertical sections 
after removal of the end covers. 

 
4.1.6.3.1 The panel boards shall be constructed only of materials capable of 

withstanding the mechanical, electrical and thermal stresses, as well as the 
effects of humidity, which are likely to be encountered in normal service. 

 
4.1.6.3.2 Each vertical section shall comprise: 
 i)  A front framed structure of rolled/folded sheet steel channel section, of 

minimum 2 mm thickness, rigidly bolted together. This structure shall 
house the components contributing on the major weight of the 
equipment, such as circuit breaker fuse switch units, main horizontal 
bus bars, vertical risers and other front mounted accessories. 

 
  The structure shall be mounted on a rigid base frame of folded sheet 

steel of minimum 2mm thickness and 100mm  height.  The design shall 
ensure that the weight of the components is adequately supported 
without deformation or loss of alignment during transit or during 
operation. 

 
 ii)  A cable chamber housing the cable and connections, and 

power/control cable terminations.  The design shall ensure generous 
availability of space for ease of installation and maintenance of cabling, 
and adequate safety for working in one vertical section without coming 
into accidental contact with live parts in an adjacent section. 

 
 iii)  Front and rear doors fitted with dust excluding neoprene gaskets with 

fasteners designed to ensure proper compression of the gaskets.  
When covers are provided in place of doors, generous overlap shall be 
assured between sheet steel surface with closely spaced fasteners to 
prelude the entry of dust. 

 
4.1.6.3.3 The height of the panel should not be more than 2400 mm. The total depth of 

the panel should be adequate to cater for proper cabling space. 
 
4.1.6.3.4 Doors and covers shall be minimum 1.5mm thick sheet steel. Sheet steel 

shrouds and partitions shall be of minimum 1.5mm thickness. All sheet steel 
work forming the exterior of switch boards shall be smoothly finished, levelled 
and free from flaws. The corners should be rounded. 

 
4.1.6.3.5 The apparatus and circuits in the panel boards shall be so arranged as to 

facilitate their operation and maintenance and at the same time to ensure the 
necessary degree of safety. 
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4.1.6.3.6 Apparatus forming part of the panel boards shall have the following minimum 

clearances: 

 i) Between phases - 25 mm 

 ii)  Between phases and earth - 25 mm 

 iii)  Between phases and earth - 25 mm 

 iv)  Between neutral and earth - 19 mm 
 
 When, for any reason, the above clearances are not available, suitable 

insulation shall be provided.  Clearances shall be maintained during normal 
service conditions. 

 
 Creep age distances shall comply to those specified in  relevant standards. 
 
4.1.6.3.7 All insulating material used in the construction of the equipment shall be of 

non-hygroscopic material, duly treated to withstand the effects of high 
humidity, high temperature tropical ambient service conditions. 

 
4.1.6.3.8 Functional units such as circuit breakers and fuse switches shall be arranged 

in multi-tier formation, except that not more than two air circuit breakers shall 
be housed in a single vertical section. 

 
4.1.6.3.9 Metallic/insulated barriers shall be provided within vertical sections and 

between adjacent sections to ensure prevention of accidental contact with: 
 
 i) Main bus bars and vertical risers during operation, inspection or 

maintenance of functional units and front mounted accessories. 
 
 ii) Cable terminations of one functional unit, when working on those of 

adjacent unit/units. 
 
4.1.6.3.10 All doors/covers providing access to live power equipment/circuits shall be 

provided with tool operated fasteners to prevent unauthorized access. 
 
4.1.6.3.11 Provision shall be made for permanently earthling the frames and other metal 

parts of the switch gears by two independent connections. 
 
 
 
4.1.6.4 METAL TREATMENT AND FINISH: 
 
4.1.6.4.1 All steelwork used in the construction of the switchboards, should have 

undergone a rigorous metal treatment process as follows: (Seven tank 
process.) 

 
 i)  Effective cleaning by hot alkaline degreasing solution followed by cold 

water rinsing to remove traces of alkaline solution. 

 ii)  Pickling in dilute sulphuric acid to remove oxide scales and rust 
formation, if any, followed by cold water rinsing to remove traces of 
acidic solution. 
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 iii)  A recognizedphosphate process to facilitate durable coating of the 
paint on the metal surface and also to prevent the spread of rusting in 
the event of the paint film being mechanically damaged.  This again, 
shall be followed by hot water rinsing to remove traces of phosphate 
solution. 

 iv)  Passivity in de-oxalate solution to retain and augment the effects of 
phosphate. 

 v)  Drying with compressed air in a dust free atmosphere. 

 vi)  Primer coating with two coats of a highly corrosion resistant primer, 
applied wet on wet & stove dried under strictly controlled conditions of 
temperature and time. 

 vii)  A finishing coat of staving synthetic enamel paint to the specified shade 
of IS.5.  The total thickness of paint should not be less than 15 to 20 
microns. 

 
4.1.6.5 BUS BARS: 
4.1.6.5.1 The bus bars shall be air insulated and made of high conductivity, high 

strength aluminum alloy complying with the requirements of grade E91 of IS 
5082. 

 
4.1.6.5.2 The bus bars shall be suitably braced with non-hygroscopic SMC supports to 

provide as through fault withstand capacity of 50 KA RMS symmetrical for 
one second and a peak short circuit withstand of  105 KA minimum.  The 
neutral as well as the earth bar should also be capable of withstanding the 
above fault level.  Ridges shall be provided on the SMC supports to prevent 
truckling between adjacent bus bars. 

4.1.6.5.3 Large clearances and creep age distance shall be provided on the bus bars 
system to minimize the possibility of a fault. 

4.1.6.5.4 High tensile bolts and spring washers shall be provided at all bus bar joints. 

4.1.6.5.5 The cross sections of the bus bars risers for various ratings shall have been 
decided on the basis of temperature rise tests carried out under conditions 
closely similar to actual service conditions.  For a total operating temperature 
of 110 deg. C. at an ambient of 40 deg. at the standard current ratings and 
corresponding cross sections of the main bus bars should be such that the 
bus bar shall carry 1 Amp. per Sq.mm. 

4.1.6.5.6 The main phase bus bars shall have continuous current rating throughout the 
length and the neutral bus bars shall have a continuous rating of at least 50% 
of the phase bus bars. 

4.1.6.5.7 Connections from the main bus bars to functional circuit shall be arranged 
and supported so as to withstand without any damage or deformation the 
thermal and dynamic stresses due to short circuit currents. 

4.1.6.5.8 Bus bars shall be color coded for easy identification of individual phases and 
neutral. 
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4.1.6.5.9 The bus bars shall be suitably supported with epoxy resin mould insulators. 
 
4.1.6.6 Tests: 
 The panel Board shall be inspected as per relevant standards in presence of 

the Site Engineer and shall include. 
 a) High voltage test 

 b) Insulation test 

 c) Constructional and safety features 
 
4.1.6.7 Name Plates: 
 Main name plates shall be fixed at the top centre.  Name plate giving feeder 

detail shall be provided and are to be fixed by screws. 
 
4.1.7 Earth Electrodes: 
4.1.7.1 Scope: 
 The scope included both pipe earth electrodes and plate earth electrodes. 
4.1.7..2 Standards: 
 IS:3043 - Code of practice for earthling 
4.1.7.3 Construction: 
 Pipe Earth Electrode : G.I pipe shall not be less than 38mm diameter and 

2½meter long. It shall be buried vertically into the earth pit with the top not 
less than 1.25 meters below ground level. The G.I pipe should be “C” / "B" 
class type. 

 
 Plate Earth Electrode : Copper plate of 600 x 600 x 3.15 mm. shall be buried 

in the earth with faces vertical and top shall not be less than 1.5meters below 
ground level. 

 
 The electrodes shall be surmounted by alternate layers of charcoal or coke 

and salt. Watering arrangement with ½” G.I pipe with a funnel shall be 
provided, the later being housed with chamber (masonry) of inner size 300 x 
300 mm CI hinged cover with CI frame to be provided on the top. 

4.1.7.4 Tests: 
 The resistance of earth electrode shall be less than 5 Ohms. 
 
4.1.1.3 (a) Exhibit (I)  
 
MAXIMUM PERMISSIBLE NUMBER OF 250 V GRADE SINGLE-CORE CABLES THAT 

CAN BE DRAWN INTO RIGID NON-METALLIC CONDUITS 
(Ref.IS:732-1989) 

 Size of Cable Size of Conduit, mm 

Nominal Cross- Number and 16 20 25 32 40 50 
 Sectional Area  Diameter of Wires,  Number of Cables, Max 
 mm² mm  

 1.0                1/1.12* 5 7 13 20 - -  
 1.5                1/1.40            4 6 10 14 - - 
 
 2.5              ¦ 1/1.80 ¦          3 5 10 14 - - 

  ¦ 3/1.06*¦ 
 
 4                ¦ 1/2.24 ¦          2 3 6 10 14 - 

  ¦ 7/0.85*¦ 
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 6                ¦ 1/2.80 ¦          - 2 5 9 11 - 

  ¦ 7/1.06*¦ 
 
 10                ¦11/3.55+¦          - - 4 7 9 - 

  ¦ 7/1.40*¦       
 
 16                  7/1.70            - - 2 4 5 12 
 
 25                  7/2.24            - - - 2 2 6 
 
 35                  7/2.50            - - - - 2 5 
 
 50                ¦ 7/3.00+¦          -     -      -     -      2 3     
  ¦19/1.80 ¦ 

 * For copper conductors only. 
 + For aluminum conductors only. 

4.2 EXTERNAL ELECTRIFICATIONS WORKS    

4.2.1  Underground Cables: 

 i) Medium and low pressure: 

  Cables should be double steel tape armored over lead covering and 
paper insulated or PVC insulated as specified in the schedule of work.  
All repair joints of cables should be in joint boxes and filling in of the 
compound shall be done as per IS specifications using best quality 
materials.  All  accessories and other materials should conform to I.S. 
Specification.  The jointing work should be carried out by a competent 
authorized cable jointer. The cables shall be 1100 V grade. 

 
 
 
 
 ii) Trench: 
 
  Trenches shall not be less than 45 cm wide and 60cm below ground 

level.  Wherever necessary, suitable propping and storing may be done 
to avoid caving in of the adjoining trench walls.  Where the cables cross 
other services lines adequate protection should be taken to prevent 
accidental exposure and/or damage to the cables. 

 
 iii) Spacing between cables: 
  
  Where more than one cable is laid in the same trench the actual space 

between the cables should normally be 23 cm apart leaving a clear 
distance of 15cm from the cable and the trench walls. 

 
 iv) Laying of cables: 
 
  Before the cables are laid, a layer of 3" sand base is to be provided for 

purposes of cushioning.  The cables after being uncoiled and laid into 
the trench from the rollers should be drawn in straight length.  After the 
cable is laid, it is to be covered with another layer of sand of about 
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15cm in depth, and the top surface is to be suitably leveled to received 
the cable covers which may be of second class bricks or tiles and laid 
in such manner as to overlap the cables on either sides by at least 
5cm.  Cable markers of aluminum or G.I. shall be provided at concrete 
blocks of 3/20cm x 20cm x 5cm and spaced at distance of about 30cm 
from center to center and at every change in direction.  Cables may 
also be laid in tier formation in the same trench in this case also after 
the 1st 3 inches of sand cushion, the first tier of cable is laid and sand 
filled in the trench to form a bed of 23cm above this tier.  After this the 
second cable  is laid and the process repeated, the top most tier being  
at least 45cm below the Ground level.  The top cable shall  be suitably 
covered with bricks or tiles.  When laying  cables, care should be taken 
to see that the paper insulated cables are bent/straightened slowly, 
sharp radii  being avoided.  The minimum safe bending radius for 
single  core cables is 20 diameters and for multicore cables 10 dia  
meters and for armored cables 12 diameters, the diameter  being the 
overall diameter of the cable. Where the cables  are required to cross 
roads they should be normally taken  through sleeve pipes at least 
10cm in diameter which may be  either stone ware, steel or spun 
reinforced concrete.   For more than one cable the diameter should not 
be less  then 15cm.  Steel pipes shall be used where it is not  possible 
to obtain sufficient depth to withstand impact  from traffic. 

 
 v)  Cable inside building: 
 
  Cables laid inside the building should be properly protected and be 

carried either in ducts with suitable covers with  slabs or chequred 
plates or fixed to walls by clamps, brackets or cable  trays. 

 
 vi)   Hume Pipes 
  
  Wherever cables crossing roads, passages Hume pipes of suitable 

diameter shall be provided across the road including Civil works of 
digging, laying of Hume pipes upto a  depth of 1 meter and refilling the 
trench.  This shall be  properly laid to cover the entire road so as to 
protect the  cables against damage of passing Heavy Vehicles. 

 
 vi) Testing the cables: 
 
  High voltage tests should be undertaken to ensure that no damage has 

occurred during the laying operation and that  the joints are in order.  
Cables of 1.1 KV suitable for low  and medium voltage should with 
stand for 15 minutes, 300  volts D.C. current applied between the 
conductors and between each conductor and sheath.  In absence of 
high pres sure testing equipment it is sufficient to test for 1  minute with 
1000 volts.  If the test results are found to  be not satisfactory the 
contractors shall arrange to replace without any extra cost including 
removal of  rejected materials, Re-laying etc.   

 
 vii)  Cable laying & termination shall confirm to IS 1255 
 
 viii)  Earthling of cables and cable glands shall confirm to IS 3043   
 
 ix) The cable length given in bill of quantities are approximate and the 

contractor has to measure exact length of cables to be laid before 
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commencement of work in presence of engineer in charge and give the 
sizes and quantities  required to the engineer in charge to take further 
action by  the engineer in charge. The measurements after laying 
cables are also to be taken jointly by contractor.            

 
4.2.2 Transformers 
 
 The transformers required are intended for use in distribution of power and 

lighting.  The 11 KV / 0.433 volts Transformer required for feeding lighting, 
pumps, etc. 

 
 The transformers shall be designed and manufactured and tested as per IS 

2026. 
 
 The transformers winding shall be of copper/aluminum winding as specified. 
 
 The transformer shall be adequately designed and effectively cooled to 

ensure its working on full load conditions continuously under short time over 
load conditions. 

 
 The design of core should ensure stability and reduce to a minimum the 

transformer excitation current and eddy current losses. 
 
 The core shall be provided with lugs suitable for lifting the complete core and 

coil assembly of the transformer. 
 
 The transformer coils shall be made of high conductivity copper and insulated 

with paper of dielectric strength and allow ageing character tics. The 
Insulation of the coils shall be treated with suitable insulating material like 
varnish is to develop full electrical strength of the windings. 

 
 The tap changing arrangement shall be provided on the H.T side.  The tap  

changer shall be ON / OFF load type.  The tap changing switch shall be 
mechanically coupled to the external operating handle and the operating 
handle shall be carried through on oil tight gland on the tank side. A  register 
plate clearly indicating the tapping in use shall be fixed to the external 
operating mechanism and provision shall be made for securing and 
padlocking the switch in any of the working position and to ensure that 
contacts are fully engaged before the transformer is energized.  The range of 
ON / OFF Load tap change shall be +21/2% to + 5%. 

 
 i) Bushing   
 
  The Bushing Insulators of the transformers shall be of sufficient creep 

age length and shall be unaffected by atmospheric conditions due to 
weather, fumes, alkalis at site. 

 
 ii) Insulating oil 
 
  Sufficient oil shall be supplied for first filling. The oil  shall comply in all 

respects with pro  IS.335. 
 
  All accessories like drain valve, oil filling valve, filter valve, oil sampling 

valve, pressure relief device, oil level indicator, indicating  thermometer 
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(dial type) earthling terminal, bi-directional rollers .  Exhaust vent, eye 
bolts, lugs, Diagram and rating plate. 

 
4.2.3 Over head Lines 
 
 The specification of over head line covers installation, testing and 

commissioning of over head lines, distribution lines upto including 11 KV 
lines, service connections and street lighting works. 

 
 Materials 
 
 Supports for over head lines and for street lights shall be any of the following 

types or as specified by Engineer in charge and shall be of adequate strength 
confirming in all respects to Rule 76 of Indian electricity rules. 

 
 Steel tubular poles 
 
 This shall conform IS 2713-1964 . This shall be seamless/swaged and 

welded type as specified and shall be in time stepped sections.  Unless other 
wire specified 1/6th from the base length of the pole plus 15cm be coated 
with black bitumen   paint both internally and externally.  The remaining 
portion of the pole shall be painted with one coat of red oxide on its external 
surface.  The pole shall be complete with cap and base plate. 

 Steel poles (RSJ Joists) 
 
 These shall be  I section steel rolled poles confirming to IS standards and 

Medium weight.  The height of the pole  shall not be less than 9mts and the 
pole shall be fixed below  ground level not less than 5 feet.  The size of 
overhead line steel RS Joist pole shall be concreted in 1:3:6 cement concrete 
and painted as per steel tubular poles given above. 

 
 Priestesses Cement Concrete Poles (PSCC) 
 
 PSCC poles shall be of 8.0 Mts. / 9.0 Mts. Height and shall confirm to 

standards of AP Transco. / APDISCo. 
 
 ‘D’ Iron Clamps 
 
 Where so specified in the contract conductors shall be spaced vertically 

supported on shackle which one attached to  the pole by means of ‘D’ sloped 
clamps made of M.S flats of size not less than 50x6mm and galvanized  set 
the dimensions of ‘D’ shall be such as to hold 75mm high and 90mm dia 
(minimum size) shackle insulators.  The ‘D’ iron clamp shall be complete with 
pole clamp with necessary bolts nuts and washers and bolts holes. Clamps 
shall also provided for pin insulators as in case of vertical formation. 

 
 G.I strap    
  
 Where ‘D’ Iron Clamps are not Specified, a pair of strap Plates of galvanized 

Iron of size 40mm x3mm and length of 23cms. Shall be used with shackle 
insulators. The pole clamp shall be treated with one coat of red oxide Primer 
before erection and finished with two coats of approved paint after erection 
along with other hard ware as specified. The nuts, bolts, for pole clamp shall 
be of G.I/ cadmium passicated/galvanised. 
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 Stay / Strut Set 

 A stay set shall consist of stay rod, anchor plate, bow tightened or turn 
buckle,  thimble, stay wire, and strain insulator.  The stay rod shall be with 
stay grip in case of turn buckle is used instead of bow tightened.  The stay 
wire shall  be either  7/4.00mm dia or 7/3.15mm dia.  G.I as specified in the 
contract confirming to IS-2141-1968 grade 2.  The anchor plate shall be of 
M.S. galvanized and not less than 30cms x 30cms x 6.4mm thick and size of 
stay rod shall be not less than 1.8m (6 feet) long and 19mm dia.  

 Insulator 

 Porcelain insulator shall conform to IS 1445-1966 suitable for over head lines 
for power lines below 1000V and IS 731-1971 for overhead power lines 
greater than 1000V.  This shall be vitreous through out and non absorbent.  
The exposed surface shall be glazed.  Insulator shall have adequate 
mechanical strength high degree of resistance to electrical puncture and 
resistance to climatic and atmospheric attack. 

 The insulator shall be of the following types as specified.  

 a) Pin and shackle insulators for L.T and HT lines.  

 b) Pin and disc type for HV lines.  

 The minimum size of shackle insulators shall be 65mm dia  100mm high.  
The pin insulators shall be suitable for 12mm cordeam thread and shall be 
complete with G.I. pin, nuts & washers.  

 Binding Materials     

 Binding of conductors with the insulators shall be done  with 12 SWG 
soft/Aluminum conductor.  

 Guard Wire   

 Guard wire shall be G.I.   

 It shall have minimum breaking strength of 635kg in accordance with Rule 38 
of I.E Rule.  It shall also be sufficient current carrying capacity to ensure 
rendering of guard line.  

 
 Earth Wire     
 
  The size of the continuous earth wire shall not be less   than 8 SWG. G.I.   
 
 Section Stay    
 
 A stay shall be provided at all angle or terminal poles.  
 
 The stay rod with the anchor plate shall be embedded in cement concrete 

1:3:6 (1 cement = 3 coarse : 6 graded stone) and not less than 0.28 cu.m in 
content in such away to prevent uprooting of the stay rod. 

  
 The stay wire shall also be connected and bonded properly to the continuous 

earth wire. 
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 Double stays shall be provided at the all dead ends of the pole. 
 
 Jumpers 
 
 While stringing conductors a sufficient length should be kept at shackle 

termination for making Jumpers.   
 
 Guarding 
 
 All road crossing, crossings, of overhead lines, and between HV & LV lines 

carried on the same support, guard shall be provided.  
 
 The guard wires shall be bonded to earth wire.  
 Cage guard shall be provided for distribution lines of vertical configuration. 
 
4.2.4 Lighting Arrestors  
 
 Lightening arrestors shall confirm to IS 3070 - 1965 part I  and IS - 3070 - 

1966 part-II as applicable. The lightening arrestors system shall confirm to 
Rule 92 of IE  Rule.  

 
4.2.5 Service Connection by Underground Cables:   
 
 The service cables from an overhead distribution live shall be fixed to the 

support with 2 No’s of clamp of M.S. flat size 50mm x 6mm.  This shall be 
protected upto a height of 3m from ground level by a G.I. pipe of adequate 
size clamped to the support with 2 No’s of flats of size 50mm x 6mm.  The 
cable shall be laid through pipes while crossing roads, pavements, masonry 
etc.     

 
4.2.6 ACSR Conductors  

 Conductors shall be of the following types. 

 Aluminum conductor steel reinforced (ACSR) This shall   comply with the 
requirements of I.S. 398 - 1961.  

 The physical and electrical properties of the above conductors shall be in 
accordance with the specifications as per IS.  These conductors shall have a 
breaking strength of not  less than 350kg. 

 Necessary precautions  during storage and handling shall be taken to avoid 
damage to the conductors.  

 
4.2.7 Testing 
 
 All panel boards, switch boards, transformers, over head   lines, cables, 

switches, main switch boards, shall be propearly tested with mugger, test 
lamps for voltage, Insulation, and values shall be submitted to site electrical  
Engineer before commissioning pressure test of approximate  standard shall 
be carried out on equipment, on overhead  lines, cable panel boards etc.   

 
 The H.T. side of transformers shall be tested with 1000V  mugger and L.T. 

side of equipment, overhead lines, cables  with 500V mugger.  The earth pits 
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shall be tested with earth  mugger.  All results shall be carried out at site in 
presence of electrical Engineer and report shall be submitted  to him in 
triplicate and also to the consultant.     

 
 All test certificates Transformers, main panel boards, main  switch  boards, 

cables, overhead lines, sub distribution  boards shall be supplied in triplicate 
to the site electrical Engineer as well as to consultant. All meters shall  be 
properly working without damages.  

 
4.2.8 Commissioning  
 
 All the equipment, transformers, cables, panel boards, overhead lines can be 

commissioned only after the pressure/mugger tests are found satisfactory.   
The equipment, cables, overhead lines, panel boards, transformer etc shall 
be energized in presence of Engineer and consultant after satisfactory 
presence/mugger tests.  

 
4.3 Contractor     
 
 The contractor for electrical works executing substations, earthling, 

transformers, lighting shall hold valid class ‘A’  license issued by Andhra 
Pradesh electrical licensing board and he should submit his license copy and 
his previous experiences along with the tenders and also before 
commencement of work  The contractor shall quote and employ the number 
of electrical engineers, supervisors, wiremen in his position for such type of 
works, who are processing necessary permits/certificates/licenses.    

 
 Liquidated damages will be levied in case of failure to complete the job in 

time as per standard clauses. 
 
 The contractor shall be able to read the drawings and prepare the drawings 

as per site conditions and any modifications necessary for submissions to  
the electrical inspector.  

 
 The contractor shall have liaison with APSEB officials and electrical 

inspectors, get the drawings and installations approved and also getting 
power supply released from APTRANSCO. 

 
 It is complete responsibility of the contractor to get the   electrical inspector's 

approval, including and getting power supply. He should have good liaison 
with APTRANSCO.    

 
 The contractor can strictly follow the drawings and specifications for carrying  

out the works and he can get clarifications from site Engineer or Consultant 
in case of doubt.  The contractor shall submit three copies of drawings for 
conduit routing inside the building, which he is going to carry out and submit 
one copy to consultant and two copies to client.  This also includes the point 
wiring, telephone point conduit and power plug wiring conduit for each 
building before starting of the civil works at least one week in advance for 
verification by client and consultant.  The contractor shall also give the total 
quantity of various conduit to be used in each building before starting work as 
well the quantity of various wires to be used for each building.   

 
 The contractor should plan properly for all electrical material and works 

entrusted to him 15 days in advance and in form the  Engineer  in charge and 
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consultant about his work progress.  He should co- ordinate with civil persons 
for recessed conduct laying and also switch boards recessed fixing  and any 
other electrical work associated  with civil works as well as electrical 
Engineer at site and electrical consultant for his works. 

 
4.4 Standards for Electrical Equipment 
 
4.4.1 Unless other wise stipulated in this specification, all equipment or material 

covered under this specifications shall be designed, manufactured and tested 
in accordance with the latest standards of Indian Standard's specifications. 

 
4.4.2 All equipment shall conform to latest Indian electricity Rules, Indian electricity 

act and Indian Insurance rules as regard safety, earthling and other essential 
provisions specified in for installation and operation of electrical equipments. 

 
4.4.3 Extreme care shall be taken to make enclosures for switch gears proof 

against rodents, lizards and other creeping vermin. 
 
4.4.4 Continuity of power supply is to be given maximum consideration and the 

design of the equipment shall be such as to simplify inspection maintenance 
and testing at site. The design shall include all reasonable precautions and 
provisions for safety of operating personnel and maintenance personnel. 

 
 
4.5 COMPLETETION CERTIFICATE : 
4.5.1 After completion of the work the contractor should submit completion 

certificate in the following format : 
 
I/We certify that the installation detailed below has been installed by me/us and tested 
and that to the best of my/our knowledge and belief, it complies with Indian Electricity 
Rules 1956. 
 
Electrical installation at ................................................................................... 
Voltage and system of supply ................................................................................... 
 
Particulars of Works : 
 
 
 a) Internal Electrical Installation. 
   No. Total Load Type of system of wiring 
  i) Light point 
  ii) Fan point 
  iii) Plug point 
   3-pin 5 A 
   3-pin 15 A. 
 

 b) Others                 Description hp/kW Type of starting 
  1) Motors : 
   i) 
   ii) 
   iii) 
 
  2) Other plants : 
 
 c) If the work involves 
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  installations of over head 
  line and/or underground 
  cable. 
  1) i) Type and description of overhead line 
   ii) Total length and No. of spans 
   iii) No. of street lights and its description. 
 
  2) i) Total length of underground cable and its size 
   ii) No. of joints : 
    End joint : 
    Tee Joint : 
    Straight through joint : 
 
 Eating : 
 i) Description of earthling electrode 
 ii) No. of earth electrodes 
 iii) Size of main earth lead 
 
 Test Results : 
 a) Insulation Resistance 
 
  i) Insulation resistance of the whole system of conductors to earth 

........................Megohms. 
 
  ii) Insulation resistance between the phase conductor and neutral. 
   Between phase R and neutral ........................Megohms. 
   Between phase Y and neutral ........................Megohms. 
   Between phase B and neutral ........................Megohms. 
 
  iii) Insulation resistance between the phase conductors 
   Between phase R and neutral ........................Megohms. 
   Between phase Y and neutral ........................Megohms. 
   Between phase B and neutral ........................Megohms. 
 
 b) Polarity test : 
  Polarity of non-linked single pole branch switches. 
 
 c) Earth continuity test : 
  Maximum resistance between any point in the earth continuity 

conductor including metal conduits and main earthlinglead 
.............................. Ohms. 

 d) Earth electrode resistance : 
  Resistance of each earth electrode. 
  i) .............................. Ohms. 
  ii) .............................. Ohms. 
  iii) .............................. Ohms. 
  iv) .............................. Ohms. 
 e) Lightning protective system. 
  Resistance of the whole of lightning protective system of earth before 

any bonding is effected with earth electrode and metal in/on the 
structure .............................. Ohms. 

 
Signature of the Supervisor Signature of Contractor 
Name and Address Name and Address 
............................................... ............................................... 
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............................................... ............................................... 

............................................... ............................................... 
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DRAWINGS 

 
 
1.0 DRAWINGS: 
1.1 The plans enclosed with the tender are only for tender purpose and liable to be 

altered during execution of work as per necessity of site conditions.  The premium 
quoted by the contractor for various items shall hold good for execution of work 
even with altered plans. 

1.2 One set of drawings, on the basis of which actual execution of the work is to 
proceed shall be furnished free of cost to the contractor by the Superintending 
Engineer / Executive Engineer progressively according to the work program 
submitted by the contractor and accepted by the Superintending Engineer / 
Executive Engineer.  Drawings for any particular activity shall be issued to the 
contractor at least 30 days in advance of the scheduled date of the start of the 
activity.  However, no extra claims by the contractor toward any delay in issue of 
drawing or issue of any revision / change to the drawings issued earlier shall be 
admissible.  The Superintending Engineer shall intimate the contractor 7 days in 
advance regarding any delay to issue of drawings, for any particular stage of 
works.  If work gets effected due to delay in issue of drawings, for any particular 
stage of work the contractor shall be granted extension of time as per clause No. 
27 of General Conditions of Contract. 

1.3 Signed drawings above shall not be deemed to be an order for work unless they 
entered in the agreement and schedule of drawings under proper alterations has 
been sent to the contractor by the Engineer-in-charge with a covering letter 
confirming that the drawing is authority for work in contract. 

 
2.0 DISCREPANCIES: 
2.1 In case of discrepancies between documents the following order of procedure 

shall apply:- 
2.1.1 Between the written description of written dimensions in the drawings and 

the corresponding one in the specifications, the latter shall apply. 
 
2.1.2 Figured dimensions shall supersede scaled dimensions.  The drawings on 

a larger scale shall take precedence over those on a smaller scale. 
 
2.1.3 Drawings issued as construction drawings from time to time shall 

supersede tender drawings and also the correspondence drawings 
previously issued. 

 
Note: The contractor should not execute any component of work without obtaining the 

working drawings.  Any work done without drawings shall be at the contractors 
responsibility only in the absence of any written order from the Engineer-in-
Charge.  Acceptance for such work will be at the discretion of the Engineer-in-
charge. 

 
3.0 SECRECY CLAUSE: 

The drawings and specifications made available to the tenderer shall exclusively 
be used on the work and they are retained from passing on each plan to any 
unauthorized hand either in parts or in full under the provisions of Section-3 and 5 
of the official secrets Act 1923.  Any violation in this regard will entail suitable 
action under appropriate clause or official secret Act 1923. 
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NAME OF WORK:Providing Electrification for Hostel, Tutorial and Dining Hall 
Blocks, IIIT Srikakulam, S.M.Puram, Srikakulam (Dist). 
 

BILL OF QUANTITIES 
 

PREAMBLE 
 

1. The Bill of Quantities shall be read in conjunction with the instructions to 
Tenderers, General and Special conditions of Contract Technical Specifications 
and Drawings. 

 
2. The quantities given in the Bill of Quantities are estimated and provisional and 

are given to provide common basis for tendering. The quantities here given are 
those upon which the lumpsum tender cost of the work is based but they are 
subject to alterations, omissions, deductions or additions as provided for in the 
conditions of this contract and do not necessarily show the actual quantities of 
work to be done.  The basis of payment will be actual quantities of work ordered 
and carried out as measured by the Contractor and verified by the Engineer and 
valued at the estimate rate plus or minus tender percentage quoted in the Bill of 
Quantities where applicable, and otherwise at such rates and prices as the 
Engineer-in-Charge may fix within the terms of Contract. 

 
3. The estimate rates in the Bill of Quantities shall, except in so-far as it is otherwise 

provided under the Contract include cost of all constructional material, labour, 
machinery, transportation, erection, maintenance, profit, taxes and duties 
together with all general risks, liabilities and obligations set out or implied in the 
Contract. 

 
4. The plans enclosed with the tender are liable to be altered during execution of 

work as per necessity of site conditions.  The Tender percentage quoted by the 
tenderer shall hold good for execution of work even with altered plans. 

 
5. The whole cost of complying with the provisions of the Contract shall be included 

in the estimated rates for items provided in the Bill of Quantities and where no 
items are provided in the Bill of Quantities, their cost shall be deemed to be 
distributed among the estimate rates entered for the related items of work. 

 
6. General directions and descriptions of work and materials are not necessarily 

repeated nor summarized in the Bill of Quantities.  References to the relevant 
sections of the Contract documentation shall be made before entering estimate 
rate against each item in the Bill of Quantities. 

 
7. The method of measurements of completed work for payment shall be in 

accordance with the relevant B.I.S. Codes & A. P. S. Specifications. 
 
8. All items of work are to be executed as per the drawings / specifications supplied 

with the contract documents. 
 
If there is any contradiction between the drawings and the text of the 
specifications, the later shall prevail. 

 
9. The Tenderer should inspect and select the quarries of his choice before he 

quotes the tender percentage in the Schedule of Bill of Quantities and satisfy 
himself about the availability of required quantum of materials. 
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10. Diversion drains should be excavated before completion of the embankments 
and the useful soils should be used in the nearby embankments. 

 
11. The actual mix proportion by weight to be adopted during execution will be got 

designed in the laboratories to suit the grade of concrete and mortar to be used.  
It will be the responsibility of the contractor to manufacture concrete and mortar of 
required strength. 

 
12. The quantum of measurement for all items of earthwork involving conveyance 

manually or by machinery shall be as assessed by level measurement.  The 
measurements for the embankment will be for the consolidated banks only. 

 
13. Wherever manual dewatering is involved either for excavation or for foundations 

or for constructions, the same will have to be carried out by the agency at no 
extra cost, since the agreement rates are inclusive of  dewatering  charges. 

 
14.  Wherever embankment work is involved, useful soils approved by the Engineer-

in-Charge from the cutting reaches and diversion drains shall be taken and used 
for forming nearby embankments soils used for constructions will be at free of 
cost. 

 
15. The quoted tender percentage shall also include the work of any kind necessary 

for the due and satisfactory construction, completion and maintenance of the 
works according to the drawings and these specifications and further drawings 
and orders that may be issued by the Engineer-in-Charge from time to time.  The 
quoted tender percentage shall include compliance by the Contractor with all the 
general conditions of contract, whether specifically mentioned or not in the 
various clauses of these specifications, all materials, machinery, plant, 
equipment, tools, fuel, water, strutting, timbering, transport, offices, stores, 
workshop staff, labour and the provision of proper and sufficient protective works, 
diversions, temporary fencing and lighting.  It shall also include safety of workers, 
first aid equipments suitable accommodation for the staff and workmen, with 
adequate sanitary arrangements, the effecting and maintenance of all 
insurances, the payment of all wages, salaries, fees, royalties / Taxes, duties or 
other charges arising out of the execution of works and the regular clearance of 
rubbish, reinstatement and clearing-up of the site as may be required on 
completion of works safety of the public and protection of the works and adjoining 
land. The work of Building in quality control / assurance shall be deemed to be 
covered in the quoted percentage. 

 
16. The Contractor shall ensure that, the quoted tender percentage shall cover all 

stages of work such as setting out, selection of materials, selection of 
construction methods, selection of equipment and plant, deployment of personnel 
and supervisory staff, quality control testing etc.  The work quality assurance shall 
be deemed to be covered in the tender percentage. 

 
17. a)  The special attention of the tenderer is drawn to the conditions in 

the tender notices wherein reference has been made to the Andhra 
Pradesh Standard Specifications [APSS] and the Standard preliminary 
specifications containing therein.  These preliminary specifications shall 
apply to the agreement to be entered into between the contractor and the 
Government of Andhra Pradesh and shall form an in-separable condition 
of the contract along with the estimate.  All these documents taken 
together shall be deemed to form one contract and shall be complimentary 
to another. 
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b) The tenderer shall carefully study the drawings and additional 

specifications and all the documents, which form part of the agreement to 
be entered into by the successful tenderer.  The APSS and other 
documents connected with contract such as estimate plans, 
specifications, can be seen on all working days in the office of the 
Superintending Engineer, APMSIDC, APMSIDC Circle, Guntur 

 
18. The tenderers attention is directed to requirements for materials under the clause 

‘materials and workmanship’ in the preliminary specifications of APSS.  Materials 
conforming to the Bureau of Indian Standards specifications, APSS etc.,  shall be 
used on the work and the tenderers shall quote his overall tender percentage 
accordingly. 

 
19. The tenderer has to do his own testing of materials and satisfy himself that they 

conform to the specifications of respective I.S.I. Codes before tendering. 
 
20. The contractor shall himself procure the required construction materials of 

approved quality including the earth for formation of embankment and water from 
quarries / sources of his choice.  All such quarries / sources of materials required 
for the work shall be got approved by the Engineer-in-Charge in writing well 
before their use of the work. 

 
21. The contractor shall himself procure the steel, cement, Bitumen, Blasting 

materials, sand, metal, soils, etc., and such other materials required for the work 
well in advance.  The contractor has to bear the cost of materials for conveyance.  
The department will not take any responsibility for fluctuations in market in cost of 
the materials, transportation and for loss of materials etc. 

 
22. Inspection of site and quarries by the tenderer:  Every tenderer is expected 

before quoting his overall tender percentage, to inspect the site of proposed 
work.  He should also inspect the quarries and satisfy himself about the quality, 
and availability of materials.  The best class of materials to be obtained from 
quarries, or other sources shall be used on the work.  In every case the materials 
must comply with the relevant standard specifications.  Samples of materials as 
called for in the standard specifications or in this tender notice, or as required by 
the Engineer-in-charge, in any case, shall be submitted for the Engineer-in-
charge’s approval before the supply to site of work is begun. 

 
23. The tenderer’s particular attention is drawn to the sections and clauses in the 

A.P. standard specification dealing with 
 

a) Test, inspection and rejection of defective materials and work. 
b) Carriage 
c) Construction plant 
d) Water and lighting 
e) Cleaning up during the progress and for delivery. 
f) Accidents 
g) Delays 
h) Particulars of payments. 

 
The contractor should closely peruse all the specification clauses, which govern 
the overall tender percentage he is tendering. 
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24. The defect liability period of contract is twenty four months plus defects correction 
period. 

25. The estimate rates for items shown in the Schedule “A” include all construction 
materials.  No escalation in rates will be paid unless specified in the tender 
document.  The tenderer has to quote an overall tender percentage considering 
all the aspects of the tender to complete the finished item of work as per the 
APSS / B.I.S. specifications, the special specifications appended, Drawings etc. 

 
26. If there is any contradiction between APSS and B.I.S. specifications, listed and 

detailed technical specifications, the latter shall prevail. 
 
27. In case of a job for which specifications are not available with the Schedule or in 

APSS / B.I.S. code and are required to be prescribed, such work shall be carried 
out in accordance with the written instructions of the Engineer-in-charge. 

 
28. The contractor should use the excavated useful soils and stone for construction 

purpose.  Soils used for construction either for homogeneous section in hearting 
or in casing zone based on the suitability will be at free of cost and the cost of 
stone used for construction purpose will be recovered from the contractors bill. 

 
The contractor should quote his tender percentage keeping in view of the above 
aspects. 

 
29. Additions and alternations by the Tenderer in the Schedule of quantities will 

disqualify the tender. 
 
In the case of discrepancies between the written description of the item in the bill 
of quantities (Schedule “A”) and the detailed description in the specification of the 
same item, the later shall be adopted 

 
30. The Unit rates noted below are those governing payment of extras or deductions 

for omissions according to the conditions of the contract as set-forth in the 
preliminary specifications of the A.P. standard specifications and other conditions 
of specification of this contract. 

 
31. It is to be expressly understood that the measured work is to be taken according 

to the actual quantities when in place and finished according to the drawings or 
as may be ordered from time to time by the Executive Engineer and the cost 
calculated by measurement or weight at their respective rates without any 
additional charge for any necessary or contingent works connected works 
connected herewith.  The Percentage Excess or less on ECV quoted are for 
works in situ and complete in every respect. 

 
32. For all items of work in excess of the quantities indicated the rates payable for 

such excess quantities will be tendered rates i.e., estimate rates plus or minus 
tender percentage. 

 
33. For all items of work, intermediate payment will be made provisionally as per 

relevant clause.  Full-accepted agreement rates will be paid only after all the 
items of works are completed. 

 
34. The contractor is bound to execute all supplemental works that are found 

essential incidental and inevitable during execution of main work. 
 
35. The payment of rates for supplement items of work will be regulated as under. 
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36 a) Supplemental items directly deductible from similar items in the original 
agreement. 

 
36.b)  The rates shall be derived by adding to or subtracting from the agreement 
rate of such similar item the cost of the difference in the quantity of materials 
labour between the new items and similar items in the agreement worked out with 
reference to the schedule of rates adopted in the sanctioned estimate with which 
the tenders are accepted plus or minus overall tender percentage. 

 
c)Similar items but the rates of which cannot be directly deducted from the 
original agreement. 
 
e) Purely new items which do not correspond to any item in the agreement. 

 
The rate of all such items shall be estimated rates plus or minus overall tender 
percentage. 

 
36 Extra Items: 
36.1 Extra items of work shall not vitiate the contract.  The contractor shall be bound to 

execute extra items of work as directed by the Engineer-in-Charge.  The rates for 
extra items shall be worked out by the Engineer-in-charge as per the conditions 
of the Contract and the same are binding on the Contractor. 

36.2 The contractor shall before the 15th day of each month, submit in writing to the 
Engineer-in-charge a statement of extra items if any that they have executed 
during the preceding month failing which the contractor shall not be entitled to 
claim any. 

 
37 Entrustment of additional items: 
37.1 Where ever additional items not contingent on the main work and outside the 

scope of original agreement are to be entrusted to the original contractor 
dispensing with bids and if the value of such items exceeds the limits upto which 
the officer is empowered to entrust works initially to contractor without calling for 
tenders, approval of competent authority shall be obtained.  Entrustment of such 
items on nomination shall be at rates not exceeding the estimated rates. 

 
37.2 Entrustment of the additional items contingent on the main work will be 

authorized by the officers upto the monetary limits upto which they themselves 
are competent to accept items in the original agreement so long as the total 
amounts upto which they are competent to accept in an original agreement rates 
for such items shall be worked out in accordance with the procedure - For all 
items of work in excess of the quantities shown in the Bill of Quantities of the 
Tenders, the rate payable for such items shall be estimate rates for the items (+) 
or (-) over all tender percentage accepted by the competent authority. 

 
37.3 Entrustment of either the additional or supplemental items shall be subject to the 

provisions under para 176 (B) of APWD Code,  the items shall not be ordered by 
an officer on his own responsibility if the revised estimate or deviation statement 
providing for the same requires the sanction of competent authority. The 
Superintending Engineer who entered into the agreement approves the rate for 
the items / variation in quantity in the current agreement.   

Note: It may be noted that the term estimate rate used above means the rate in the 
sanctioned estimate with which the tender’s compared or if no such rate is 
available in the estimate the rate derived will be with reference to the schedule of 
rates adopted in the sanctioned estimate with which tenders are compared. 
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 BILL OF QUANTITIES 
 
 SCHEDULE –A       PART - I 
 
 
NAME OF WORK: Providing Electrification for Hostel, Tutorial and Dining Hall 
Blocks, IIIT Srikakulam, S.M.Puram, Srikakulam (Dist). 
 
 

S.No 
Approximate 

Quantity 
In figures/ words 

Description of work 
Unit 

In figures / 
words 

Estimate Rate 
In figures /  

words 

Amount 
inRs. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Schedule  - A                ( 

PART- I )Enclosed 
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Schedule - B 

List of Drawings 

S.No.  Drawing No. Description 
 
 
 
 
 

- Enclosed - 
 
 
 
 
 
 
 
 
 

DECLARATION 
 
I/We hereby declare that  I / We have inspected and satisfied myself / ourselves 
thoroughly and I / We am / are conversant with the local conditions, regarding all 
materials and about required for the work on which I / We have based my / our rates for 
the work. The Specifications, Plans, Designs and conditions of contract on which the 
offer has been based completely studied by me / us before submitting the tender. 
 
 
 
 
 
 
 

TENDERER 
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SCHEDULE - C 

LIST OF I.S. CODES FOR ELECTRICAL INSTALLATIONS 

INSTALLATIONS 

 

1. Electrical wiring installation IS 732-1989 
 (system voltage not exceeding 650 V) 

2. Graphical symbols used in Electro-technology IS 2032-1969 
 art-XI-Electrical Installation buildings. 

3. Fire safety of building (General) Electrical Installation IS 1646-1961 

4. PVC Insulated cables IS 694-1977 

5. PVC Insulated cables (heavy duty) IS 1554-1964 

6. 5 A tumbler switches IS 1087 

7. 15A tumbler switches IS 2120 

8. 3 Pin plugs and sockets IS 1293 

9. Aluminum conductors for insulated cables IS 1753-1967 

10. Recommended current ratings for cables IS 1961-1967 

11. Installation and maintenance of paper insulated IS 1155-1967 
 power cables 

12. Earthling IS 3043-1966 

13. Rigid steel conduits for electrical wiring IS 9537-PII-1989 

14. Fittings for electrical wiring IS 2667-1964 

15. Flexible steel conduits electrical wiring IS 3430-1966 

16. Accessories for rigid steel conduit insulated cables IS 3837-1966 

17. A C circuit breakers IS 2516-1977 

18. Heavy   duty   air break switches and fuses for IS 4047-1967 
 voltage  not exceeding 1000V 

19. 11 KV XLPE cables IS 7089-part-II 

20. Fuses IS 9224-p-I & II 

21. Current Transformers IS 2705 

22. Voltage Transformers IS 3516 

23. Indicating Instruments IS 1248 

24. Relays IS IS - 722 

25. Integrating instruments IS IS - 3231 

26. Auxiliary contracts IS 2959 

27. Auxiliary switches and push buttons IS 6875 
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28. A C isolators and earthling switches IS 1818-1972 

29. Central gear for voltage not exceeding 1000 V IS 4337-1967 

30. Installation and maintenance of switchgear IS 3072-1965 

31. Enclosed distribution fuse board and cutouts IS 2675-1964 
 for voltage 100 V 

32. Air break isolators for voltage 1000 V IS 2607-1976 

33. Marking alignment or switchgear bushes main IS 375-1963 
 Connections and auxiliary wiring 

34. Selection installation and maintenance of fuses IS 3106-1966 
 (Voltages not exceeding 650 V) 

35. General and safety requirements for electric IS 1913-1969 
 Lighting fittings 

36. Lighting public thorough fares IS 1944-1970 

37. Waterproof electric lighting fitting IS 3528-1966 

38. Water tight electric lighting fittings IS 3553-1966 

39. Luminaries for street lighting IS 2149-1970 

40. Mild steel tubular and other wrought steel IS 1239-1968 
 pipe fittings 

41. Ceiling fans IS 374-1951 

42. Transformers IS 2026-1962 

43. Installation and commissioning of transformers IS 1886-1967 

44. Protecting of buildings and allied structures IS 2309-1967 
 against lighting 

45. Interior Illumination IS 3636-1966 

46. Bus bar ratings IS 8084-1976 

47. On load change over switches IS 4064-1978 

48. Aluminum alloy for bus bars IS 5082 

49. Factory built assemblies of switchgear and IS 8623 
 control gear 

50. General requirements of switchgear and control gear IS 4237 
 for voltages not exceeding 1000 V. 

51. Degree of protection provided by enclosing for low IS 2147 

 voltage switchgear 



TENDERER Page # 110                                          ADMINISTRATIVE OFFICER 
.                                                                                                                                        

LIST OF APPROVED MAKES OF ELECTRICAL MATERIALS 
 

 
                    Descriptions                                                    Make 
 
1. Annealed copper conductor, PVC insulated, Q-Flex, Nicco, Finolex, Pawancab 
 1100 volts grade flexible copper cables  Anchor, Havells, RPG, with  
 manufactured to IS-694 FR & ISI marking. 
 
2. PVC insulated aluminum conductor, PVC Universal, ICC, CCI, Nicco,  
 sheathed, Armored Underground cables to Pawan cab, Havells, 
 IS 1554-Part-I-1976 or latest revision. Suncab with ISI marking.  
 
3. M.S. screw type black enameled conduit  Gupta Brothers, Supreme, Sunce, 
 pipes manufactured as per IS 9538- Adarsh, BCG, Bharat 
 part-II 1981 or latest revision. 
 
4. M.S. Boxes Make out of 16 SWG sheet steel. 
 
5. Flush type deluxe piano marked switches & Anchor, Leader, Maru 
 ISI marked. with I.S.I marked 
 
 
6. 3 Plate ceiling Roses ISI marked. Anchor, Leader, Maru   
  with I.S.I. marked 
 
7. 5 A 3 pin / 2 pin socket & 15 A/5A  Anchor, Leader, Maru with ISI 
 3 pin power plug sockets of flush type marked 
 switches. 
 
8. Bell pushes Anchor, Leader, Maru with I.S.I.  
  marked 
 
9. MCB, MCCBs, MCB distribution Boards Standard/Havells/MDS/ 
  Indo-Copp/L&T.    
 
   
10. Switch Fuse Unit L&T /English Electric/ 
  Siemens/Hovels/HPL /standard. 
 
   
11. Distribution Fuse Board Type 5N 100 English Electric/Larsen Toubro/ 
 TNG E.E. or equipment. Siemens/Havells/HPL 
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12.           Energy saving model 28Watts with  Unit: Trinic 
                Electronic Choke & Ordinary 40W  Tube: Philips/Wipro/Crompton. 
tube. 
  
 
13. Ceiling Fans  Crompton Greaves/Polar/ 
   Orient/Bajaj with ISI marked & DGS & D  
   approved model     
 
14. Exhaust fans : Heavy & Light duty  Crompton Greaves/Orient 
   Polar/Bajaj 
 
15. Post top Lanterns, street light fixtures, Bulk Philips/Crompton greaves/Bajaj / 
 head fittings, Halogen Lamps. Havell’s 
 
16. Transformers ETE/HINT/VOLTAMPS/Vijay  

                                                                      Electricals /HIT/APTransco approved makes.     

       
17.  Pump sets    Kirloskar/Crompton Greaves\Texmo\Best/ 

    Calama 
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  SCHEDULE OF TECHNICAL PARTICULARS 
FOR FIRE FIGHTING 

 MANUAL CALL POINTS: 
 Make :  Globe / Safeway 
 
 Material of body :  M.S. 
 Thickness of body :  1.5 mm 
 Material of frangible element :  Safex make Safety glass (if broken it will be 

of diamond bits) 
 Contact making/breaking :  Breaking 
 for alarm 
 Overall dimensions  :  100mm  x  100mm 
 Size of frangible element :  70mm   x  70mm 

 ELECTRONIC HOOTER: 
 Make :  Safeway / Globe  
    
 Material of body :  M.S. 
 Thickness of body :  16 guage 

 DETECTOR - IONISATION TYPE SMOKE DETECTOR: 
 Make :  Devidayal / Mather & Platt / Stynetics 
 
 Type :  Ionization Type smoke detector 
 Specification  :  IS 11360 - 1985 
 Type of radio active :  Americal 241 less than 0.9 Micro curies. 
 material and qty.     
 (forIonization detectors only) 
 Voltage and range :   24 V  DC   20-30 V 

 MAIN CONTROL PANEL: 
 Make  :  Globe / Safeway 
 Type  :  Wall mounting, cable entry from bottom 
 Overall dimensions   :  500 x 350  x 180mm 
 Thickness of body  :  16 Swg 
 Electrical/Electronic  :  Electronic (Solid State CMOS-Circuitry) 
 in operation 
 Power Consumption  :  2 Amps Maximum 
 AC Voltage at input:   Single phase 50 Hz 230 V  ± 5% 
 DC Voltage for system  :  24 Volts 
 operation 
 Type of Indicator Lamps :   LED 

 BATTERY UNIT 
 Make  :  Exide / Amco / Standard. 
 Type  :  Lead Acid 
 Voltage  :  2  x  12 Volts 

 AH Capacity                                   : Calculation of the AD to be given along with 

the design of the system. 
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ARTICLES OF AGREEMENT 
 

 
Articles of Agreement made this                day of                   2017 between the 

Administrative Officer, IIIT Srikakulam, RGUKT- A.P. (here-in-after called the 

Superintending Engineer which expression shall, where the context so admits 

include his successors in Office and assignees) of the one part and ____________ 

(here-in-after called the Contractor which expression shall where the context so 

admits include his heirs, executors, administrators and legal representatives) of 

the other part. 

 
WHEREAS  IIIT Srikakulam, RGUKT-A.P, (herein after called the IIIT 
Srikakulam Institute ) are desirous of Providing Electrification for Hostel, 
Tutorial and Dining Hall Blocks, IIIT Srikakulam, S.M.Puram, 
Srikakulam (Dist)and have caused an estimate of probable quantities 
contained in Schedule A, drawings and specifications describing the work to be 
done.  
 
AND whereas the said Schedule A, drawings numbered serially from 

____________________________________ (Schedule B) and the specifications 

(Schedule C) have been signed by the parties hereto. 

 
And whereas the contractor has agreed to the Retention by the Corporation the 
Earnest Money of Rs.________ paid by him as security for the due fulfillment of 
the contract to the satisfaction of the Administrative Officer, IIIT Srikakulam 
(herein after called the AO, IIIT Srikakulam, RGUKT-A.P). 
 
AND whereas the contractor has also signed the copy of the AP Standard 
Specifications and addenda Volume thereto maintained by the authority who 
registered him/them in the appropriate class in acknowledgement of being 
bound by all conditions of the clauses of the Standard Preliminary 
Specifications for Items of work described by a Standard Specification Number 
in Schedule-A in addition to having signed the “Tenderers” and Contractor 
certificate in acknowledgement of being bound by all the conditions of the 
Standard Preliminary Specifications and all the Standard Specifications for item 
of work, described by the Standard Specification Number in Schedule A.  
 
AND whereas the contractor has agreed to execute upon and subject to the 
conditions set forth in the preliminary specification of the Andhra Pradesh 
Detailed Standard Specifications and such other conditions as are contained in 
all the specifications forming part of this contract (herein after referred to as the 
said conditions) the works shown upon the drawings and described in the said 
specifications and set forth in Schedule A as the “Probable quantities” and 
comply with the rate of progress noted at the end of this Articles of Agreement 
for a sum of _________or such other sum as may be arrived at under the Clauses 
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of the Standard Preliminary Specifications relating to payment on lump sum 
basis or by final measurement at unit prices. 
 

NOW IT IS HEREBY AGREED AS FOLLOWS 
 
In consideration of the payment of the said sum of ___________or such other 
sum as may be arrived at under the clauses of the Standard Preliminary 
Specifications relating to payment on lump sum basis or by final measurement 
at unit price, the contractor will, subject to the said conditions, execute and 
complete the works shown upon the said drawings and described in the said 
specifications and to the extent of probable quantities shown in the Schedule ‘A’ 
with such variations by way of alterations additions to, or deductions from, the 
said works and method of payment there of as are provided for the said 
conditions. 
 
The term Administrative Officer in the said conditions shall mean the officer of 
the Institute in charge of the Division having jurisdiction for the time being over 
the work, who shall be competent to exercise all the powers and privileges 
reserved herein in favour of the Corporation with the previous sanction of or 
subject to ratification by the Executive Committee of the Institute in cases 
where such sanctions or ratification may be necessary. 
 
The plans, agreement and documents above mentioned shall form the basis of 
this contract and the decision of the said Administrative Officer as to the 
materials, workmanship and to the intended interpretation of clauses of the 
Agreement or any other document attached here to shall be final and binding on 
both parties. 
 
The said contract comprises the building work mentioned above and all 
subsidiary works connected there with within the same site as may be ordered 
to be done from time to time by the said Administrative Officer, even though 
such works may not be shown on the drawing or described in the said 
specifications of the priced schedule of quantities. 
 
The Director through the Administrative Officer reserves to himself the right of 
altering the drawings and nature of the work and adding or omitting from any 
items of work or of having portions of the same carried out departmentally or 
otherwise and such alterations or variations shall be carried out without 
prejudice to this contract. 
 
If at any time after the commencement of the work, the Director  for any reason 
whatsoever does not require the while thereof as specified in the tender to be 
carried out the Administrative Officer / Director shall give notice in writing of 
the fact of the Contractor who shall have no claim to any payment of 
compensation whatsoever on account of any profit or advantage which he might 
have derived from the execution of the work in full but which he did not derive 
in consequences of the full amount of the work not having been carried out, 
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neither shall he have any claim for compensation by reason of any alterations 
having been made in the original specifications, drawings designs and 
instructions which shall involve any curtailment of the work as originally 
contemplated. 
 
Time shall be considered as essence of the Agreement and the contractor hereby 
agrees to commence the work as soon as his Agreement is accepted by the 
Superintending Engineer and the site (or premises) is handed over to him as 
provided for in the said conditions and agrees to complete the work within the 
period of  1 Months from the date of such handing over of the site (or premises) 
and to show progress as defined in the tabular statement Rate of progress, 
subject nevertheless to the provisions for extension of time contained in Clause 
59 of the Standard Preliminary Specifications. 
 
The Arbitrator for fulfilling the duties set forth in the arbitration clauses of the 
standard preliminary specifications shall be as defined with tender conditions 
vide item No.22 of  conditions of contract (A. General) enclosed to the contract. 
 
The said conditions shall be read and construed as forming part of the 
agreement and the parties here to respectively abide by and submit themselves 
to the conditions and stipulations and perform the agreement in their parties 
respectively. 
 
Upon the terms and conditions of this agreement being fulfilled and performed 
to the satisfaction of the corporation, the balance amount including any deposit 
of the contractor shall be returned after the expiry of liability period i.e. 24 
months + defects correction period after virtual completion of work as per 
drawings and tender conditions. 
 
Payment will be made to the contractor under the certificate to be issued at 
reasonably frequent intervals by the Institute Engineer/University Engineer.  
Intermediate payments will be made by the Administrative Officer of a sum 
equal to 92 ½ percent of the value of work as so certified and the balance of 7 ½ 
percent will be withheld and retained as a security for the due fulfillment of the 
contract. Under the certificate to be issued by the Executive Engineer on the 
completion of the entire work, the contractor will receive final payment of all the 
money due or payable to him under or by virtue of the contract except EMD 
retained as security and a sum equal to 2 ½ percent of the total value of the 
work done provided there is no recovery from or forfeiture to be made under 
clause 60 of the PS to APSS.  The amount with held from the final bill will be 
retained under "Deposits” and paid to the contractor together with the EMD 
retained as security after a period of 24 months after all defects shall have been 
made good according to the true intent and meaning thereof. 
 
Under provisions of sections 194 (c) add in the Income Tax Act under the 
Finance Bill two point two percent out of each and every payment made to the 
contractor will be deducted towards Income Tax at source to be credited to the 
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Income Tax Department and necessary certificates will be issued to the 
contractor. 
 
All disputes arising out or in any way connected with this agreement shall be 
deemed to have arisen in Vijayawada and only the court in Vijayawada city shall 
have jurisdiction to determine the same. 
 
 
In witness whereof the _________has here into set his hands and Director, IIIT 
Srikakulam, RGUKT-A.P on behalf of and by the order and direction of the 
Corporation has here up to set his hand the day and year first above written. 
 
 
Signature of the Contractor _________________ 
 
 
Address: 
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PRICE BID 
 
 

NAME OF WORK:Providing Electrification for Hostel, Tutorial and Dining Hall 
Blocks, IIIT Srikakulam, S.M.Puram, Srikakulam (Dist). 
 
Estimated contract value (in figures & words): Rs.44841669/- 

 
[RUPEES FOUR CORES FORTY EIGHT LAKHS FORTY ONE THOUSAND SIXTEEN HUNDRED AND SIXTY NINE ONLY] 
 

I, _______ do hereby express my willingness to execute the aforesaid work as 
per the conditions, standards, specifications, rules, regulations, etc., stipulated in the 
tender documents. 

 
a) at an overall  tender percentage of _____% (in figures)______percentage 

(in words) on estimated value. 
 

 
 
 

SIGNATURE,  NAME OF THE TENDERER / AUTHORISED SIGNATORY. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


